

# मिश्र धातु निगम लिमिटेड

(भारत सरकार का उपक्रम)  
(मिनी रत्ना कम्पनी)

## सूपर आलाय्स प्लांट

डाकघर : कंचनबाग, हैदराबाद - 500058. भारत  
दूरभाषा : 040-24343861, 24340149, 24340136  
फैक्स : 040-24340764



AN ISO 9001 : 2008 COMPANY

**PURCHASE DEPARTMENT**  
CIN : U14292TG1973GOI001660

# MISHRA DHATU NIGAM LIMITED

(Govt. of India Enterprise)  
(MINI RATNA COMPANY)

## SUPERALLOYS PLANT

P.O. Kanchanbagh, Hyderabad - 500 058. India  
Phone : 040-24343861; 24340149, 24340136  
Fax : 040-24340764

15/04/2019

**Subject: Corrigendum for Due Date Extension**

**Tender Ref. No: MDN/PUR/0680106/ADVT/388/18-19**

**Tender Title: Design, Manufacturing, Supply, Erection and Commissioning of 20T LPG Heated Fixed Hearth Furnace**

This has reference to subject Tender. The Corrigendum to the subject Tender is hereby issued. All participating bidders are requested to note the changes in respect of the above subject tender.

S. No.	Existing Document Reference	Clarification / to be read as
1	<b>Part – I Technical Specifications:</b> <b>24. Delivery:</b> The delivery of all items in the scope of supply of the supplier shall be completed in 7 months for FOB supply and in 9 months for FOR supply from the date of contract. Erection & commissioning and PAC shall be completed in 4 months (with one month overlap between delivery and erection) from the date of site hand over. Refer annexure – 4 for the project Time schedule.	<b>Part – I Technical Specifications:</b> <b>24. Delivery:</b> The delivery of all items in the scope of supply of the supplier shall be completed in 10 months for FOB supply and in 12 months for FOR supply from the date of contract. Erection & commissioning and PAC shall be completed in 4 months (with one month overlap between delivery and erection) from the date of site hand over. Annexure – 4 for the project Time schedule to be revised accordingly and submitted with offer.
2	<b>Part – II Special Conditions of Contract</b> <b>4.0 Delivery Period:</b> FOR Purchaser's site delivery of Plant, machinery & equipment (as detailed in Price Bid Format at Clause 1.0) shall be completed by end of 9 <sup>th</sup> month from the Effective Date of the Contract. In case of FOB, delivery of Plant, machinery & equipment shall be completed by end of 7 <sup>th</sup> month from the effective date of the contract. Erection, Start Up and putting into commissioning (Provisional Acceptance) shall start from 9 <sup>th</sup> month and shall be completed by end of 12 <sup>th</sup> month from the Effective Date of Contract	<b>Part – II Special Conditions of Contract</b> <b>4.0 Delivery Period:</b> FOR Purchaser's site delivery of Plant, machinery & equipment (as detailed in Price Bid Format at Clause 1.0) shall be completed by end of 12 <sup>th</sup> month from the Effective Date of the Contract. In case of FOB, delivery of Plant, machinery & equipment shall be completed by end of 10 <sup>th</sup> month from the effective date of the contract. Erection, Start Up and putting into commissioning (Provisional Acceptance) shall start from 11 <sup>th</sup> month and shall be completed by end of 15 <sup>th</sup> month from the Effective Date of Contract OR within 4 months from the date of site handover whichever is later.

*It is advised that the above may please be taken into consideration while submitting your offer and others tender stipulation remains unchanged. You are advised to submit your offer accordingly.*

**For MISHRA DHATU NIGAM LIMITED**

  
**DY. MANAGER**  
**(PURCHASE)**