MISHRA DHATU NIGAM LIMITED
= MIDHANI

A Govt of India Enterprise mDHANI
P. O Kanchanbagh, Hyderabad — 500058, TS, India.
Corporate Identity Number : U14292AP1973G01001660
Phone: 040 —24340165/24184202, Fax: 040 — 24340764
e Mail ID: snitesh@midhani-india.in , website: www.midhani-india.in

Tender Notice No. : MDN/PUR/0680104/ADVT/373/18-19, Date: 20/02/2019

Start of Issue of Tender Documents: 20/02/2019 at 10.30 Hrs.
End of Issue of Tender Documents up to: 14/03/2019 at 17.30 Hrs.
Receipt of Tender on or before: 15/03/2019 at 10.30 Hrs
Opening of Tender Date: 15/03/2019 at 11.00 Hrs.
MATERIAL Estimated Delivery
Sl. Requirement R
No Required
DESCRIPTION & SPECIFICATION. Unit Qty
1 Design, Manufacturing, Supply, Erection and
! ’ ’ 1 N 12 Month
Commissioning of 30T LPG Heated Bogie Hearth umber onths
Furnace as per Annexures enclosed

i)

iv)

Integrity Pact: All bidders shall submit the signed Integrity Pact enclosed herewith along with
Techno-Commercial Bid. If the signed Integrity Pact is not found enclosed, such offers would be

liable for rejection.

EMD : All bidders shall submit an EMD amount of Rs.10,00,000/- (Rupees Ten Lakhs only) or
equivalent Foreign Currency through online mode as the link given below (or) Bank Guarantee
confirmed through a Nationalized Bank/ Scheduled Commercial Bank encashable at Hyderabad
shall be enclosed with Techno-Commercial Bid. If EMD is not found enclosed, such offers are
liable for rejection. Bank Guarantee shall be valid for a period of 180 days. EMD is exempted for
MSEs as per Government Guidelines.

EMD / Security Deposit submitted in the form of DD / Cheque is not acceptable to us.

All the bidders are requested to submit the “EMD and Security Deposit” online through the
below link or in the form of Bank Guarantee:

http://ebs.in/midhani/public/ or visit www.midhani.com > Purchase > Tenders > TENDER FEE,
EMD (EARNEST MONEY DEPQSIT) & SECURITY DEPOSIT — ONLINE PAYMENT

Multiple Offers from bidders under same group of companies are liable for rejection.
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v) Preference under Make in India Programme as per below mentioned notifications shall be
provided to all Local Vendors:
a. Public Procurement (Preference to Make in India) Order — 2017 dated 15/06/2017.
b. DDP Notification No. 59011/8/2015-D(HAL-I) dated 29/06/2018 for list of items with

minimum specific local content for consideration as Local Vendor.

vi) Vendors to intimate the value of Goods & Services which are sub contracted by them from MSE’s

if any, pertaining to the tendered item(s).

vii) All Bank Guarantees (EMD/SD/Advances/PBG) submitted:
a. Shall be from a Nationalized Bank/ Scheduled Commercial Bank encashable in India and in
our prescribed formats only.
b. Bank Guarantees (SD/Advances/PBG) shall have an additional claim period of three months
from the date of expiry.

List of Tender Documents:-

Pages
e PART I: TECHNICAL SPECIFICATIONS 19
e PART II: SPECIAL CONDITIONS OF CONTRACT 14
e PART IIl: INTEGRITY PACT 07
e PART IV: BANK GUARANTEE AND LC FORMATS 16
e PART V: GENERAL INSTRUCTIONS TO TENDERERS 23
e PART VI: GENERAL CONDITIONS OF CONTRACT 76

For MISHRA DHATU NIGAM LIMITED

M!gsqu%patwar

Deputy Manager (Pur)
Date: 20/02/2019
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PROCEDURE TO BE FOLLOWED FOR SUBMISSION OF TENDER
(In Separate Sealed Covers)

ENVELOPE NO.1:

PART - [ “TECHNO- COMMERCIAL BID”
ALONGWITH TENDER FEE, EMD & INTEGRITY PACT

ENQUIRY NO. MDN/PUR/0680104/ADVT/373/18-19
DATE: 20/02/2019
DUE DATE:15/03/2019 @ 1030 HRs.

To

THE ADDL. GENERAL MANAGER (PURCHASE)

MIDHANI, HYDERABAD - 500 058.

NAME OF THE TENDERER:

ENVELOPE NO.2:

PART-1I  “PRICE BID”
ENQUIRY NO. MDN/PUR/0680104/ADVT/373/18-19
DATE: 20/02/2019

To
THE ADDL. GENERAL MANAGER (PURCHASE)
MIDHANI, HYDERABAD - 500 058.

NAME OF THE TENDERER:

PLEASE PUT ALL THE TWO ENVELOPES IN A BIGGER SIZE ENVELOPE:

ENVELOPE NO: 3 (BOTH THE ENVELOPE NO. 1 & NO. 2 TO BE PLACED IN THE ENVELOPE NO. 3):

TENDERNO. ENQUIRY NO. MDN/PUR/0680104/ADVT/373/18-19
DATE: 20/02/2019
DUE DATE:15/03/2019 @ 1030 HRs.
CONTENTS:
1) TECHNO-COMMERCIAL BID
2) PRICE BID

To

THE ADDL. GENERAL MANAGER (PURCHASE)
MISHRA DHATU NIGAM LIMITED

PO: KANCHANBAGH,

HYDERABAD - 500 058.

NAME OF THE TENDERER:




TECHNICAL SPECIFICATION AND SCOPE OF WORK FOR MANUFACTURE, SUPPLY, ERECTION
& COMMISSIONING OF LPG FIRED 30 MT CAPACITY BOGIE HEARTH FURNACE WITH
MAXIMUM OPERATING TEMPERATURE 1300°C.

BOGIE HEARTH REHEATING FURNACE:LPG fired single ended bogie hearth furnace having
usable dimension of 6000mm (L) X 3000mm(W) X 1300mm (H) mm suitable for handling
gross charge of 30MT( excluding charge support weight of approx 10 MT) and maximum
operating temperature of 1300°C required for reheating of steel/ super alloys /Ti alloys of
various grades and sizes for forging. The charge is in the form of round or square ingots each
may be weighing maximum of 20 T mass. Bogie and refractory should be designed to take
such concentrated load.

1. TECHNICAL SPECIFICATIONS:

Type : LPG fired Bogie Hearth Reheating Furnace

1.1 Application : Reheating of steel/ super alloys /Ti alloys of various
grades and sizes for forging application. The charge is
in the form of round or square ingots each may be
weighing maximum of 20 T mass.

1.2 Mode of Heating : LPG fired

1.3 Maximum operating Temperature: 1300°C

1.4 Normal operating Temperature  : 200°C to 1250 °C (in auto mode)

1.5 Rate of Heating : 150°C/hr at full load of 30MT + 10T charge support
1.6 Type of Firing (Modulation): Pulse Firing System

The furnace will be used from 200°C to 1300°C to process different special steels even
though uniformity requirement is from 900°C to 1250°C. Material will be held at low
temperatures for long durations..

1.7 Mode of Temp. Control & Ratio controls: Through Programmable type PID controllers

1.8 Temp. Control :+/-2°C

1.9 Furnace Temp. Uniformity : +/- 10 °C from 900 to 1250°C

1.10 No of zones : Minimum three Zones

1.11 Door lifting : One rise and fall type door.

1.12 Charge description : Forged products of various cross sections.
1.13 Bogie Movement : Electro Mechanical through rack and pinion.

Bogie drive arrangement shall be with the help of VFD controlled electric motor, thruster operated
brake, reduction gear box. Heavy duty limit switches shall be provided for stroke limiting and safety.
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High velocity pulse firing burners with single electrode for electrical ignition and flame
monitoring system ( Flame Rod based) and a Centralized Recuperator

Makes: Kromschroeder/Noxmat.
Burner Description is given below.
Burner needs to fulfill the following parameters:
- Low NOX emission and low oxygen in the furnace
- There should not be any extra cooling arrangement for cooling the burner.

Number of Burners in each zone: Minimum four for each zone. No burner to be installed
on the roof of the furnace.

1.14 Skin temperature : The skin temperature shall not exceed maximum temperature of 50°
C above ambient temperature at any point on the shell, except in the region of 1 mtr from any
opening.

1.15 Dimensional Details (working volume)

Effective length : 6000 mm
Effective width : 3000mm
Effective height : 1300 mm (excluding 400 mm charge support

height+ 500mm free space + insulation thickness)

Approx. height of the bogie from floor Level: To be mentioned by the supplier.
2. SCOPE OF SUPPLY:
2.1 Standards:

The components of all equipments shall be designed, assembled and tested in accordance
with the latest standard of the standards institution, institution of Electrical Engineers and the
Manufacturers Association.

The components shall conform to the relevant standards published by the Indian Standard
Institution, wherever applicable, so that specific aspects under Indian conditions are taken
care of.

The equipment shall also conform to the latest Indian Electricity rules as regards to safety,
earthing and other essential provisions specified there-in for installation and operation of
electrical equipment.

The equipment shall comply with the statutory requirements of the Government of India and
Government of Telangana.

Design & Safety features of the furnace shall be generally as per industrial thermo processing
equipment standard.
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2.2 Furnace casing steel construction:
e Furnace shell & Door: fabricated Structural steel of min. 6 mm M.S plates.

e Bogie: Made of minimum 10 mm thick M.S plates.
e All heat resistant parts around the bogie, door and door opening shall be made
from heat resistant materials mentioned below:

Material for bogie bottom  Should use DIN 1.4841/ ASTM 314

Material for Skirting Should use DIN 1.4832/ASTM310
(inner part of furnace

Material for Door Should use DIN 1.4832/ ASTM310

Material for Door opening  Should use DIN 1.4832/ ASTM 310
on the furnace

2.3 Door and door operation:

2.3.1 Number and type of door: one (1) rise and fall type Electromechanical door, operated
through electric motor of 415 V, 50 Hz, and electromagnetic brake, with heavy duty limit
switches, reduction gearbox, wire rope etc. Proper sealing arrangement should be done by 4
pneumatic locking cylinders. Door locking system should be proven design. Door mast &
Pulley supports shall be fabricated from heavy steel section to withstand door counter
weights. Door drive shall be connected to counter weights by suitable chains. Counter
weights are connected by suitable wire rope to drum, gear box & motor etc. Door motor
rating shall be suitable for trouble free operation and details to be enclosed by the supplier.

2.3.2Speed of door : 8-10 mtrs/min.
2.3.3Door drive motor: VFD Duty TEFC, squirrel cage induction motor with class “F”
insulation, IP 55 Enclosure along with electromagnetic brake.
Make of motor: Siemens/ALSTOM/ABB/MARATHON.

2.3.4VFD: The door drive is to be provided with variable speed drive of adequate capacity
with soft start and stop facilities and single phasing preventer and overload protection.

Make : ABB/ Siemens.

The door drive system should be designed to run the motor for door operation in DOL
(Direct- on- Line) mode also, which shall be used in case of malfunction of VFD. Mode
Selection of VFD or DOL shall be provided on the control desk. Separate overload protection
to be provided for DOL operation.
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Heavy duty Limit switches to restrict the door movement within the required span are to be
provided.

Suitable long lasting pneumatic door sealing arrangement shall be provided. L.S to be
mounted at a safe place from heating zone

2.4 Bogie and bogie drive:

2.4.1 Bogie shall be built with robust construction having 10 mm or thicker bottom plate of
M.S.
Bogie sealing arrangement: Suitable long lasting pneumatic bogie sealing arrangement to be

provided.

Refractory retainer casting for Bogie as well as fixed portion of furnace side wall be made
from heat resistance steel — as mentioned at 2.2.

2.4.2 Type of Bogie drive: Electromechanical through rack and pinion arrangement with
the help of a VFD driven electric -motor, thruster brake, reduction gearbox, etc. The rack
shall be of gear teeth instead of pins, and pinion shall be suitable to that. The pinion along
with drive will be located below the ground level. The drive arrangement shall be complete
with electric motor, reduction gearbox; thruster reset type brake, VFD with soft start, and
limits switches for pre and final limits for smooth acceleration and smooth deceleration of the
bogie without jerks and damages. Suitable heavy duty and high temperature resistant limit
switches as well as mechanical stoppers shall be provided at the extreme ends of the bogie to
limit the bogie travel. Bogie should be driven on wheels. Gear box assembly shall be located
outside of furnace for easy maintenance. Supplier has to provide a simple system for quick
and safe wheel replacement.

2.4.3 Speed of Bogie : Approx. 18-20M/min.

2.4.4 Bogie drive motor: VFD Duty TEFC, squirrel cage induction motor of adequate
capacity, class “F” insulation, IP-55 Enclosure, Make: Siemens/ ALSTOM/ABB /
Marathon. along with thruster brake.

2.4.5 VFD: The bogie drive is to be provided with variable speed drive of adequate capacity
with soft start and stop facilities and single phasing preventer and overload protection.

Make : ABB/ Siemens.

2.4.6 The bogie drive system (bus bar, cables and contactors) should be designed so as to run
the motor in DOL mode without VFD also through inch forward/ reverse push buttons and
contactors. Mode Selection of VFD or DOL shall be provided on the control desk. Separate
overload protection (ELECTRONIC overload) shall be provided for DOL operation. Rail of
suitable length shall be provided for movement of Bogie inside the furnace. The rail shall be
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extended outside the furnace so that bogie can be located at least one meter away from
furnace door for maintenance purpose.

2.4.7 Safety Interlocks: All the safety interlocks shall be provided for safe operation of LPG
fired furnace. Bogie should be taken IN or OUT only when the door is fully up. Door shall be
interlocked with locking cylinders.

Heavy duty limit switches to be provided at the extreme ends of the bogie and door
movement to prevent any mechanical damages.

Pre and final limit switches are to be provided at the extreme ends of the bogie travel to
smoothly accelerate and decelerate the bogie and prevent any damages.

2.4.8 Bogie Insulation: Bogie hearth (total insulation thickness: 500mm minimum) should be
from high temperature resistance concrete with low cement castable / refractory bricks and
with minimum 60 % Alumina. Complete lining pattern to be provided by the party.

Recommended suppliers: CALDERYS/RHI

2.5 Furnace insulation:

Side and back wall, the roof and door should be lined with Light insulation blocks (ceramic modules
density -192 kg/m3 or above, Grade-1425° C HTZ).

Ceramic fibers shall be installed on steel wall with integrated Al foil. Modules on hot surface are
covered with special coating for high temperature (Sil plate coating or equivalent)..

Recommended supplier: UNIFRAX/MMTC

2.6 Heating System:

The typical P&ID for the heating system to be adopted shall be as per the attached drawing
(Annexure -V). Each zone temperature should be independently controlled by single loop
temperature controllers. Temperature controller of each zone shall measure temperature from
control thermocouple and proportionally give output to the pulse controller. Pulse controller
shall switch ON and OFF the individual burner control units in a sequential manner. These
burner control units, in turn, shall open and close the air and gas solenoid valves. Orifice
plates and Differential Pressure Transmitters shall be provided in Gas and combustion air
pipe lines for measurement of air and gas flows.. The air fuel ratio control shall be through
Kromshroder WPS. The ratio shall be settable from 1:27 to 1:34 for processing different super
alloys. The furnace shall be divided into zones equally length-wise.

All the furnace operations including starting, operation of all mechanical systems,
Instrumentation and controls, shutdown of the furnace should be possible through computer
interface. The control system shall have a dedicated stand alone PC of latest configuration,
pre loaded with required run time and development licensed softwares of PLC and SCADA
and suitable operating system etc.
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One programming device SIMATIC Field PG M5 Advanced 6ES7717-1CC05-0AC1 or
higher version shall be supplied. Cable charger or converter suitable in India shall be
provided.

Two separate PLCs shall be provided for Electrical and Instrumentation controls. All the
signals pertaining to monitoring and control of combustion system including control of
temperature, ratio and pressure etc. shall be incorporated in Instrumentation PLC. All the
signals pertaining to motor starters/drives and auxiliaries shall be incorporated in Electrical
PLC. PLC shall be Siemens make only. All the inputs, outputs modules with 20% spare
capacity (fully wired) shall be supplied. Thermocouples shall be connected directly to the
controllers without using mV/mA converters / PLC modules in view of stringent furnace
uniformity requirement.

2.7 Electrical Requirement

2.7.1 All AC motors shall be of insulation class F of make Siemens/ ALSTOM/ABB /
Marathon only. All motors shall be provided with electronic motor protection relays of
Siemens make. They shall be protected against overload earth fault & short circuits.

2.7.2 Operators control desk and MCC: All control desk and control panel shall be of
Industrial type of dust proof and flame proof (wherever required) and vermin proof with
proper cutouts suitable for operation view as per relevant standards. All panel switchgear
shall be of Siemens/Schneider/L&T makes only. Miniature circuit breakers of reputed make
shall be provided wherever necessary. Separate transformer of required capacity shall be
provided for all instrumentation and controls.

2.7.3 Cables: All power and control cables shall be 1.1 KV grade heavy duty type PVC
insulated or PVC sheathed conforming to IS. All control cables shall be multi-strand copper
cables.

2.7.4 The equipment shall be effectively double earthed in accordance with relevant clauses
of Indian Electricity rules. Cables shall be laid on perforated trays with proper clamping.

2.8 Electric power panel:

2.8.1 The panel shall be self-standing with double leaf doors. Panel shall be dust and vermin proof
and shall be made from Sheet Steel Enclosure duly powder coated with cable entry for
incoming and out going cables from bottom. Panel interior shall be white. The panel shall be
properly earthed. The panel shall be dust proof with rubber beading. The power panel shall
be wired adequately with necessary interlocks, as per the wiring diagram, all wires identified
suitably with ferrule no’s etc. Terminal strips shall be of adequate capacity and shall be of
standard make and shall be at comfortable height to work. The ferrule connectors shall be of
Phoenix make only. 10% spare connectors shall be provided. Make: Rittal

e Panel AC: The panel shall have built in Panel AC of adequate capacity to cool the
components within the specified limits and to keep it dust free. Hot air from the panel AC
should be thrown outside the panel room / enclosure through a extended duct. The water
out let from AC also to be discharged outside the room by suitable extension of pipe.
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Make: Rittal / Advance Cooling Systems.
2.8.2 The panel shall have indication for Power ON, control ON, door open / closed, etc.

2.8.3 Cable entry shall be from bottom, with spare entries punched. All doors shall be earthed with
2.5 Sg mm flexible copper cable. Gaskets shall be of Neoprene and hardware shall be
cadmium plated. A plug socket of 5 / 15A with switch control shall be provided. Internals of
the panel shall be illuminated with five LED lamps (Phillips make) of 20 watts with protective
covering and switch control. 415V/ 220V transformer shall be provided with MCCB on
primary and secondary side. ACB shall be at a height of at least one meter for easy
termination of cables.

2.8.4 The power panel shall be wired adequately and shall consist of the following: -
At the I/P of the MCC shall be provided a ACB/MCCB of suitable capacity.

The switchgear in the panel shall be with following features & makes. All the
starters/drives for various motors shall be housed in separate cubicles and shall
comprise of the following components wherever applicable.

2.8.5 Switch Fuse units: Of Suitable Capacity, 415 VAC, 3 pole
Make: Siemens / L&T/Schneider.
2.8.6 MCCBs: Of Suitable Capacity, 415 VAC, 3 poles

Make: Siemens / L&T/Schneider

Features: With microprocessor based trip unit for OL/ SC/ EF, overload, short-circuit,
Earth faults.

2.8.7 Mains contactors: Of Suitable Capacity, 415 VAC, 3 pole
Make: Siemens / L&T/Schneider
2.8.8 Auxiliary contactors / relays: electronic over load delays of suitable capacity and range.
Make: Siemens / L&T/Schneider

2.8.9 Ammeters, Voltmeters and energy meters: The panel shall have digital Ammeters and
voltmeters for each motor (12 nos.) and one number Voltmeter for incoming supply
with selector switch for 3 phase monitoring at convenient height.

Size: 96x96 mm.

The panel shall also have a multi function meter to monitor voltage, current energy
consumed, power factor etc with Ethernet communication port.

Make: Siemens,/ Socomec/ Rishabh / AE / MECO.
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Size: 96 X 96 mm.

2.8.10 Control Desk: An industrial type control desk of dust vermin proof with push buttons
for operation of door and bogie drives shall be provided.

2.8.11 Power cables of suitable capacity from MCC to various motors & devices & other
cables for interconnection of Lapp make shall be supplied.

2.9 Instrumentation:

2.9.1 (a) Sensors: ‘R’type thermocouples made of 1 mm wire shall be provided conforming
to special tolerance of relevant ASTM as per IPTS 90 standards. Supplier scope includes
supply of Duplex & Simplex TC. Duplex TCs for each zone shall be used for controlling,
recording and simplex thermocouple for each zone shall be for over temperature (Safety).
The thermocouples shall have a projection of not less than 400mm over the furnace shell so
as not to be effected by the ambient temperature. The inner 4-hole bead and outer sheath shall
be made of recrystallized high Alumina (KER710 grade) only from reputed manufacturer.

(b) Compensating cables: Shall be suitable for R type thermocouples. Cables shall be multi-
stranded, flexible type, Teflon lined, sleeved of sufficient length with omega connectors on
both ends. Control panel will be around 125 meters from the furnace. Cables shall be laid on
perforated trays with proper clamping. K type thermocouples shall be provided for
monitoring job temperature during running of the furnace. Multi core 6 pair K type cable
shall be laid from furnace to control room and to be connected in the recorder.

2.9.2 Temperature controller: Microprocessor based controller (96x96) with valve position
indication shall be provided for each zone. Make of the controller will be Eurotherm/
Yokogawa only. Detailed specification is given at Annexure-I.

2.9.3 - NIL

2.9.4 Safety temperature controller: Microprocessor based ON/OFF controller for safety
shall be provided for each zone. Make of the controller shall be Eurotherm/ Yokogawa only.
Detailed specification is given at Annexure-II

2.9.5 Temperature Recorder: One no. 24 point 180mm chart width microprocessor based
programmable paper less recorder shall be provided. Make: Eurotherm/ Yokogawa only

Detailed specification is given at Annexure- III. Data acquisition cable shall be supplied for
connecting paperless recorder to nearest Ethernet node for intranet connectivity.

2.9.6 Differential pressure transmitters (SMART) along with orifice plates shall be provided
for each zone for measuring the Air & Gas flow. Transmitters shall have configuration
facility through HART communication. Transmitter Make: Yokogawa/E+H only.

Each burner shall be provided with air and gas solenoid valves, ignition transformer and
flame monitoring system ( Ionisation rod based) for switching on and off the burners. Make
of flame monitoring system: Honeywell/ Kromshrodder only. Make of Solenoid valves:
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Kromshrodder only. Provision shall be made to switch on the burners from PLC as well as
from the field/locally (near to burner). Flame failure indication should be displayed in
SCADA. Ionisation rod/ flame rod sensing for flame failure is not acceptable.

2.9.7 NIL

2.9.8 Mass flow meter has to be provided for measuring total gas consumption of the furnace.
Make: Endress+Hausser only. Flow meter reading has to be displayed in SCADA screen.

2.9.9 Pressure/flow switches: Pressure switches and flow switches in different process lines
(gas and combustion air) for safe operation and annunciation shall be provided with suitable
ranges. The pressure switches shall have proper enclosure as per the safety rules. Make:
Honeywell/Kromschrodder only.

2.9.10 Furnace pressure controller (with damper position indication), furnace pressure
transmitters (-5 to +5 mm WC) and servomotors shall be provided for damper control.
Provision shall be made for remote manual control of damper from Instrument panel with
auto-manual control switch.

2.9.11 Audio visual annunciation shall be provided with test/accept/reset facility, first fault
identification facility, electronic hooter. Annunciation is required for the following
conditions:

(a) Over temperature

(b) Low combustion air pressure

(c) Low gas pressure

(d) Low air pressure

(e) Any other critical parameters for safe operation of furnace.

2.9.12 Interlocking: Safety interlocks shall be provided to shut off the fuel line under the
following conditions:

a) Low gas pressure

b) Low Combustion air pressure

¢) I.D. Fan running through suction pressure switch

d) Any other interlocks for safe operation of the furnace to be included

2.9.13 Online flue gas analyzer: Online Oxygen measuring instrument to check the oxygen
level in the flue gases in the furnace with all accessories to suit the highest operating
temperature shall be provided. Make: Testo/Yokogawa/Westinghouse/FER only.

2.9.14 Thermocouples on the roof shall be positioned for easy accessibility during
maintenance and measurement. In addition to control and safety Thermocouples, suitable
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provision shall made for inserting 3.0 meters long 12 nos. R type thermocouple with suitable
sealing arrangement on the roof to carry out uniformity testing. Additional requirement, if
any, shall be provided during installation and commissioning. Thermocouples outer tubes
will be 30 mm dia consisting of two R type TCs of one at 250 mm height and other at 1.0 mts
height, which will be arranged during furnace uniformity.

2.9.15 Flue gas temperature measurement: Suitable thermocouples shall be provided and
connected to recorder for measuring the temperature of flue gas before and after recuperator.

Emergency stop button shall be provided in the control room, local to the furnace to make the
furnace trip in case there is problem. Additional instruments, controls required if any to be
offered for safe and satisfactory running of the furnace. Any other makes apart from the
makes given in the tender document, shall be supplied only with the approval of Purchaser.

2.10 Instrumentation Panel:

One floor mounted type instrumental panel should be provided which shall be fabricated
from 2 mm thick sheet steel. The panel shall house all the controlling instruments, auto-
manual control switches as mentioned above and shall be duly wired up to the terminals.
Zone wise instruments and controls shall be provided with isolators & MCBs. The
instruments shall be located on the top portion which will have front fixed and rear hinged
door. Terminal strips shall be arranged in convenient groups such as power supply, solenoid
valve output, field interlocks, compensating cables etc. with space in between each terminal
strip. Cable entry shall be through gland plate at bottom of panel. This includes installation
and commissioning of inter connecting cable with route length125 meters around the furnace.
The signal cables shall be shielded type. A separate MCCB shall be provided for receiving
incoming supply from the power panel of the furnace. Panel shall be dust proof with required
rubber beadings. Necessary mountings/hardware for installation of the panel also has to be
included in the scope of the supply.

1) 1..5 Sq mm flexible multi strand cable (Finolex) only for control wiring of the panel
wiring. Suitable flexible multi strand cable (Finolex) shall be used for power wiring.
Different colors to be used for phase (Red), Blue (Return cable from the field, green
for ground Yellow for annunciation cables, Black for neutral). PVC cable trays
(minimum 50mm) to be used in the panel for laying cables.

2) Pulse firing modules shall be isolated from ignition transformer and solenoid valves
through 24V DC relays.

3) All the wires shall be properly tagged with transparent sheet protection for easy
identification. Legends for various instruments, lamps, start and stop buttons etc., to
be provided with quality screen printing and distinct for better visibility.

4) PVC insulated cables lugs to be provided for connections. Cables on the instruments
end also to be lugged and marked for easy connection. Arrangement for proper
earthing of panel to be provided.
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5) Proper earthing facility to be ensured for trouble free running of sensing devices.
Separate earth pits for instrumentation panel to be provided by the supplier as Midhani
has equipment like Arc furnaces which create unbalanced loads and high voltage
fluctuations. The panel shall be light grey outside and brilliant white inside. The
panel shall be effectively double earthed in accordance with the relevant clauses of
Indian Electricity Rule.

6) Panel AC: The panel shall have built in Panel AC of adequate capacity to cool the
components within the specified limits and to keep it dust free. Hot air from the panel AC
should be thrown outside the panel room / enclosure through a extended duct. The water
out let from AC also to be discharged outside the room by suitable extension of pipe.

Make: Rittal / Advance Cooling Systems.

2.11 Painting of Mechanical and Structural:

All steel parts shall be painted with two coat of Zinc chromate primer and one coat of finish
paint before dispatch in knocked down condition. One more final coat of paint shall be
provided after completion of erection. All brought out components shall maintain standard
suppliers finish.

3.0 Initial Drawing and Documents (to be provided within 4 weeks after receiving P.O.)

3.1 Reference General arrangement Drawing, layout of furnace, elevation drawing and accessories
showing the overall space required and the termination point of utilities to be provided by supplier
along with acceptance of Technical Specification.

Final General Arrangement Drawing, layout of furnace, elevation drawing and accessories showing
the overall space required and the termination point of utilities to be provided by supplier.

3.2 Foundation layout drawing showing the bolt position and load distribution details and adequate
section drawing for development of construction drawing are to be provided by the supplier.

3.3 Bogie drive detail drawing and refractory arrangements drawings for the furnace and
bogie to be submitted by furnace supplier.

3.4 Detailed Erection and commissioning schedule shall be submitted by the supplier.

4.0 Documentation:

Three sets of following documents (Hard & soft copies, PDF as well as CAD version 2010)
in English language should be supplied along with the furnace

4.1 Detailed operation & Maintenance manual of the furnace with all drawings of assemblies/
sub-assemblies. All Assembly/ sub Assembly Drawings shall be supplied with the part list
also.

4.2 Catalogues with ordering code of all bought out items.
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4.3 Complete lists of parts/items (bill of materials) used in the furnace in English language
4.4 Calibration certificate of all controllers is required

4.5 Overall dimensional drawings (GA).

4.6 Furnace sectional drawings (GA).

4.7 All refractory Drawings.

4.8 Bogie drives mechanism Drawings.

4.9 List of Bearings and oil seals and fasteners with order code.

4.10 Detailed assembly &Manufacturing drawings for wear out parts & component.

4.11 Schematic drawings for electrical controls, PID.

4.12 Drawings for Electrical and instrumentation parts, layout drawings showing location of
all electrical equipment, single line diagram, interlocking and sequence diagrams etc.

4.13 Licensed runtime software of PLC, SCADA (WINCC)& application programs back up.
5.0 Inspection:

Pre dispatch inspection shall be carried out as per approved QAP by purchaser for all the
items figuring in the bill of material furnished. Specification details, dimensions motor rating
etc. shall be checked. The test certificates for the material used, motors shall be submitted by
the supplier. Original manufacturers test certificates for the important items like motor drives
controls, instruments etc. wherever applicable shall also be submitted by the supplier along
with inspection call.

6.0 TRAINING OF MIDHANI PERSONNEL:

6.1 Training of MIDHANI furnace personnel for operation of complete machine &
accessories etc by supplier’s experts / engineers

6.2 Training of MIDHANI maintenance personnel for maintenance of complete furnace and
accessories etc by the supplier’s experts / engineers

6.3 Training of MIDHANT Instrumentation personnel in programming and maintenance of
controller in detail to be provided at company’s specialized training centre or at MIDHANI
works by supplier experts / engineers

7.0 ERECTION AND COMMISSIONING:

The supplier shall be responsible for erection, starting and putting into commissioning

including supervision of erection & commissioning, performance test of all

equipments supplied by him, as well as those items procured/fabricated by others

based on furnace supplier’s drawings and specification. All civil works necessary for

machinery shall be done by purchaser as per the civil assignment drawings provided
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by the furnace supplier. Supplier will check the foundation before start of equipment
erection and inform Purchaser for rectification of defects/deviation, if any, in the
foundation work before takeover. However, minor chipping, cleaning of pockets, etc.
will be carried out by supplier during erection.

Supplier will be responsible for unloading & proper storage of material using their
material handling equipment, tools, tackles, slings, rope, manpower, etc. Shifting of
equipment from from storage place to the erection site and all subsequent activities
are in the scope of supplier.

ELECTRICITY: Midhani will provide the electricity. 415 V, 3 ph. Wire, 50 cycles A.C.
supply

System for power circuit with transformer neutral solidly grounded. Variation in supply
voltage & frequency will be limited to £5% &+3% respectively. The power will be provided
at the input terminals of, only one of the supplier’s power panel. Any other voltages required
& the distribution to other supplier’s panels, if required, shall be arranged by the supplier of
furnace.

COMPRESSED AIR: Midhani will provide compressed air at a pressure of 5 kg/cm®. Clean
instrument grade compressed air is not available in the shop. If instrument grade air is
required, the supplier shall include necessary equipment to obtain the same. This shall also
include necessary in-line filters, regulators, and lubricators etc. for pneumatic cylinder
operation, if required.

WATER: Industrial quality water shall be supplied by MIDHANI at a pressure of 3.5 kg/cm2
at shop floor level. If any equipment is designed for a supply different from the above,
necessary transformation system/equipment shall be provided by furnace supplier.

FLUE DUCT & CHIMNEY: Flue duct should be designed & supplied by the supplier
according to the existing chimney (existing chimney drawing is enclosed here with) and flue
duct to be erected by the supplier. Any refractory work in the flue duct is to be done by the
supplier.

Combustion blowers: One operating and one standby combustion blower-motor of suitable
capacity & rating shall be provided by the supplier with acoustic enclosure for noise control.
Noise level of Blowers should not be more than 85 db at a distance of 1 meter.

ID Fan: Suitable capacity & suitable rating ID Fan, motor & complete assembly shall be
provided by the supplier with acoustic enclosure for noise control. Noise level of Blowers
should not be more than 85 db at a distance of 1 meter

Civil Work: Lay out drawings, G.A drawing & anchor bolts drawing shall be submitted by

the supplier within four weeks after receipt of PO. Assignment drawing with static / dynamic

load details etc. and final layout drawings shall be submitted by the suppliers within two

weeks after getting MIDHANTI's approval of layout drawings. The layout should consist of all

requirements pertaining to complete machine including space requirement for all the

accessories/ attachments/offered items. All anchor bolts /foundation bolts, fasteners, insert
Page 13 of 19



plates, curve angles, trench cover/ pit cover chequered plate, etc will be supplied by furnace
Supplier within 5 months after award of contract.

LPG: LPG shall be supplied by MIDHANI. LPG pressure is available at 0.7 to 1.5 Kg/ sq cm
pressure.

Gas train with all safety interlocks is in scope of furnace supplier. Gas train shall have LPG
low and High pressure switches, vent solenoid valve, isolation valves, pressure gauges. All
the pressure gauges shall be provided with push-to-test valves of reputed make. Suitable
Pressure regulating valves shall be provided for the furnace operation. The PRV shall have all
protections like snap shut off, over pressure cutoff, and manual reset. Makes:
Honeywell/Fisher/KromShrodder makes only. Auto shut off valves of adequate capacity shall
be provided with manual reset facility. The auto shut off valve shall cutoff the LPG supply to
the furnace in case of power failure and shall be interlocked with all safety parameters. Make:
Honeywell/ Kromshroeder

8.0 List of spares for one-year trouble free operation:

Spares for one-year trouble free operation shall be supplied along with equipment with price
breakup. Un-Priced Price Bid shall be submitted in technical bid along with detailed list of
spares.

9.0 ACCEPTANCE TESTS:
The following will be demonstrated during performance acceptance test:
9.1 Overall useful dimensions of furnace chamber and other parameters.

9.2 Uniformity test shall be conducted to assess the working volume having the required
uniformity of +10°C. The uniformity test shall be conducted in the range of 900 to 1250°C
temperature and also at intermediate temperatures at intervals of 100°C while the material is
processed inside the furnace. The test shall be conducted as per AMS-2750E relevant
standards keeping the search thermocouples on the charge. Total 12 Nos. R/S thermocouples
shall be distributed evenly within the required effective volume. Sensors used for furnace uniformity
test shall have accuracies within + 1.1 Deg C or 0.4% whichever is greater. The maximum
temperature variation shall not exceed £10°C from the set point as measured by the all thermocouples.
Search thermocouples and data acquisition system shall be provided by the supplier for initial trials.
Final acceptance test will be conducted by Midhani using R/S thermocouples & Recorder. Search
thermocouples and recorder for final acceptance test will be arranged by Midhani.

9.3 Skin temperature of the furnace shell shall not be more than 50°C above ambient at
maximum operating temperature.

9.4 Rate of Heating from room temperature with full load shall be more than 150 °C/ hour
(average).
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9.5 The temperature of the pre-heated air at the outlet of recuperator shall be at least 350° C,
when the furnace is operating at maximum operating temperature.

9.6 Bogie speed with full load as per specification.
9.7 Door speed as per specification.

9.8 All the functional test as per specification.

10. PERFORMANCE GUARANTEE:

Performance of the furnace as per above shall be guaranteed continuously for a period of
twelve months (12) from the date of acceptance of the equipment. All equipments shall be
guaranteed for performance shall cover individual items and systems including electrics for
there ratings / outputs (as required in the specification) as well as for the integrated operation
of the equipment, its auxiliaries and ancillary equipment specified. The supplier shall at this
own expense, upon written demand by the purchaser promptly repair or replace free to the
purchaser at site any component of the equipment / entire equipment which is defective or
not complying with the specifications, within the guaranty period from the date the
equipment is put into commercial operation at site.

11. DELIVERY: The delivery of all items in the scope of supply of the supplier shall be
completed in 7 months for FOB or 9 months in case of FOR from the date of contract.
Erection, commissioning and PAC shall be completed in 4 months from the date of site hand
over (total 12 months considering one month overlapping between delivery of equipment &
start of erection work). Refer Annex- IV for detailed project schedule.

12. GENERAL:

12.1 The offer shall be on turnkey basis i.e. the entire contractual activity including design,
manufacture and supply of bogie hearth reheating furnace, and commissioning of the furnace
including supervision of erection & commissioning.

12.2 Besides relevant drawings, the offer shall indicate broad bill of material with respective
material specification.

12.3 The successful tenderer shall comply with statutory provisions as applicable for such in
plant works. This includes indemnifying Midhani from any liabilities arising out of accidents,
if any, to the workmen of the contractor.

12.4 Any item / work not explicitly mentioned in this specification but essentially required
for satisfactory performance of the furnace shall be to the account of the supplier.

12.5 MIDHANI shall provide following facilities: Power, and utilities. LPG will be
provided for 2 initial trials and one final trail free of cost. Trial if any required more than
mentioned; LPG consumed will be chargeable as decided by Midhani.
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Specification of Temperature controllers: (Annexure — I)

1 Type Microprocessor based

2 Input Universal Inputs required. Programmable for T/c’s, RTD,0 & 4-20 mA, 0-
2VDC/0-10vDC

3 Control output DC output (Voltage/ current output) (load impedance 400
ohms minimum)

4 Output high / low limit 0-100%

5 Retransmission output Required (Programmable for SV, PV, Output) load impedance 400 Ohms
(minimum)

6 Ramp up/ ramp down Required for set point

7 Auto / Manual Selection To be Provided

8 Alarm Contacts 2 No’s, Rating 230 VAC, Minimum 1Amp

9 Auto tuning To be Provided

10 Communication Port ethernet

11 Ramp / Up down To be provided (Programmable)

12 Safety features Thermocouple open sensor protection with slide wire and without slide wire
selection in case of slide wire failure and other safety features to be provided in
case of failure of inputs and Power.

13 Power Supply 95 to 260 V AC, 50 Hz

14 Dimensions 96 X 96 mm

15 Makes Yokogawa/Eurotherm Only (No other makes are acceptable).

17 Manual Hard copy of Operational & Maintenance required
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Specification of safety controllers (Annexure —II)

1 |Type Microprocessor based

2 |Input Universal input programmable for T/Cs, RTD, 0 &4-
20mA, 0-2VDC/0-1VDC

3 | Temperature range Field programmable

4 | Cold junction compensation Automatic

5 | Control output Relay output contact rating 230VAC 2Amps

6 | Retransmission Output 0 &4-20mA programmable for PV, SV, Output with
650 Ohms load

7 | Alarms 2 Nos, shall be programmable for deviation and
process (230VAC 2Amps)

8 | Power supply 90 to 270VAC 50HZ

9 | Dimensions 96X96 mm

10 | Mounting Flush panel mounting

11 | Make Eurotherm/ Yokogawa/Honeywell

12 | Hard copy of Operational & Required.

Maintenance Manual
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Specifications of Paperless Recorder: (Annexure —III)

1 No of inputs 24 Nos.

2 Screen size 10”Minimum

3 Display TFT Colour LCD

4 Inputs DC Volts, (+/-20V minimum), All types of TCs, RTDs, DC Current (Field
Programmable)

5 Measuring interval | 125 ms or better for all channels (Shall be programmable)

6 Internal memory 96 MB (minimum)

7 External memory CF Card 4GB (with Media)

8 Programming Through front keypad/Tourch panel and PC software

9 Communication Ethernet and USB Port

10 Protocols FTP, Web Server, Modbus Server, HTTP, SNTP etc,

11 |Linear scaling Required for all inputs including decimal point, Engineering unit and
Scaling, limits etc

12 | T/c burnout Shall be programmable for all inputs

13 | Moving average Required

14 | Other displays’ Group display, Display color, Bar graph display, Digital Indication, Alarm
summary display, Message summary Display, Memory information, Report
information, Log Display, Tag display, Trend display etc., are required

15 | Event function Required for all inputs

16 | Security function | Shall have login/key lock function for each key with Password and user
name

17 | Real time clock Required

18 | Reference junction | INT/EXT Selectable for all Channels

compensation

19 | Recorder shall have | integrator/counter facility and mathematical functions (including
exponential)
Available for 36 mathematical functions

20 | Accuracy +/- 1.0 % or better

21 |CMRR 120 dB or better
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22 | Recorder operation | through touch screen / keypad
23 |NMRR 40 dB or better
24 | Power supply 100 to 240 VAC, 50 Hz
25 | Mounting Flush Panel mounting
26 | Standard software | Software for connecting to PCs, Report software and database software for

(reviewing data) to be supplied along with instrument
27 | Protection These recorders will be used in dusty and explosive areas.

Recorder shall be with IP65 protection (entire recorder) without additional

enclosures. Certificate to be enclosed.
28 | Make Yokogawa/ Eurotherm (No other makes are acceptable)
29 | Manual Hard copy of Operational & Maintenance Required.

Annexure - IV
Project Schedule
Month 1 2 3 4 5 6 7 8 9 10 11 12
SI. No [Activity

Equipment Basic Engineering

Equipment Detailed Engineering

Basic data for civil foundation design

Design for equipment foundation

Manufacture of Equipment.

Delivery of equipment.

Civil foundation work.

Erection of equipment.

VI[N |_|W|IN |-

Commissioning of equipment.
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1.0

SPECIAL CONDITIONS OF CONTRACT

PRICE BID FORMAT
Design, Supply, Supervision, Erection and Commissioning of 30T Bogie Hearth Furnace for Forge
Shop .
A. For Indigenous offers( IN INR):
| Description Basic Price GST GST (%) Freight Total FOR HSN Code
MIDHANI
n (n) () (1v) (V) (vi) (vl =
HI+IV+VI)

1 Furnace

2 | Blowers, Burners &

Piping

3 | Refractory & Insulation

4 | Ducting

5 | Electricals and Electrical
panels

6 | Instrumentation (inc
panels)

7 | Supervision, Erection &
Commissioning

8 | One year Maintenance
spares

Total Price for A (SI.No. 1to 8)
(FOR MIDHANI)

B. For Import offers:

Design, Supply, Supervision, Erection and Commissioning of 30T Bogie Hearth Furnace for Forge Shop (

In USD/ EURO/GBP)

Sl Description
| |

F O B Port of
Loading
11

Any other
terms as per
INCOTERMS

2010

Custom Tariff Code under
Harmonised System

CURRENCY QUOTED & INCO TERMS QUOTED

Furnace

Blowers , Burners & Piping

Refractory & Insulation

Ducting

Electricals and Electrical panels

Instrumentation (inc panels)

N WIN |-

Supervision, Erection &
Commissioning

8 One year Maintenance spares

Total Price for B ( SI.No:1to 8)
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NOTES:

6)

9)

Prices to be quoted in EURO/USD/GBP for Import Offers.
Customs Tariff Code for various components shall be indicated in the offer.
Offers in Foreign Currencies shall be normally on FOB basis. However, in case any other Terms as
per INCOTERMS are quoted, FOB price must be indicated. MIDHANI shall reserve the right to place
order on either FOB or other Terms as per INCOTERMS.
Indicate whether the shipment shall be FCL(Full Container Load) or LCL (Low Container Load) and
number of containers in the techno-commercial bid. In case the same is not feasible, indicate the
volume and weight of the consignments.
Exchange rate for the foreign currencies shall be considered as on final scheduled techno-
commercial bid opening date. Exchange rate shall be taken from the website of RBI.
Landed Costs shall be calculated on FOB Costs considering the following:
a. Freight, Insurance and Clearance Charges (as per the port of Loading) till receipt of
material in MIDHANI.
b. Duties applicable after considering Tax Credits.
c. Interest Charges for normalizing payment terms (if any), based on State Bank of India
(SBI) cash credit rate as on techno-commercial bid opening date.
d. LC charges prevailing as on techno-commercial bid opening date as per SBI taking into
account the Delivery Period.
e. Pre Dispatch Inspection/Training Charges, if any, for Inspection by MIDHANI.
Freight charges whichever is lower either (i) from offer, In case of other than FOB price or (ii) our
internal prices in case of FOB Price shall be considered.
The total amount of Duties/Taxes will be at actuals subject to the maximum amount as mentioned
in “Price Bid” except the variation as per Clause No. 11.1. ltemwise Tax rate/ GST to be quoted with
applicable HSN code.
Price for spares (itemized list with Price break up and along with quantity of each item) with
applicable Taxes & duties for 1 year operations must be quoted by the supplier.

10) L1 shall be considered for the Total Price of A (Sl. No. 1 to 8) + Total Price of B(SI. No. 1 to 8) —

landed cost at MIDHANI with net of all taxes and duties.

11) Un-priced Bid in this format must be submitted along with the Techno Commercial Bid.
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2.0

3.0

4.0

5.0
5.1

FIRMNESS OF PRICE

The quoted price shall remain firm during the currency of the Contract (to be signed at a
later date) and is not subject to any variation whatsoever except for variation on Taxes and
duties as per Clause 11.1 and price offer will be valid for 180 days.

EFFECTIVE DATE OF CONTRACT

The Contract (to be signed at a later date) shall be valid and binding from the date of its
signature by both Parties herein.

The effectiveness or Coming into Force of the Contract shall be the date on which the
Contract is signed.

DELIVERY PERIOD

FOR Purchaser’s site delivery of Plant, machinery & equipment (as detailed in Price Bid
Format at Clause 1.0) shall be completed by end of 9thmonth from the Effective Date of the
Contract. In case of FOB, delivery of Plant, machinery & equipment shall be completed by
end of 7th month from the effective date of the contract.

Erection, Start Up and putting into commissioning (Provisional Acceptance) shall start from
9th month and shall be completed by end of 12th month from the Effective Date of
Contract.

TERMS OF PAYMENT
SUPPLY OF PLANT, MACHINERY & EQUIPMENT

(i) Ten (10) percent of the Contract price for supplies (excluding taxes and duties) on

a. Signing of Contract,

b. Furnishing of Security Deposit as per Clause 8.0

c. Submission of invoice in triplicate and Submission of Bank guarantee of similar
amount from a Nationalized Bank/ Scheduled Commercial Bank encashable at
Hyderabad, INDIA in the prescribed proforma given at part VII hereof for advance
payment along with 14% interest per annum valid till FOR & FOB supply of last
consignment.

(ii) Ten (10) percent of the Contract price for supplies (excluding taxes and duties) on
a. Submission of invoice in triplicate
b. Submission of Bank guarantee of similar amount from a Nationalized Bank/
Scheduled Commercial Bank encashable at Hyderabad, INDIA in the prescribed
proforma given at part VIl hereof for advance payment along with 14% interest per
annum valid till FOR & FOB Supply of last consignment by the supplier.
c. Furnishing of the following specified documents and drawings
e Name plate and numbering system
e Approved list of drawings with submission schedule
e Approved layout drawings including location of main equipment
e Certified foundation load data drawing including complete assignment
drawing and bolt plan.
e Complete Electrical single line diagrams
e Data on cranes including capacity, hook approach, number of cranes, rail
height and height of bay
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5.2

e Detailed Quality Assurance Plan (QAP)
e Detailed approved Billing Schedule

(iii) Sixty (60) percent of the Contract price for supplies with 100% Taxes & Duties of each

and every part dispatch of equipment in lots by supplier payable against presentation
of necessary documents as mentioned in Clause 9.0 against FOR Purchaser’s Site
dispatch / FOB supply.

In case of Multiple lots, number of lots to be jointly decided. Payment of each
instalment against each lot shall be made against submission of Bank Guarantee
(Format proforma given at part IV hereof) of equal amount, valid till last FOR
Purchaser’s Site Supply.

(iv) Ten (10) percent of the Contract price for supplies (excluding taxes and duties) after

completion of erection and commissioning & issue of Provisional Acceptance Certificate
(PAC) by Purchaser on submission of invoice in triplicate and certificate issued by
Purchaser on “Site cleaning”.

v) The last Ten per cent (10 %) of the Contract price for supplies (excluding taxes and
(v) p p pp 8

duties) after

e Certificate from purchaser that all drawings and documents as given in Clause No.
17.0 of General Conditions of Contract have been received and accepted.

e Submission of invoice in triplicate

e Submission of Final Acceptance Certificate (FAC) issued by the Purchaser
Or
Submission of Bank Guarantee from a Nationalized Bank/ Scheduled Commercial
Bank encashable in Hyderabad, INDIA for ten (10)percent of Total Contract price
(excluding Charges for “Design and Engineering” of Plant, Machinery & Equipment
and excluding taxes and duties)in the prescribed proforma given at part VIl here of
valid for twelve(12) months from the date of Provisional acceptance certificate
(PAC).

SUPERVISION, COMPLETE ERECTION, START UP AND PUTTING INTO COMMISSIONING
The terms of payment shall be hereunder:

i)

iii)

iv)

Ten (10) per cent of the Contract price for erection & commissioning shall be paid on
the opening of crates and packing cases to the extent required to start erection,
inspection of equipment, repair and replacement if necessary and transportation of
equipment to the erection site.

Forty (40) per cent of the Contract price for erection & commissioning shall be paid on
the checking of foundation, including final adjustment of foundation, pre-assembly of
equipment if necessary and placing of equipment on foundation.

Forty (40) per cent of the Contract price for erection & commissioning shall be paid on
final alignment, lining, leveling, grouting and connecting-up electric power supply,
water and utilities.

Ten (10) per cent of the Contract price for erection & commissioning shall be paid on
issue of Provisional Acceptance certificate (PAC).

NOTE: GST for “Supervision, Erection, Start up and putting into commissioning” shall be paid
as and when Invoice is raised.
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5.3

6.0

7.0

8.0

SPARES FOR ONE YEAR OPERATIONS (IF CONSIDERED FOR PROCUREMENT)

(i) Ninety percent (90%) of the value of Spares plus 100% of Taxes & Duties against the
presentation of necessary documents proving that the goods are delivered FOR Site
/FOB supply a single lot.

(ii) Ten (10%) of the value of Spares and Special tools ordered after issue of Provisional
Acceptance Certificate (PAC).

MODE OF PAYMENT

For Import Suppliers: Purchaser shall make payment through Irrevocable Letter of Credit
established by Purchaser or Telegraphic Transfer for 5.1 (i), (ii) and (iii). All other payments
shall be made through RTGS/Telegraphic Transfer within 30 days from the submission of
specified documents as per clause 5.0. Mode of Payment is to be indicated in the
technocommercial offer. If not mentioned, all payments shall be through Telegraphic
Transfer only.

For Indigenous Suppliers: All Payments shall be made through RTGS within 30 days from
the date of submission of documents as per clause 5.0
BANK CHARGES:

All Bank Charges from supplier’s side are to supplier's account and Purchaser’s side to
Purchaser’s account.

EARNEST MONEY DEPOSIT

Bidder shall submit an amount of INR 10 Lakhs (INR Ten Lakhs only ) as Earnest money
deposit along with Techno commercial bid online through link http://ebs.in/midhani/public

or visit midhani website www.midhani.com> purchase > Tenders > EMD fee (Earnest Money
Deposit)-ONLINE PAYMENT or Bank guarantee (in the prescribed proforma given at part VIl)
In Indian Currency — from a Nationalized Bank or Scheduled Bank encashable in India. In

Foreign Currency — from SBI, Frankfurt/ SBI, New York / any Nationalized Bank or Scheduled
Bank encashable in India. In case of BG, the validity shall be of a period of 180 days.

SECURITY DEPOSIT

Security Deposit valuing 10 (TEN) percent of the Total Contract price (excluding taxes and
duties), valid till the completion of installation and commissioning of the plant, machinery
and equipment and issue of PAC upon successful completion of the PG test, shall be
deposited by the supplier by way of online through link http://ebs.in/midhani/public or visit
midhani website www.midhani.com> purchase > Tenders > security Deposit —ONLINE
PAYMENTor Bank Guarantee (in the prescribed proforma given at part VIl) from a
Nationalized Bank or Scheduled commercial Bank encashable in Hyderabad, INDIA. This
Guarantee should be furnished immediately, but in any case, not later than thirty (30) days
from the date of signing the Contract.

This amount is liable to be forfeited, in full or in part, for breach of any of the terms and
conditions of the Contract (to be signed at a later date) by the supplier.
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9.0

10.0

SHIPPING DOCUMENTS

For Indigenous Suppliers:
The Shipping documents required to be furnished for supplies are as follows:

i) Four (4) copies of the Invoice duly signed for the material dispatched, indicating the
payments already received.

ii) Excise invoice (original and duplicate)

iii) Consignee Copy of Lorry Receipt (LR), freight prepaid

iv) Packing list in four (4) copies.

v) Dispatch Advice issued by the Purchaser, in four (4) copies.

vi) Copy of Insurance policy coverage (single page cover note)

For Import Suppliers:

The following documents will be furnished for each lot/consignment for purpose of
payment. Clear instruction shall be given by you to the bank to forward the following
documents without any delay to our bank. Andhra Bank, BDL Campus Branch, PO
Kanchanbagh, Hyd-500058 OR State Bank of India, Chandrayangutta, Hyd — 500058.

a. Clean on Board Bill of Landing / Air way bill as defined in Incoterms 2010. - 2
negotiable and 2 non negotiable copies.

b. Signed invoice for the goods dispatched — 4 copies.

c. Certificate of Origin — 2 copies.

d. Packing List — 5 copies.

e. Test / Manufacturer’s Certificate — 4 copies.

f. Fax intimation particulars regarding shipment sent to our insurer (Insurer details
shall be indicated in the contract) — 2 copies.

g. Dispatch Advice issued by the Purchase — 4 copies.

The goods shall be consigned to the following address-
To,
Additional General Manager- |/c, Stores,
Mishra Dhatu Nigam Limited,
(A Govt. of India Enterprise)
PO: Kanchanbagh
Hyderabad- 500058, Telangana, INDIA

INSURANCE

For Indigenous Suppliers: The supplier shall bear the transit insurance charges from their
works to the Purchaser’s site at Hyderabad.

For Import Suppliers: In case of FOB port of shipment delivery for imported equipment,
the contractor shall arrange insurance for all equipment and materials to be supplied by
him up to FOB port of shipment. Marine Insurance Coverage will be arranged by the
Purchaser

All subsequent insurance shall also be arranged by the supplier till completion of erection
and commissioning, with the beneficiary being indicated as Midhani.

If any Contract work, including supplies and services, perishes or becomes
unserviceable from any cause whatsoever, the supplier shall, on demand by the
Purchaser, make replacement and in such a way as to avoid disturbances in the
general progress of the installation of the work. This shall apply irrespective of the
qguestion whether or not the risk has been passed to the Purchaser, or who shall be
responsible for unserviceableness as aforesaid.
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11.0

111

12.0
12.1

TAXES AND DUTIES

The supplier shall bear and pay all taxes, duties, levies and charges. The payment of
duties, taxes, levies, etc. will be reimbursed (at actual) against documentary
evidence to be produced by the supplier, subject to a ceiling indicated in price
schedule of the Contract. In no case the reimbursement towards duties and taxes,
etc. shall exceed the amount indicated in price bid format except on account of
statutory variation in Taxes & Duties and / or imposition of new taxes and duties.

The supplier shall bear and pay all the liabilities in respect of non-observance of all
legal formalities as per various statutory provisions.

The supplier shall make “Sale in Transit” as per Section 6(2) of Central Sales Tax Act
1956 and all formalities required shall have to be observed by the supplier,
wherever applicable.

GST shall be applicable on “Design charges”, “Erection and commissioning charges”,
“Supervision of Erection and Commissioning”

Income tax (Withholding Tax) in India, if leviable and other taxes in relation thereto
on any other account shall be borne and paid by the successful supplier. The
successful supplier shall be liable to file tax returns with respective income tax
authorities as required under the Indian Income Tax Act.

Octroi (if any), shall be reimbursed at actual.

VARIATION IN TAXES & DUTIES

The price specified in Price Bid format (as per Clause 1.0) is based on the taxes, duties, levies
etc. and charges prevailing on Base date (i.e. Seven (7) days before the last date of
submission of Price Bid). If any rate of tax is increased or decreased, a new tax is introduced,
an existing tax is abolished, or any change in interpretation or application of any tax occurs
in the course of the performance of Contract, which was or will be assessed on the supplier
in connection with performance of the Contract, an adjustment of the Contract Price shall
be made by addition to the Contract Price or deduction there from, as the case may be,
within the Delivery period.

The adjustment in the Contract Price towards variation in the taxes shall be made by the
Purchaser on production of the documentary evidences by the supplier. The Contract Price
shall be adjusted towards variations in taxes in respect of only finished equipment supplied
by the supplier to the Purchaser. No adjustment in the Contract price shall be made for
variations in the taxes on raw-materials, parts, component / intermediate components,
assemblies / sub-assemblies, etc.

PERFORMANCE AND GUARANTEE, DEFECT LIABILITY

The Guarantee for performance shall cover individual items and systems including electrics
for their ratings / outputs as well as for the integrated operation of the equipment, its
auxiliaries and the ancillaries as specified.

The equipment shall be guaranteed for workmanship & material as specified for a minimum
period of 12 months from the date of provisional acceptance based on successful
commissioning and performance trial. The supplier at his own expense, upon written
demand by the purchaser promptly repair or replace free to the purchaser at site any part
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comprising the equipment which is defective or not complying with the specification, within
a period of Twelve (12) months from the date the equipment is put into commercial
operation at site. Part, which is so repaired or replaced, shall be guaranteed for an
additional year, as shall any portion of the work that might have been affected by such
defect. The maximum guarantee period for repaired or replaced parts shall be 24 months
from the date of completion of successful commissioning i.e. PAC.

12.2  Performance Guarantee Test & Provisional Acceptance Certificate (PAC) :
The supplier shall be responsible for carrying out the performance guarantee tests as per
the Contract / technical specifications in the presence of Purchaser’s representative on all
plant, machinery and equipment supplied by him.
Minimum Acceptance Level of Performance Guarantee parameters as described in SI. No.
29.0 of Technical Specification is tabulated below.

SI.No | Description Performance Remarks

Parameter for furnace

1 Skin temperature of the furnace above <50°C PAC shall be issued
ambient at 1250 °C furnace temperature
measured by suitable pyrometer.

2 Job temperature uniformity in Furnace | £10°C PAC shall be issued
at 900°C to 1250°C as measured by
installed sensors

3 Average heating rate of Tempering >150°C/hour PAC shall be issued
Furnace with full load

4 Temperature of pre-heated combustion at least 350 °C PAC shall be issued
air at the output of recuperator while
the furnace is running at max. Operating
temperature of 1250 °C.

5 Control accuracy of temperature 1+2°C PAC shall be issued

6 Noise as measured by noise meter at any | <85 dB PAC shall be issued
point 1 m distance from the fans and
burners, when running

7 Point numbers 1-6 Not Achieved PAC shall not be issued

If, for reasons attributable to the supplier, the performance guarantee parameters specified
in Technical Specification are not met either in whole or in part, the supplier shall at its cost
and expense make such changes, modifications and/ or additions to the Plant & machinery
or any part thereof as may be necessary to meet performance guarantees parameters.

The supplier shall notify the Purchaser upon completion of the necessary changes,
modifications and/ or additions and the supplier shall be allowed by the Purchaser to repeat
the performance guarantee tests ONCE after first campaign of guarantee test and the
supplier must establish the performance guarantee parameters during the Repeat test and
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12.3

13.0

14.0

15.0

all costs of this second campaign has to be borne by supplier. If the above mentioned
performance guarantee parameters are not achieved after repeat test, PAC shall not be
issued.

The date of completion of performance guarantee test shall be considered to be the date of
PAC, and the plant, machinery and equipment is ready for commencement of commercial
production.

Defect Liability Period and Final Acceptance Certificate (FAC):

The supplier shall warrant that the facilities or any part thereof shall be free from defects in
the design, engineering, materials and workmanship of the plant, machinery and equipment
and structures supplied and of the work executed for 12 months from the date of issue of
PAC.

After satisfactory completion of guarantee period (i.e. 12 months), Purchaser shall issue the
Final Acceptance Certificate (FAC) to the supplier.

COMPLETENESS OF EQUIPMENT

The equipment shall be complete in all respects with all auxiliaries, mountings, fittings,
fixtures and accessories etc. The supplier shall not be eligible for any extra payment in
respect of such auxiliaries, mountings, fittings, fixtures and accessories etc. that may be
required for the safe operation of the equipment. The supplier shall be responsible for the
completeness of the equipment to ensure its specified performance as per technical
specification.

PROGRESS INSPECTION, PRE DISPATCH INSPECTION AND TRAINING

PROGRESS INSPECTION
The purchaser has the right to send its Engineers for progress inspection at any time during
the delivery period. The Purchaser will bear the cost of travel, lodging and boarding.

PRE DISPATCH INSPECTION

Purchaser, if required, shall carry out Pre dispatch Inspection of goods as per Clause No. 20
of General Conditions of Contract. Supplier shall intimate the readiness of items and give
sufficient time for Purchaser’s personnel for the Pre dispatch Inspection. The procedure of
Pre dispatch Inspection shall be mutually agreed.

TRAINING

Besides on job training on the equipment supplied at Purchaser’s site, the supplier shall also
provide training of 30 Man days to the Purchaser’s personnel at suitable locations in the
supplier/ sub Contractor’s works / purchaser’s works. The detail training program shall be
mutually agreed. The training shall be free of cost; however the expenses for travel,
boarding and lodging will be borne by the Purchaser.

QUALITY ASSURANCE PLAN

Supplier shall develop and implement a quality assurance plan before ordering any
equipment in connection with the Work and will maintain the QAP for the duration of the
Contract. Prior to placing equipment orders, supplier shall advise Purchaser of any proposed
deviations from the QAP. A quality assurance manual for all critical or major equipment
shall be submitted by supplier to Purchaser for a review. Submission of detailed QAP is
mandatory for release of Advance payment as per Clause 5.1 (ii).
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16.0

17.0

18.0

19.0

20.0

LIQUIDATED DAMAGES FOR DELAY IN SUPPLIES AND EXECUTION

Liquidated damages shall be levied against supplier in case of unsatisfactory or delay in
supplies and execution of the Contract beyond the date of PAC. LD shall be leviable @ 1%
per week or part thereof subject to a maximum of 10% of Contract price with Taxes, Duties,
levies, cess etc.

The Purchaser may, without prejudice to any other method of recovery, deduct the amount
of such damages from any amounts in his hands due to the supplier. The payment or
deduction of such damages shall not relieve the supplier from his obligations to complete
the work or from any other of his obligations and liabilities under the Contract.

NOTE:

1. If there is delay in supply of equipment but issue of PAC is within due date as per
Contract, no LD shall be levied for delayed supply. Only, the date of issue of
“Provisional Acceptance Certificate (PAC)” shall be considered for application of LD.

ORDER OF PRECEDENCE

In case of any inconsistency or repugnancy between any provision of “Technical
Specification”, “Special Conditions of Contract”, “General Instructions to tenderer” and
“General Conditions of Contract” on the same subject matter, the provisions of the
“Technical Specification and Special Conditions of Contract” shall prevail over the “General
Instructions to tenderer” and “General Instructions to tenderer” shall prevail over “General
Conditions of Contract”.

JURISDICTION

All questions, disputed or differences arising under or in connection with this Contract,
other than those covered by Arbitration clause , shall be subject to the exclusive jurisdiction
of the courts within the local limits of Hyderabad, Telangana, India.

LIABILITIES

The supplier shall be liable for damages caused by him according to its Insurance Coverage
for General Liability, Product Liability and Environmental Liability. Evidence of these policies
shall be given by the supplier.

Neither PARTY shall be liable to the other for any loss of profit, loss of use, loss of
production, loss of Contracts or for any other indirect or consequential damages that may
be suffered by the other.

PATENT INFRINGEMENT & COPYRIGHT

The supplier shall warrant that the Equipment at the time of its delivery is free from any
third party’s intellectual property right. If, despite this confirmation, a third party’s claim
comes up, the supplier will at his own choice and at his own cost procure for the Purchaser
the right to use the equipment for the contractually agreed purpose or will replace the
infringing part or component by a non infringing one.
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21.0

22.0

23.0
23.1

23.2

23.3

24.0

INTEGRITY PACT

All bidders shall sign the Integrity pact along with submission of his acceptance of technical
specifications and commercial terms & conditions. Non signing of Integrity pact shall
disqualify the bidder.

DISCLAIMER

Eligible bidder to study carefully all documents, technical specifications and commercial
conditions referred to herein before accepting the same. He shall fully satisfy himself of the
appropriateness of the equipment and layout as indicated in the “Technical Specification”
considering the conditions of working at and around the construction site. Further he shall
take full responsibility for design, manufacturing, supply and safe & efficient operation and
guarantee quality of the plant, machinery & equipment supplied and specified output.
Claims and objections due to ignorance on the subject shall not be considered after
submission of the Price bid.

OTHERS

The documents attached (General Instructions to tenderer, General conditions of contract)
are general in nature and covers both indigenous as well as import supplies. However, the
relevant portions shall be considered during execution of contract. All the bidders are
requested to take a note of it.

Bidders shall submit the acceptance of “Technical specification” and “Special conditions of
Contract”.

No changes are allowed in the submitted Price Bid at a later date.

ELIGIBILITY CRITERIA

Offers from Consortiums as well as from Authorised dealers/representatives on behalf of

Original Equipment manufacturers (OEM) are allowed subject to the following:

(i) Sole Bidder

(ii) In case of Consortiums:

e Consortium agreement (Memorandum of Agreement) signed by legally authorised
signatories of respective consortium members/partners, shall be valid till completion of
the contract & Defect Liability Period and shall form part of the Contract.

e Consortium agreement clearly defining the roles and responsibilities of each party and
signed by all the consortium members/partners shall be submitted along with the
techno-commercial offers.

e BGs to be submitted by each member/partner for value of their respective scope of
work and Order/Contract shall be signed by all members/partners of the Consortiums.

e Payments to be made to respective members/partners directly for their respective
scope of work (ex: In case of INR payments to Indian Partners in the Consortium etc),
which shall be indicated in the techno-commercial offer/authorised by the Lead Partner.

e Lead Partner of the Consortium shall be overall responsible for the execution of the
Contract. The Leader and other Members of the Consortium shall be jointly and
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severally liable for the execution of the Contract, but will be liable for damages in
proportion of the respective Contract Price.

(i) In case of participation from Authorised Dealer/Associate/Authorised Representative
of Original Equipment Manufacturer(OEM):

Agreement clearly describing the roles and responsibilities of OEM and Associate jointly
signed by OEM and the Associate along with the techno-commercial offer. Agreement
shall be valid till completion of the contract / order and Defect Liability Period, in case
contract/order is awarded to them.

OEM to submit Authorisation/Undertaking along with the above said agreement which
shall read thus

“We are appointing the Project Associate/Authorised Representative
who are authorised to submit/participate in the tender on our behalf, use our
credentials, conduct discussions/negotiations for the tender and also sign the
Contract/Purchase Order on our behalf.

We stand responsible against the actions of our Associate/Representative pertaining to
this tender. We shall take the responsibility of technical suitability as per
tender/purchase order/contract (if placed), establishment of performance guarantee
Warranty/Guarantee during defect

during commissioning and
liability/Guarantee/Warranty period.”
Contract shall be signed between the Associate and MIDHANI, however agreement

between OEM and the associate(s) shall be an integral part of the Contract.

S1. No | Criteria Documents for confirmation
(i) Sole bidder/(ii) lead For (a):
partner/(iii) OEM - Certificate of Incorporation issued by the
a) Should have been established | Registrars of Companies “OR”
and operating since last 5 years | - Certificate of Registration by Registrar
from the date of issue of the | of Firms “OR”
Tender. GST Registration in case of proprietary
b) Should not be a trading | firms “OR”
company. - Relevant Registration/Incorporation
1 Certificate issued by Concerned State

authorities in case of Foreign Firms with
proof of address.

For (b): Self Certified Document that the
Company is not a Trading Company

Note: Other  partners/ associate/
representative of OEMs shall also submit
relevant certificates of Incorporation/
Registration certificate.
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Annual Turnover

(i) Sole bidder/(ii) lead
partner/(iii) OEM

Should have a average annual
turnover of more than INR 660
lakhs in each of the previous three

financial years (FY 2015-16,
2016-17, 2017-18 or FY
2016,2017,2018)

Audited Balance sheet and Profit & Loss
account statement for last three financial
Years of Bidders(Sole)/lead partner

Solvency Certificate:

(i) Sole bidder/(ii) lead
partner/(iii) OEM

a) Should have positive net worth
for each of the last 3 financial
years.(FY 2015-16, 2016-17,
2017-18 or FY 2016, 2017, 2018)
Or

b) Submission of  solvency
certificate for INR 220 lakhs issued
not earlier than 6 months from the
date of Tender

(a) Audited Balance sheet for last three
financial Years

Or

b) In case of Indian parties it should be
issued by nationalized or scheduled bank
from INDIA. In case of foreign parties it
should issued by Nationalized or schedule
bank from India or bank of repute from
their own country.

(i) Sole bidder/(ii) All Partners
/(iii) All Partners

Should have PAN / TAN /TIN
/Excise /GST registration No.
or Relevant Tax Registration of
Foreign parties

a) Copy of registration certificate for
Indian parties.

b) In case of foreign parties, relevant tax
& duties registration certificate from the
countries where the company is registered.

(i) Sole bidder/(ii) lead
partner/(iii) OEM

Should have supplied and
commissioned at least one LPG
heated furnace of similar or higher
capacity for reheating of forging
application for temperature 1250°
C or above in the last 10 years

Contract reference & other documentary
evidence of successful commissioing to be
submitted.

(i) Sole bidder/(ii) All Partners
/(iii) All Partners
Unconditional acceptance of all
commercial terms and condition

Self certificated document to be submitted

% %k %k
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Part Il
PRE CONTRACT INTEGRITY PACT

General

1.

Whereas M/s. MISHRA DHATU NIGAM LIMITED a Government of India Enterprise
incorporated and registered as a company under the company Act, 1956 having its registered
office at P.O. Kanchanbagh, Hyderabad — 500058 state of A.P., India hereinafter referred to as
the Buyer and the first part, propose to procure

hereinafter referred to as Defence Stores, and

M/s. , (which term shall mean and

include its successors assigns and legal representation), herein after referred to as the Bidder
and the second party, has offered the stores.

Whereas the Bidder is a private company / public company / partnership / registered export
agency, constituted in accordance with the relevant law in the matter and the Buyer is a
Ministry of the Government of India performing its functions on behalf of the President of
India.

Objectives

3.

3.1

3.2

Now, therefore, the Buyer and the Bidder agree to enter into this Pre-contract agreement,
hereinafter referred to as Integrity Pact, to avoid all forms of corruption by following a system
that is fair, transparent and free from any influence / unprejudiced dealings prior to, during
and subsequent to the currency of the contract to be entered into with a view to: -

Enabling the Buyer to obtain the desired equipment at a competitive price in conformity with
the defined specifications of the Service by avoiding in high cost and the distortionary impact
of corruption on public procurement, and

Enabling bidder to abstain from bribing or any corrupt practice in order to secure the contract
by providing assurance to them that their competitors will also refrain from bribing and other
corrupt practices and the Buyer will commit to prevent corruption, if any form, by their
officials by following transparent procedures.

Commitments of the Buyer:

4.
4.1

4.2

The Buyer Commits itself to the following: -

The Buyer undertakes that no official of the Buyer connected directly or indirectly with the
contract, will demand, take a promise for or accept directly or through intermediaries, any
bribe, consideration, gift, reward, favour or any material or immaterial benefit or any other
advantage from the Bidder, either for themselves or for any person, organization of third
party related to the contract in exchange for an advantage in the bidding process, bid
evaluation, contracting or implementation process related to the contract.

The buyer will, during the pre-contract stage, treat all Bidders alike, and will provide to all
Bidders the same information and will not provide any such information to any particulars
Bidder which could afford an advantage to that particular Bidder in comparison to other
Bidders.
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4.3

All the officials of the Buyer will report to the appropriate Government office any attempted
or completed breaches of the above commitments as well as any substantial suspicion of such
a breach.

In case of any such preceding misconduct on the part of such officials (s) is reported by the
bidder to the Buyer with full and verifiable facts and the same is prima facie found to be
correct by the Buyer, necessary disciplinary proceedings, or any other action as deemed fit,
including criminal proceedings may be initiated by the Buyer and such a person shall be
debarred from further dealings related to the contract process. In such a case while an
enquiry is being conducted by the Buyer the proceedings under the contract would not be
stalled.

Commitments of Bidders:

6.

6.1

6.2

6.3

6.4

6.5

6.6

The Bidder commits himself to take all measures necessary to prevent corrupt practices,
unfair means and illegal activities during any stage of his bid or during any pre-contract or
post-contract stage in order to secure the contract or in furtherance to secure it and in
particular commits himself to the following:-

The Bidder will not offer, directly or through intermediaries, any bribe, gift, consideration,
reward, favour, any material or immaterial benefit or other advantage, commission, fees,
brokerage or inducement to any official of the Buyer, connected directly or indirectly with the
bidding process, or to any person, organization or third party related to the contract in
exchange for any advantage in the bidding, evaluation, contracting and implementation of the
Contract.

The Bidder further undertakes that he has not give, offered or promised to give, directly or
indirectly any bribe, gift, consideration, reward, favour, any material or immaterial benefit or
other advantage, commission, fees, brokerage or inducement to any official of the Buyer or
otherwise in procuring the contract or forbearing to do or having done any act in relation to
the obtaining or execution of the Contract or any other contract with the Government for
showing or forbearing to show favour or disfavor to any person in relation to the Contract or
any other contract with the Government.

The Bidder will not collude with other parties interested in the contract to impair the
transparency, fairness and progress of the bidding process, bid evaluation, contracting and
implementation of the contract.

The Bidder will not accept any advantage in exchange for any corrupt practice, unfair means
and illegal activities.

The Bidder further confirms and declares to the Buyer that the Bidder is the original
manufacture / integrator / authorized government sponsored export entity of the defence
stores and has not engaged any individual or firm or company whether Indian or foreign to
intercede, facilitate or in any way to recommend to the Buyer or any of its functionaries,
whether officially or unofficially to the award of the contract to the Bidder, nor has any
amount been paid, promised or intended to be paid to any such individual, firm or company in
respect of any such intercession, facilitation or recommendation.

The Bidder, either while presenting the bid or during pre-contract negotiations or before
signing the contract, shall disclose any payments he has made, is committed to or intends to
make to officials of the Buyer of their family members, agents, brokers or any other
intermediaries in connection with the contract and the details of services agreed upon for
such payments.
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6.7

6.8

6.9

6.10

6.11

7.2

8.2

8.3

8.4

8.5

The Bidder shall to use improperly, for purposes of competitor or personal gain, or pass on to
others, any information provided by the Buyer as part of the business relationship, regarding
plans, technical proposals and business details, including information contained in any
electronic data carrier. The Bidder also undertakes to exercise due and adequate care last any
such information is divulged.

The Bidder commits to refrain from giving any complaint direct or through any other manner
without supporting it with full and verifiable facts.

The Bidder shall not instigate or cause to instigate any third person to commit any of the
actions mentioned above.

A person signing IP shall not approach the courts while representing the matters to IEMs and
he/she will awit their decision in that matter.

A Bidder undertakes that in case of subcontracting, he becomes a Principal Contractor and
he/she shall take the responsibility of adoption of IP by the sub contractor.

Previous Transgression

The Bidder declares that no previous transgression occurred in the last three years
immediately before signing of this Integrity Pact, with any other company in any country in
respect of any corrupt practices envisaged hereunder or with any Public Sector Enterprise in
India or any Government Department in India that could justify bidder’s exclusion from the
tender process.

If the Bidder makes incorrect statement on this subject, Bidder can be disqualified from the
tender process or the contract, if already awarded, can be terminated for such reason.

Earnest Money / Security Deposit

Every bidder, while submitting commercial bid, shall deposit an amount as specified in the RFP
as Earnest Money / Security Deposit, with the buyer through any of the following instruments:

Bank Draft or a Demand draft in favour of M/s. Mishra Dhatu Nigam Limited, Hyderabad.

i. A confirmed guarantee by an Indian Nationalized Bank, promising payment of the guarantee

sum to M/s. Mishra Dhatu Nigam Limited, Hyderabad on demand within three working days
without any demur whatsoever and without seeking any reasons whatsoever. The demand
for payment by the Buyer shall be treated as conclusive proof for payment.

The Earnest Money / Security Deposit shall be valid upto a period of Six Months or the
complete conclusion of the contractual obligations to complete satisfaction of both the bidder
and the buyer, whichever is later. In case there are more than one bidder, the Earnest Money
/ security deposit shall be refunded by the buyer to those bidder) s) whose bid (s) does/do not
qualify for negotiation by the Commercial Negotiation Committee (CNC) as constituted by the
Buyer, Immediately after recommendation is made by the CNC on the bid(s) after an
evaluation.

In the case of successful bidder a clause would also be incorporated in the Article pertainingto
Performance Bond in the Purchase Contract that the provisions of sanctions for violation shall
be applicable for forfeiture of performance bond in case of a decision by the Buyer to forfeit
the same without assigning any reason for imposing sanction for violation of this pact.

The provisions regarding Sanctions for violation in Integrity Pact include forfeiture of
performance Bond in case of a decision by the Buyer to forfeit the same without assigning any
reason for imposing sanction for violation of Integrity Pact.

No interest shall be payable by the Buyer to the Bidder(s) on earnest money / Security Deposit
for the period of its currency.
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10.
10.1

Company Code of Conduct
Bidders are also advised to have a company code of conduct (clearly rejecting the use of

bribes and other unethical behavior) and a compliance program for the implementation of the

code of conduct throughout the company.

Sanctions for Violation:
Any breach of the aforesaid provisions by the Bidder or any one employed by him or acting on

his behalf (whether with or without the knowledge of the Bidder) or the commission of any

offence by the Bidder or any one employed by him or acting on his behalf, as defined in
chapter IX of the Indian Penal Code, 1860 or the Prevention of Corruption Act 1988 or any
other act enacted for the prevention of corruption shall entitle the Buyer to take all or any one

of the following actions, wherever required: -

i)

i)

iv)

vi)
vii)

viii)

To immediately call off the pre-contract negotiations without assigning any reason or
giving any compensation to the Bidder. However, the proceedings with the other
Bidder(s) would continue.

The earnest Money / Security Deposit / Performance Bond shall stand forfeited either
fully or partially, as decided by the Buyer and the Buyer shall to be required to assign any
reason therefore.

To immediately cancel the contract, if already signed, without giving any compensation to
the Bidder.

To recover all sums already paid by the Buyer, and in case of an Indian Bidder with
interest thereon at 2% higher than the prevailing Prime Lending Rate, while in case of a
Bidder from a country other than India with interest thereon at 2% higher than LIBOR. If
any outstanding payment is due to the Buyer from the Bidder in connection with any
other contract for any other Defence stores, such outstanding payment could also be
utilized to recover the aforesaid sum and interest.

To en-cash the advance bank guarantee and performance bond / warranty bond, if
furnished by the Bidder, in order to recover the payments, already made by the Buyer,
along with interest.

To cancel all or any other Contracts with the Bidder.

To debar the Bidder from entering into any bid from the Government of India for a
minimum period of five years, which may be further extended at the discretion of the
buyer.

To recover all sums paid in violation of this Pact by Bidder(s) to any middleman or agent
or broker with a view to securing the contract.

If the Bidder or any employee of the Bidder or any person acting on behalf of the Bidder,
either directly or indirectly, is closely related to any of the officers of the Buyer, or
alternatively, if any close relative of an office of the Buyer has financial interest / stake in
the Bidder’s firm, the same shall be disclosed by the Bidder at the time of filing of tender.
Any failure to disclose the interest involved shall entitle the Buyer to rescind the contract
without payment of any compensation to the Bidder. The term ‘close relative’ for this
purpose would mean spouse whether residing with the Government servant or not, but
to include a spouse separated from the Government servant by a decree or order of a
competent court, son or daughter or step son or step daughter and wholly dependent
upon Government servant, but does not include a child or step child who is no longer in
any way dependent upon the Government servant or of whose custody the Government
servant has been deprived of by or under any law, any other person related, whether by
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10.2

11.
111

11.2

12,

121

12.2

13.

14.

15.

blood or marriage, to the Government servant or to the Government servant’s wife or
husband and wholly dependent upon Government servant.

Xx)  The Bidder shall not lend to or borrow any money from or enter into any monitory
dealings or transactions directly or indirectly, with any employee of the Buyer, and if he
does so, the Buyer shall be entitled forthwith to rescind the contract and all other
contracts with the Bidder. The Bidder shall be liable to pay compensation for any loss or
damage to the Buyer resulting from such rescission and the Buyer shall be entitled to
deduct the amount so payable from the money(s) due to the Bidder.

xi)  In cases where irrevocable Letters of Credit have been received in respect of any contract
signed by the Buyer with Bidder, the same shall not be opened.

The decision of the Buyer to the effect that a breach of the provisions of this Integrity Pact has

been committed by the bidder shall be final and binding on the Bidder, however, the Bidder

can approach the monitor(s) appointed for the purposes of this pact.

Fall Clause

The Bidder undertakes that he has not supplied/is not supplying the similar systems or
subsystems at a price lower than that offered in the present bid in respect of any other
Ministry / Department of the Government of India and if it is found at any stage that the
similar system or sub-system was supplied by the Bidder to any other Ministry / Department
of the Government of India a at lower price, then that very price will be applicable to the
present case and the difference / in the cost would be refunded by the Bidder to the Buyer, if
the contract has already been concluded.

The Bidder shall strive to accord the most favored customer treatment to the Buyer in respect
of all matters pertaining to the present case.

Independent Monitors

Shri R MUKUNDAN, IRPS(Retd) , No.150-E, “Mandakini” Railway Officer’s Enclave, Sterling
Road, Nungambakam, CHEENAI-600 034 is the Independent External Monitor for Midhani.

As soon as the Monitor notices, or believes to notice, a violation of this agreement, he will so
inform the Chairman & Managing Director of M/s. Mishra Dhatu Nigam Limited, Hyderabad.

Examination of Books of Accounts: In case of any allegation of violation of any provisions of
this Integrity Pact or payment of commission, the Buyer or its agencies shall be entitled to
examine the Books of accounts of the Bidder and the Bidder shall provide necessary
information of the relevant financial documents in English and shall extend all possible help
for the purpose of such examination.

Law and Place of Jurisdiction: This Pact is subject to Indian Law. The place of performance and
jurisdiction is the seat of the Buyer i.e. Hyderabad.

Other Legal Actions: The actions stipulated in this Integrity Pact are without prejudice to any

other legal action that may follow in accordance with the provisions of the extent law in force
relating to any civil or criminal proceedings.
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16. Validity

16.1 The validity of this Integrity Pact shall be from date of its signing and extend upto 5 years or
the complete execution of the contract to the satisfaction of both the Buyer and the Bidder,
whichever is later.

16.2 Should one or several provisions of this Pact turn out to be invalid, the remainder of this Pact
remains valid. In this case, the parties will strive to come to an agreement to their original
intentions.

17. The parties hereby sign this Integrity Pact at Hyderabad on

BIDDER BUYER

M/s. Mishra Dhatu Nigam Limited,
(A Govt. of India Enterprise)

P.0. Kanchanbagh,

Hyderabad 500 058,

INDIA.
In the presence of In the presence of
Witness: Witness:
1 1
2 2

Page 6 of 6



PART V

GENERAL INSTRUCTIONS TO TENDERER

1|Page



TABLE OF CONTENTS

1.0 LIST OF TENDER DOCUMENTS ..ot s 5
2.0 TENDERER TO INFORM HIMSELF FULLY .....cociiiiiiiiiiininieieieteienieeie ettt e 5
3.0 SCOPE OF WORK ..ottt sttt s sttt s s a et b et e ae e ne e 5
4.0 SPECTAL CONDITIONS ......ccoitiiiititiit ettt sttt ettt s st et s et e ae e e 9
5.0 INFORMATION TO BE SUBMITTED WITH TENDER ........cccccoeiiiiiiiniiiniicieeneee e 9
6.0 TRAINING OF PERSONNEL.......cccoiiiiiiiiiiiiiiiiiii e s 10
7.0 TIME SCHEDULE FOR DELIVERY .....cccooiiiiiiiiiiiiiiiiiiiccccc e 10
8.0 TRANSPORTATION ..ottt s s 11
9.0 INSURANC E ...ttt st 12
10.0  LICENSES AND TAXES ..ottt st s 12
11.0  GUARANTEE AND PERFORMANCE........cccccciiiiiiiiiiiiiiiiicicicc e 14
[2.0  PRICES ... e et et b bt a e s aa e s sae e aeesae e e e e e e eaeesneesaeas 14
13,0 PRICE VARIATION.......ooiiii et st s sae 15
140  FOREIGN CURRENCY TO BE STIPULATED .......cccciiiiiiiiiiiiiieeece e 15
150 TERMS OF PAYMENT ... et st s st st 15
160 LETTER OF CREDIT .....cciiiiiiiiiitiiiietitentesenie ettt st sttt ettt st sttt ettt sae sttt aenesaenes 18
170  CAPACITY OF THE TENDERER.........cccooiiiii e 19
18.0  SUBMISSION OF TENDER ......cccoiiiiiiiiiiiii ettt e e 20
19.0  PERIOD OF VALIDITY OF TENDER .........cccoociiiiiiiiiiiiiiiiiicctcc s 21
20.0  LANGUAGE ......oooiiiii ettt s ettt s a e bbb s 21
21.0 ARRANGEMENT OF TENDER ........cccceoiiiiiiiiiiiiiiiii ettt s 21
22.0  EARNEST MONEY ....oooiiiiiiiiiiiiicen ettt s st st s 21
23.0 NO CLAIM FOR COMPENSATION FOR SUBMISSION OF TENDER .........ccccccccuiiiininininiiicicicnne, 22
24.0  INSURANCE POLICY FOR WORKMEN ......cccccciiiiiiiiiiiiiiiiicicieicien et 22
25.0 LOWEST TENDER MAY NOT NECESSARILY BE ACCEPTED.........cccecvviiiiiiiiiiniiinieiciccce, 22
26.0  CONTRACT AGREEMENT ......cccoiiiiiiiiinitinititet ettt ettt ettt st sttt sa ettt aene e nes 22
27.0  NOTICES ON BEHALF OF PURCHASER.......cccooiiiiiiiiii ettt e 22
28.0 ADDENDA TO TENDER DOCUMENTS ........coiiiiiiit ettt et 22
29.0  QUERIES/CLARIFICATIONS .....oiiiiiiiiiiiiiieieietee sttt sttt sttt s s e 23
30.0  INTEGRITY PACT ... .ottt s st s s et n et sbe e 23
31.0  ADDITIONAL INSTRUCTIONS TO THE TENDERERS..........cccccciiiiiininiiiiiinisecececeiee s 23
320 OVERRIDING EFFECT ......cccioiiiiiiiiiiiiitietcceee sttt st s et s 25
33.0  CONSORTIUM.. ..ottt sttt s s st et sa bbb e neaesbesae e 25

2|Page



1.0

1.1

2.0

2.1

2.2

3.0

3.1

32

LIST OF TENDER DOCUMENTS

We have pleasure in enclosing the following documents for the above work and would invite you
to submit your best offer. The following documents shall constitute the tender.

1.1.1  Instruction to Tenderers
1.1.2  Technical Specifications

1.1.3  General Conditions of Contract for supply of Plant, Machinery and Equipment,
supervisory service for Erection & commissioning and complete Erection and
commissioning, and performance guarantee.

1.1.4  General information on Site, Integrity Pact, Formats of bank guarantee for Security
deposit, Advance, Performance guarantee, Draft Letter of Credit Format and Draft
Contract agreement, Price bid format.

1.1.5 Special Conditions of Contract, if any.

TENDERER TO INFORM HIMSELF FULLY

The tenderer shall study carefully the enclosed tender documents and the documents referred to
therein before submitting his offer. The tenderer shall fully satisfy himself of the suitability of the
plant, machinery and equipment and layout as indicated in the tender documents, conditions of
working at and around the construction Site and take full responsibility for the safe and efficient
operation and guarantee of the quality and specified output of the plant, machinery and equipment
offered. The offer should be for plant, machinery and equipment and for the services according to
the Technical Specifications and in accordance with the terms and conditions of the General
Conditions of Contract.

The tenderer shall inspect the Site and shall satisfy himself of the Site conditions and shall collect
any other information which he may require before submitting the tender. Claims and objections
due to ignorance of Site condition shall not be considered after submission of the tender.

SCOPE OF WORK

The Work is outlined in the tender documents listed in Clause 1.0 above which are enclosed with
this tender and all of which shall be used together to define the Work. The Work shall be in
conformity with this tender and all other documents, such as specifications, drawings, standards,
commercial and legal terms and conditions, which make up the tender documents and those
referred to therein.

The tenderer shall include in his tender, for the provision of materials, equipment and services
required for the effective implementation of the Project specified in the tender documents,
including complete mechanical, electrical with ventilation system, refractories, measuring and
control instruments, fabricated steel work, platforms, all necessary piping, valves and fittings, all
cables and all foundation bolts, anchoring parts, etc. In addition the tenderer shall offer separately
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for the supply of any additional equipment and material which are not specially mentioned in the
tender, but are required to complete the plant, machinery and equipment offered in every respect
and for safe and efficient operation and guaranteed performance. It shall be the responsibility of
the successful tenderer to furnish the materials, plant, machinery and equipment and provide the
services specified accordingly, unless specifically stated as being furnished by others.

3.3 The materials, plant, machinery and equipment and services to be provided by the successful
tenderer shall include, but not be limited to, the following:

3.3.1

332

3.33

334

335

33.6

3.3.7

3.3.8

339
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Submission of all drawings, documents and data to be furnished as per the Contract,
along with complete list of drawings and a time schedule for submitting these in
accordance with Clause 17 of the General Conditions of Contract.

Submission of general arrangement drawings showing to scale the size and location of
major equipment and components, including electrics, control cabinets etc. giving over-
all dimensions, clearances, controlling dimensions as well as necessary elevation,
sections, and plans.

Submission of foundation outline drawings, anchor Bolt location plans, loading diagrams
and foundation Bolt details for all foundations and concrete structures, duly certified by
the Contractor.

Submission of mechanical, electrical, piping, instrumentation, refractory, assembly,
installation drawings, instruction and all other drawings and documents as specified.

Procurement of materials, manufacture/fabrication and supply of plant, machinery and
equipment for all items as specified.

Supply of large size foundation Bolts, Bolts of special design and those made of alloy /
special steels and special embedment that may be required for the plant, machinery and
equipment.

Submission of itemized list of spare parts for two (2) years normal working of the plant,
machinery and equipment operating instructions and maintenance manuals. Spare parts
not manufactured directly by the tenderer shall be identified and description/catalogues
given in sufficient detail to enable the Purchaser to procure these directly from the
manufacturers, if required.

Carrying out inspection and tests during and after manufacture (including making
arrangements for inspection by the Purchaser or its authorized representative) and on
completion, packing, marking and dispatching the equipment FOB and supply and
delivery of indigenous items FOR Site of the Purchaser including unloading thereof.

Supply of sufficient quantity of commissioning spares necessary for the commissioning
of the plant, machinery and equipment offered up to the date of its provisional acceptance
by the Purchaser. The commissioning spares shall be included with the plant, machinery



and equipment and must be at Site with the plant, machinery and equipment. Supply
of spare parts for two years normal working of the plant after PAC.

3.3.10 Supply of one set of special tools for repair and maintenance of plant, machinery and
equipment. A list of these tools proposed to be supplied shall be given in the offer.

34 For the plant, machinery and equipment offered, electric power and utility piping connections
shall be suitably terminated at switches or valves, as the case may be, switch boxes and
termination valves (with companion flanges, where relevant), shall be located at easily accessible
positions. The tenderer shall minimize the number of connections to be provided by the Purchaser
for electric power and utilities. The particulars of power and utilities that will be made available
by the Purchaser are indicated in the specification and the tenderer shall include any equipment
required to transform these to suit the requirements of the equipment offered. The offer shall
include all piping with valves and fittings and wiring, for interconnecting parts / components of
the different units/systems of the tendered plant, machinery and equipment.

3.5 Where refractory and special lining work is involved, e.g. furnace etc. in addition to one set of
refractory lining materials, the offer shall include ten percent (10%) extra quantity for all
refractory/materials from Indian sources and twenty percent (20%) extra quantity for all imported
refractories/materials. For such refractory/lining work the tenderer shall furnish itemized lists of
such refractory/lining materials for two (2) years normal working of the plant, machinery and
equipment. The tenderer shall also properly identify these with the specifications, sizes and
shapes in sufficient detail to enable the Purchaser to procure these directly from the
manufacturers, if required.

3.6 Supervision of Erection of Plant and equipment and Putting into commission

3.6.1 The Purchaser, at his option, may ask the successful tenderer to provide services for
supervision of erection, start-up and putting into commission, including performance tests
of all plant, machinery and equipment supplied by the successful tenderer, as well as
those that may be procured from/fabricated by others based on the successful tenderer’s
drawings, specifications and bills of quantities. The scope of work may, inter alia, include
final painting/finishing, however, where such services are required, the same is indicated
in the enclosed specifications.

3.6.2 In such cases, the successful tenderer shall provide resident supervisory personnel for the
above services in accordance with the relevant part of the General Conditions of
Contract. The tenderer shall indicate in his offer the number and category of supervisory
personnel and other erection / operation specialists he proposes to depute for the Work as
well as the estimated duration of their stay at Site.

3.6.3 The tenderer shall submit with the tender a detailed category wise list of personnel to be
arranged by the Purchaser for the FErection and Installation work, start-up,
Commissioning and performance tests, based on Site work six days a week and eight
hours a day. The tenderer shall in his tender also furnish the complete list of specialized
installation tools, tackles, instruments and appliances that, in his opinion, will be required
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in connection with the installation of the Plant, Machinery and Equipment. All customs
related formalities including costs, regarding declaration of instruments, tools, tackles
and other appliances for re-export upon successful completion of the Work shall be the
responsibility of the successful tenderer.

3.6.4 The successful tenderer shall satisfy himself before giving clearance for the foundation
for erection purpose that the civil engineering work has been carried-out in accordance
with the drawings and specifications furnished by the Purchaser or Purchaser’s consulting
Engineer, based on data furnished by the successful tenderer.

3.7 Complete erection of Plant, Machinery and Equipment and putting into Commission, including

but not limited to the following:

3.7.1

3.7.2

3.7.3

3.7.4

3.7.5

3.7.6
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The successful tenderer shall provide services for complete Installation, start-up and
putting into Commission, including performance tests of all Plant, Machinery and
Equipment supplied by the successful tenderer, as well as those that may be procured
from/fabricated by others based on the successful tenderer’s drawings, specifications and
bills of quantities. The successful tenderer shall provide the above services in accordance
with the terms and conditions of the Contract.

In such cases, the tenderer shall provide the above services in accordance with the
relevant part of the General Conditions of Contract, and shall indicate in his offer the
number and category of supervisory personnel and other erection operations specialists
he proposes to depute for the work as well as the estimated duration of their stay at site.

The successful tenderer shall inspect and satisfy himself before commencement of
installation that the civil engineering work has been carried out in accordance with the
drawings and specifications approved by the Purchaser or Purchaser’s consulting
Engineer, based on data furnished by the successful tenderer.

The successful tenderer shall facilitate the Purchaser’s personnel to get fully conversant
with the working of the plant, machinery and equipment during installation,
commissioning and testing.

The successful tenderer shall be responsible for providing the necessary installation tools,
tackles, instruments and appliances required for the installation work. He shall also be
required to provide, without any extra cost, additional tools, tackles, equipment etc., if
considered necessary by the Purchaser after mutual agreement with the tenderer for
efficient working and the completion of installation in time. All charges in connection
with these, such as transportation from the successful tenderer’s work to Site and back on
the completion of the installation, operation etc., shall be to the account of the successful
tenderer.

The successful tenderer shall be responsible for taking over consignments containing
equipment and materials for installation at the Purchaser’s stores and/or stocking place
and all subsequent handling and transport.



4.0

4.1

4.2

4.3

4.4

4.5

4.6

5.0

5.1

5.2

3.7.7  On taking over materials for installation, the successful tenderer shall be responsible for
their safe storage and custody till they are handed over to the Purchaser. Any damage,
breakage and loss during this period will be to the account of the successful tenderer and
he should make the necessary arrangements for proper replacement/repair in time. Save
and except otherwise elsewhere provided, on receipt of materials at Site, the Purchaser
shall be responsible for safe storage and custody of the materials till they are handed over
to the successful tenderer for Installation.

SPECIAL CONDITIONS

Maximum use shall be made of Indian materials and services to the extent possible for which
payments will be made in Indian rupees.

The tenderer shall, however, take complete responsibility for co-ordination of the supplies and
adhering to the delivery and other schedules and give performance guarantee for the complete
Plant, Machinery and Equipment, including the imported and indigenous portions thereof.

For procurement from indigenous sources, no foreign exchange or import licenses for importing
equipment, components, spares, raw materials or other services will be arranged for or provided
by Purchaser.

It is the intention of the Purchaser to obtain, to the maximum extent possible equipment and
material from indigenous sources. These include various electrical equipment and controls,
including mill drives and controls, as well as other equipment, components and materials such as
cables, valves, pipes, refractories, insulation materials, fabricated components etc. available from
indigenous sources, especially from the Public Sectors Units.

The tenderer shall clearly indicate for the major items offered from indigenous sources together
with the name of the agency against the respective items.

The tenderer should preferably have a resident representative in India. The address of such
representative in India should be indicated in the tender.

INFORMATION TO BE SUBMITTED WITH TENDER

In addition to the information called for in the different sections of the tender documents, tenderer
shall furnish the following information with the tender without which the tender is liable to be
rejected:

Complete description and working of the plant, machinery and equipment, supported by such
drawings and catalogues as are required to enable the Purchaser to study the suitability of the
Plant, Machinery and Equipment offered.

A list of major components, systems and sub-systems of plant, machinery and equipment
tendered, indicating the names of potential suppliers and/or sub-contractors. The tenderer shall
clearly indicate the items offered from abroad and from indigenous sources, together with the
name of the agency against the respective items.
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54

5.5

5.6

5.7

5.8

59

5.10

5.11

5.12

6.0

General arrangement drawings, showing, major equipment, giving overall dimensions,
clearances, controlling load dimensions, weights, etc. as well as necessary elevations, sections
and plans for studying the suitability of the offered items. Along with these arrangement
drawings, preliminary foundation outline drawings, with load data and bold locations are to be
furnished, wherever applicable.

Requirements of power, water and other utilities for normal operation of the offered plant,
machinery and equipment for the purpose of designing the auxiliary and service systems. These
shall be binding on the successful tenderer.

Grade and quantities of flushing oil, lubricating oils and other consumables required during the
start-up, commissioning, initial filling and yearly requirements for normal operations. The
equivalent brands and specifications for all consumables shall be furnished.

Details of consumption, output and performance guarantee of the plant, machinery and
equipment.

Estimated cost of operation of the plant and equipment.
Itemized weights for major items of the complete plant, machinery and equipment.

List of tests and the procedures for conducting the tests proposed at the tenderer’s factory before
dispatch and at Site during commissioning.

Recommended operation and maintenance personnel, semiskilled and skilled, for the efficient
operation and maintenance of the plant, machinery and equipment offered.

Questionnaire, if any, included in the tender documents duly filled in. Tenders with incompletely
filled in questionnaire are liable to be rejected.

Each exception to the specifications or other parts of the documents shall be listed separately by
the tenderer. If exceptions are not clearly listed as such, they will not be considered by the
Purchaser.

TRAINING OF PERSONNEL

6.1 The successful tenderer shall arrange for the training of a reasonable number of the Purchaser’s

7.0

7.1

technical personnel in shops manufacturing the equipment and in plants where equipment similar
to those covered in the tender documents are in operation. The number of such personnel and the
period of training will be mutually agreed upon. The travelling and living expenses of the trainees
will be borne by the Purchaser.

TIME SCHEDULE FOR DELIVERY

The delivery schedule expected by the Purchaser for plant, machinery and equipment and the
performance of its services is indicated in the tender. If the delivery schedule cannot be adhered
to, the tenderer shall quote for his best and earliest delivery.
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7.2 In the case of imported plant, machinery and equipment, the delivery shall mean FOB Port of
Shipment. In the case of locally procured/indigenous items, the delivery shall mean FOR site
including unloading at Site.

7.3 The tenderers shall submit with his offer a time schedule, showing the individual time periods
required for submission of drawings, procurement, manufacture, fabrication, delivery, etc. The
schedule shall also show the estimated Installation time, based on normal Site work, six (6) days a
week and eight (8) hours a day, as well as the time for start-up, putting into commission,
performance guarantee tests and provisional acceptance. In addition, the successful tenderer shall
submit the schedules accompanied by a network diagram, incorporating all important activities
and their estimated duration from the award of the Contract to its completion indicating clearly
the critical path.

7.4 The successful tenderer shall be responsible for coordinated delivery of all plant, machinery and
equipment, both from abroad and India, and shall ensure deliveries in the sequence in which they
will be required at Site for installation. He shall affect delivery of plant, machinery equipment,
materials etc. generally as under:

7.4.1 Plant, Machinery and Equipment, refractory and lining materials shall be delivered
according to the billing cum shipping schedule and in general the sequence in which they
will be required at Site for installation and erection.

7.4.2 Large size foundation Bolts, Bolts of special design, special embedment, etc. as per
Clause 3.3.6 hereof shall be delivered well in advance of the equipment so as to be
available at Site during the construction of the related foundations.

7.4.3 Commissioning spares as per Clause 3.3.9 hereof shall be delivered along with the plant,
machinery and equipment.

7.4.4 Save and except elsewhere provided in the Contract, Spare parts for two (2) years normal
work of the plant, machinery and equipment hereof shall be delivered prior to the
provisional acceptance of the plant, machinery and equipment.

7.4.5 Special tools for repair and maintenance as per Clause 3.3.10 hereof shall be delivered
prior to the provisional acceptance of the plant, machinery and equipment.

7.4.6  Specialized installation tools, tackles, instrument and appliances as per Clause 3.7.5
hereof shall be delivered before installation of the plant, machinery and equipment and
the same shall remain the property of the successful tenderer.

7.4.77 Save and except elsewhere provided in the Contract, consumables as per Clause 5.5
hereof shall be delivered prior to commencement of installation of the plant and
equipment.

7.4.8 Drawings and documents shall be delivered in the sequence outlined in Clause 17.14.3
for the due and effective performance of Contract.

8.0 TRANSPORTATION
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8.1 The successful tenderer shall deliver all imported plant, machinery and equipment on FOB Port
of shipment.

For indigenous items, the successful tenderer shall deliver the plant, machinery and equipment
FOR site including unloading at Site.

For imported items the Purchaser will make arrangements to ship the cargo, pay the marine
insurance, clear the consignment at Indian port, pay the custom’s duty and arrange for obtaining
the customs clearances and dispatch to and unloading at plant site.

Within the framework of the installation services referred to in Clause 3.6 and 3.7 above, the
successful tenderer shall be responsible, if required by the Purchaser to give his expert advice and
guidance in regard to the safe handling of cargo during unloading at India port and for
dispatching to site.

9.0 INSURANCE

9.1 The successful tenderer shall provide all insurance up to the FOB port of shipment stage for
imported items and up to the FOR site stage for indigenous items and unloading thereof, as per
Clause 25 of the General Conditions of Contract.

10.1 LICENSES AND TAXES
10.2 Licenses

10.2.1 All export orother licenses or permits which may be required by law and/or regulations of
the country in which any of the plant, machinery and equipment covered by this tender is
produced or sold will be obtained by the successful tenderer at his expense. If any such
license is required, a copy of the license is to be submitted to the Purchaser within three
months from the date of signing of Contract and before the release of first payment for
such plant, machinery and equipment or a self-declaration by the successful tenderer that
such license is not required.

10.2.2 The Purchaser will, at his expense, obtain necessary licenses and permits if or as may be
required under law or regulations to import the plant, machinery and equipment into
India. The successful tenderer and the Purchaser will furnish each of such information
and assistance as may be necessary to procure the issuance of such licenses or permits.

10.3 Taxes

10.3.1 All statutory taxes, duties, fees, cess & levies payable outside India on the goods
sold/services provided to the Purchaser shall be borne and paid by the successful
tenderer.

All statutory customs/import duties, taxes, fees, cess & levies, etc. in India on the
imported goods on amount payable in foreign currencies shall be borne and paid by the
Purchaser.
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10.3.2

10.3.3
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Any tax applicable in India on foreign training provided by the tenderer outside India will
be borne and paid by the Purchaser and shall not be included in the Contract Price to be
quoted by the tenderer.

The Contract Price to be quoted by the tenderer for providing Installation services in
India will be exclusive of service tax or any other duties, cess applicable for such
services.

The successful tenderer shall be liable to pay the applicable income taxes under Indian
Income Tax Act 1961 or under Double Taxation Avoidance Agreement as the case may
be for income earned or in respect of income deemed to accrue or arise in India. The
applicable withholding tax/other taxes for providing Installation services in India by the
tenderer will be deducted by the Purchaser. A certificate for tax deduction at source shall
be issued by the Purchaser to the successful tenderer to get the necessary tax credit for
filing the tax return in their home country.

The successful tenderer shall be liable to pay and shall pay the relevant income tax if and
as applicable to the personnel/experts deputed by them for providing Installation services
in India under this Contract. The tenderer shall be responsible and comply with all the
relevant laws including labour, employment, etc. of such personnel/experts.

Income tax in India, if leviable and other taxes in relation thereto on any other account
shall be borne and paid by the successful tenderer. The successful tenderer shall be
responsible to furnish the Permanent Account Number, Tax Residency Certificate, tax
declarations along with the Tender and shall be liable to file tax returns with respective
income tax authorities as required under the Indian Income Tax Act.

All payments under the Contract to the successful tenderer shall be subjected to
deduction of taxes at source at the applicable rates in force as per the provisions of the
Indian Income Tax Act or Double Taxation Avoidance Treaty whichever is more
beneficial to the tenderer. Where the benefits of double taxation are to be availed, it shall
be the responsibility of the tenderer to furnish the Tax Residency Certificate to the
Purchaser required under the Indian Income Tax Act. Tax deduction at source towards
payment for on-site services will be made by the Purchaser as per applicable rate and the
certificate thereof shall be provided to the tenderer by the Purchaser.

In the case of indigenous equipment, sales tax, VAT, CST, octroi, entry tax and other
taxes and duties shall be borne by and to the account of the successful tenderer and shall
be included in the prices quoted by them. The Contract Price shall be inclusive of all
taxes, duties, octroi, entry tax, levies, cess and other statutory impositions existing as on
the date seven (7) days before due date of submission of the final price bid. The
tenderers shall separately indicate and quantify (against each head) the basic price,
incidence of tax, duty, cess and other statutory imposition etc. that they have included in
the price quoted by them.



10.3.4

10.3.5

10.3.6

10.3.7

10.3.8

The Purchaser shall use his best efforts to get tax exemptions/concessions applicable in
India, if any, to enable the tenderer to benefit from such tax savings to the maximum
allowable extent. The successful tenderer shall pass on such benefits to the Purchaser in
this regard. Tax deduction at source under VAT Act shall be made by the Purchaser on
the Contract Price and as per exclusions provided under the Act.

Base date of the Contract shall be the date seven (7) days before last date of submission
of price bid.

The successful tenderer shall make “Sale in Transit (E-1)” as per Section 6(2) of Central
Sales Tax Act 1956 and all formalities required shall have to be observed by the
successful tenderer. The Purchaser shall issue necessary Concessional Sales Tax
Declaration Form ‘C’ and other Concessional Sales Tax Declaration Form as applicable
for State Sales Tax.

Any Statutory variation occurring after the Base Date of Contract in the taxes, duties,
levies, cess etc. and / or imposition of new taxes, duties, levies, cess, etc. in relation to
goods and services in India in the course of the performance of the Contract will be to
Purchaser’s account and payable at actual against documentary evidence. If the rate of
taxes, duties, levies, cess etc. applicable in India is increased or decreased on the price
indicated in foreign currency, or new tax is introduced in the course of the performance
of Contract, the same shall be to Purchaser’s account at actual.

Service tax and education cess for the indigenous services shall be paid to the successful
tenderer against each invoice. The invoice for the service portion shall separately indicate
the service tax and education cess claimed by the successful tenderer along with their
relevant service tax registration number obtained by the successful tenderer.

11.0 GUARANTEE AND PERFORMANCE

11.1 The tenderer shall guarantee the workmanship and materials, and satisfactory operation of all
items of the plant, machinery and equipment offered by him, with respect to all individual items

and collective items comprising a group of equipment, and for the whole plant, machinery and
equipment, in accordance with the performance requirements indicated in the Technical

Specifications. In this respect, the offer shall include in clear detail the various outputs,

consumption and performance guarantee for the Plant, Machinery and Equipment offered.

12.0 PRICES

12.1  The tenderer shall include in his offer prices for all materials and services as specified in the

tender documents and in manner stated in the relevant articles/clauses/para of the Instructions to

Tenderer.

12.2  Prices for plant, machinery and equipment, spares, special maintenance tools etc. shall be
indicated as per the price bid format enclosed. The prices shall be itemized in accordance with

and as stated in, the tender specification and are to be quoted in the following two parts:
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12.3

124

12.5

12.6

12.7

13.0

12.2.1 For all imported items of plant, machinery and equipment, spares, special maintenance
tools, etc. prices shall be quoted for delivery, duly packed, FOB Port of shipment, with
indication of estimated CIF charge separately.

12.2.2 For all indigenous items of plant, machinery and equipment, spares, special maintenance
tools, etc. Prices shall be quoted for delivery, duly packed, FOR site including unloading
at Site.

Itemized weights shall be given to each of the major items specified in the scope of supply.
Weight of the supplies shall be indicative and there shall be no bearing on the quoted price for
any variance with actual weights.

Separate prices for supervision, complete Installation, start-up and putting into commission and
other services, as indicated in Clause 3.6 and 3.7 above shall be quoted. These shall be inclusive
of demonstration of performance parameters / tests.

For complete erection services, the detailed break-up of prices, such as cost of labour, supervisory
personnel, consumable materials for erection, cost of site office, storage, provision of tools and
tackles and accommodation and incidental expenses justifying the prices to be quoted under para
12.4 above, must be furnished in the tender.

In the case of the provision of erection of plant and equipment and putting them into commission,
the tenderer shall indicate the prices and hire charges separately for each of the specialized
erection tools, tackles, instruments and appliances, which in his opinion will be required for the
erection of the plant and equipment. The Purchaser will inform the tenderer at the time of the
finalisation of the Contract regarding the tools, tackles, instruments and appliances etc. he would
like to purchase/hire out.

If some of the Installation and Commissioning personnel are required by the Purchaser beyond
the provisional acceptance date, which are not covered in the Contract Price, the successful
tenderer shall provide the same. The terms and conditions for these should be stated in the offer.

PRICE VARIATION

13.1 Tenderers shall offer firm prices. No escalation of any kind whatsoever shall be allowed by the

14.0

Purchaser under the Contract.

FOREIGN CURRENCY TO BE STIPULATED

14.1 The foreign currency in which payments have to be effected shall be clearly mentioned in the

151

offer against each item of work and finally the total of quotes in foreign currency.
TERMS OF PAYMENT

Subject to any deduction, which the Purchaser may be authorized to make statutorily or otherwise
under the Contract, the terms of payment shall be as follows.
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15.2  For Plant, Machinery & Equipment including Design, Engineering and Training

®

(i)

(iii)

(iv)

(v)

Ten (10) percent of the Contract price on the issue of letter of acceptance, furnishing of
Security Deposit as per Clause 11.0 of GCC, a certificate from Contractor that Export
licence has been received or a statement confirming that Export Licence is not necessary
and bank guarantee for such advance payment along with 14% interest valid till FOB
stage of last shipment.

Ten (10) percent of the Contract price on furnishing of the following specified documents
and drawings along with bank guarantee for similar amount with 14% interest valid till
FOB stage of last shipment.

Name plate and numbering system

Preliminary list of drawings with submission schedule

Preliminary layout drawings including location of main equipment

Certified foundation drawing, data, etc.

Complete Electrical single line diagrams

Data on cranes including capacity hook approach, number of cranes, rail height and
weight of bay

Sixty (60) percent of the value of each and every part shipment payable against the
presentation of necessary negotiable documents proving that the goods are delivered FOB
port of shipment in the case of imported equipment and dispatched FOR site in the case
of indigenous equipment.

Ten (10) percent of the Contract price after completion of erection and issue of
Provisional Acceptance Certificate.

The last Ten per cent (10 %) of the Contract price after furnishing of a Certificate from
Purchaser that all documents as per Clause 17.0 of GCC is received and issuance of Final
Acceptance Certificate i.e. after the completion of the guarantee period which is twelve
months of regular and reliable working of the plant, consistent with normal starting up
operation after issuance of PAC or a Bank Guarantee for ten (10) percent of Contract
price valid for twelve months from the date of Provisional Acceptance Certificate.

15.3  Supervision for erection, start-up and putting into commission:

The terms of payment shall be hereunder:

(i). Eighty percent (80%) of the fixed portion of the price in suitable equal monthly
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instalments at the end of each completed month, the first instalment being payable on the
commencement of Erection, subject to adjustment if the progress of the work is not
according to schedule.



(ii). Twenty percent (20%) of the fixed portion of the price on the issuance of Provisional
Acceptance Certificate.

154  Complete Erection, Start and Putting into Commission:

The terms of payment shall be as follows:

(i). Ten percent (10%) of the Contract Price for equipment erection on the opening of crates
and packing cases to the extent required to start erection, inspection of equipment, repair
and replacement if necessary and transportation of equipment to the erection Site.

(i1). Forty percent (40%) of the Contract Price for equipment erection on the checking of
foundation, including final adjustment of foundation, pre-assembly of equipment, if

necessary, and placing of equipment on foundation.

(iii). Forty percent (40%) of the Contract Price for equipment erection on final alignment,
lining, levelling, grouting and connecting-up electric power supply, water and utilities.

(iv). Ten percent (10%) of the Contract Price for equipment erection on the issuance of
Provisional Acceptance Certificate.

15.5 Spares:

Terms of payment shall be as follows:

(1). Ninety percent(90%) of the value of spares for each and every part shipment against the
presentation of necessary negotiable documents proving that the goods are delivered FOB
port of shipment /dispatched FOR Site.

(ii). Ten (10%) of the value of spares ordered after issue of Provisional Acceptance
Certificate.

15.5  The Contractor shall establish a letter of guarantee as per formats at annexure and from a bank
acceptable to the Purchaser for advance and progressive payments claimed by him.

15.6  Subject to other provisions of the Contract, the payment shall also be made based on the
following:

@) All payments shall be made directly by the Purchaser to the Contractor unless otherwise
provided in the Contract or agreed between the Parties.

(ii))  If as per provisions of Contract any payment is made directly by the Purchaser to the
Sub-Contractor, such payments shall constitute a proper discharge of Purchaser’s

obligations for such payments to the Contractor.

(iii) The payments will be made in the currencies quoted by the Contractor and included in
the Contract unless otherwise agreed between the Parties.
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(iv)  The Contractor shall furnish the detailed Billing Schedule, for each item under the scope
of work of the Contract, for the approval of Purchaser, which after the approval only, will
be the basis for submission of invoices for progress payments.

(v)  The Purchaser shall release the payment to the Contractor in 30 days from the date of
receipt of the complete and correct invoices and relevant documents.

(vi)  All interim / progress shall be regarded as payments by way of advance against the final
payment only and not as payment for work completed and shall not preclude defective /
imperfect / incomplete facilities to be removed. It will not be considered as an admission
by the Purchaser of the due performance of the Contract, or an part thereof by the
Contractor nor shall it preclude, determines or affect in any way the powers of the
Purchaser under these conditions or in any way the powers of the Purchaser under these
conditions or in any way wary or affect the Contract.

16.0 LETTER OF CREDIT

16.1  The letter of credit for the imported and indigenous plant, machinery and equipment shall be
opened by the Purchaser within 15 (fifteen) days after receipt of the Bank Guarantee for security
deposit and shall allow payment against the presentation of the following documents to the Bank:

). Bill of lading/Airway Bill/LR (three (3) negotiable and three (3) non-negotiable copies)
or photo copies of LR in case of indigenous equipment.

(i1). Commercial invoice (six (6) original copies).
(iii).  Acceptance certificate for dispatch issued by the Purchaser.
Or
Inspection waiver certificate, if any, issued by the Engineer / Purchaser’s authorized
representative or Contractor’s / his sub-contractor’s internal inspection certificate / report.
(iv).  Packing List (ten (10) copies).
). Certificate of Origin.
(vi).  Copy of faxintimation to the Purchaser’s insurer furnishing the shipment details.
16.2  All bank charges outside India including confirmation charges shall be to the successful tenderer's
account. Charges for counter guarantee by Purchaser's bank in respect of Standby LC or BG shall
be borne by the Purchaser.The Bank charges for opening and maintaining LC will be to

Purchaser’s account.

16.3  If opening of operating letter of credit is delayed beyond the time period specified above due to
reason attributable to the Purchaser, the Contract time schedule shall be extended accordingly.
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16.4

16.5

16.6

16.7

16.8

17.0

17.1

17.2

17.3

The letter of credit shall be initially valid for a period of 30 (thirty) days more than the Delivery
period for the realization of all the payments covered under the letter of credit with a provision of
extension on request of successful tenderer without affecting the Work Schedule read with Clause
41.18.7 of the General Conditions of Contract. The letter of credit shall be established as per the
enclosed format (to be finalized before signing of the Contract and shall be part of Contract).

Purchaser shall establish irrevocable letter of credit for at sight payment and unrestricted
negotiation against letter of credit complying documents. The letter of credit shall be established
by Purchaser within the period as specified above by a first class bank of international repute and
shall be advised through successful tenderer’s designated bank. The transshipment and partial
shipment shall be allowed.

Purchaser shall extend the validity of letters of credit if so required within 10 (ten) working days
of written request by successful tenderer. In case the validity of the letters of credit needs to be
extended due to reasons attributable to the successful tenderer (Contractor), then the Purchaser
shall extend the validity of letters of credit at successful tenderer’s expense. In case the validity of
letters of credit needs to be extended due to reasons attributable to Purchaser, then the Purchaser
shall extend the letters of credit at its own expense.

The banks for establishing the letters of credit by the Purchaser and the banks issuing the bank
guarantees to be submitted by the successful tenderer shall be mutually agreed upon between the
parties. However, for the Purchaser, the bank is State Bank of India, Chandrayangutta.

Subject to the terms and conditions agreed between the parties, the letters of credit shall be
subject to Uniform Customs and practice for documentary credits (2007 Revision) of
International chamber of Commerce (ICC Publication No. 600).

CAPACITY OF THE TENDERER

Save as otherwise stated elsewhere, the following shall be the pre-qualifying criteria.

The tenderer should submit a detailed statement of similar plant, machinery and equipment
supplied/built by him during the last ten (10) years or as stipulated in the tender.

The tenderer shall satisfy the Purchaser that he possesses the necessary and requisite technical
experience, expertise and qualifications and that he has at his disposal suitable modern facilities
and staff of specialized personnel to ensure that his contract work is of the best quality and
workmanship, according to the latest engineering practice. The tenderer shall furnish necessary
particulars in this behalf with the tender.

No proposal by the tenderer will be considered unless the plant, machinery and equipment named
therein is manufactured by a company which has had at least five (5) years previous experience in
the design and manufacture of plant, machinery and equipment of comparable type and size
and/or as stipulated in the tender.
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17.4

17.5

17.6

17.7

18.0

18.1

18.2

18.3

18.4

18.5

Each tenderer shall submit in his proposal a list of qualifying units. The list shall include for each
unit the date of initial operation, the location, capacity and operating conditions.

Legal Character and Capacity

The tenderer shall clearly state about its legal character and capacity and satisfy the Purchaser
that he is competent and authorized to submit the offer and to enter into a legally binding contract
with the Purchaser. To this effect, any person giving an offer shall render documentary evidence
that his signature on the offer, submitted by him, is legally binding upon himself, his firm or
company, as the case may be.

Authority of Person Signing Documents

A person signing the tender or any document forming part of the Contract, on behalf of another,
shall be deemed to warranty that he has authority to bind such other and if, on enquiry, it appears
that the person so signing had no authority to do so, the Purchaser may, without prejudice to any
other civil and criminal remedies, cancel the tender / contract and hold the signatory liable for
costs and damages.

Financial Capacity

The tenderer shall produce satisfactory proof such as annual reports, solvency certificate, etc. that
he is financially in a position to fulfill the contractual obligation offered to be undertaken by him.
In the case of Indian tenderers, the tenderer shall also submit the Income tax clearance certificate
along with the tender and or as stipulated in the tender.

SUBMISSION OF TENDER

Tenders shall be sent by registered post or handed over personally so as to reach the Purchaser
before due date, time and at the place specified in the invitation to tender. They shall contain a
special declaration that the tenderer agrees to hold the tender open for the period indicated in this
invitation to tender.

Tenders must be submitted in four (4) copies in sealed covers, super scribing the reference
number and date of opening on the covers.

Unsealed tenders, unsigned tenders, tenders which are incomplete, or otherwise considered
defective, are liable to be rejected.

No tender will be received after the stipulated time and date due to any reason whatsoever.

Tenders shall be received at the office of General Manager (C & BD), Mishra Dhatu Nigam Ltd.,
Hyderabad-500058, India, by the date mentioned on page 1 herein and opened at the same place
on the date and time mentioned on page 1 herein above. Tenderers are at liberty to be present or
authorize their representatives to be present at the time of the opening of the tenders.
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19.0

19.1

20.0

20.1

21.0

21.1

21.2

22.0

22.1

22.2

22.3

224

PERIOD OF VALIDITY OF TENDER

The tender and the price quoted shall be deemed to remain valid for acceptance for a period of six
(6) months from the date of submission. In the event of termination of the tender process due to
reasons not attributable to the successful tenderer the Purchaser shall release the Earnest Money
Deposit (EMD) without interest. However, if the same pertains to the reasons attributable to the
successful tenderer, the EMD of the successful tenderer shall be forfeited. In any of the cases
whatsoever the Purchaser shall not be liable for any extra cost or expenses or shall not be liable to
pay any claim or expenses to the successful tenderer.

LANGUAGE

The tender shall be submitted in the English language.

ARRANGEMENT OF TENDER

The tender shall be neatly arranged, plain and intelligible, or printed on white paper, with
consecutively numbered pages in solid binding. They should not contain any terms and
conditions, prints or otherwise, which are not applicable to the tender.

Insertions, postscripts, additions and alterations shall not be recognized, unless confirmed by the
tenderer’s signature.

EARNEST MONEY

The tender must be accompanied by earnest money in the form of Demand Draft or Bank
Guarantee or Electronic fund transfer, in favour of the Purchaser. Tenders not accompanied by
earnest money will not be considered. The earnest money shall be kept deposited for such period
as may be specified for keeping the tender open. The earnest money will not earn any interest. If
the tenderer after submitting his tender and during the tender’s validity period, withdraws his
offer or modifies the terms and conditions thereof, in a manner not acceptable to the Purchaser, or
upon award of contract does not submit Security Deposit then the earnest money shall be liable to
be forfeited. Earnest Money shall be kept valid for eight (8) months and will be extended till the
successful tenderer submits security deposit. The Bank Guarantee and security deposit shall be
provided as per the enclosed formats.

On the acceptance of the tender, but not earlier than the expiry date of the period for which the
tender is kept open, the earnest money will be returned to the unsuccessful tenderers.

Should an invitation to tender be withdrawn or cancelled by the Purchaser, which it shall have the
right to do at any time, the earnest money paid with the tender will be returned.

On the tender being accepted by the Purchaser, an agreement in respect of the Contract, will be
signed and executed by and between the Purchaser and the successful tenderer in accordance with
the terms of Clause 10 of the General Conditions of the Contract. The successful tenderer shall
also be required to deposit, within 30 (thirty) days of the acceptance of his tender/issue of Letter
of Intent/Acceptance, Security Deposit at 10% of the total Contract Price with the Purchaser in
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the manner indicated in Clause 11 of the General Conditions of Contract. Should the successful
tenderer, upon the acceptance of his tender, fails or refuses to duly sign the agreement or fails or
refuses to furnish the security deposit within the period fixed by the Purchaser as indicated above,
the earnest money shall be forfeited without prejudice to his being liable for any further loss or
damage incurred in consequence by the Purchaser.

22.5  The earnest money shall be returned to the successful tenderer after the security deposit has been
furnished to the Purchaser in accordance with Clause 11 of the General Conditions of Contract.

23.0 NO CLAIM FOR COMPENSATION FOR SUBMISSION OF TENDER

23.1 The tenderer whose tenders are not accepted shall not be entitled to claim any costs charges and
expenses of the tender, incidental to or incurred by them, through or in connection with their
submission of tenders, even though the Purchaser may elect to withdraw the invitation to tender.

24.0 INSURANCE POLICY FOR WORKMEN

24.1 The successful tenderer shall also take insurance policy for suitable amount for payment of an ex-
gratia per head in case of fatal accident to the contract labour engaged by him in addition to the
Workmen’s Compensation Insurance Policy. As and when a fatal accident takes place, along with
the workmen compensation, the Contractor is required to pay ex-gratia amount within 30 (thirty)
days from the date of accident.

25.0 LOWEST TENDER MAY NOT NECESSARILY BE ACCEPTED

25.1 The Purchaser is not bound to accept the lowest or any tender or to assign reasons for its non-
acceptance. The Purchaser also reserves the right to accept the tender either in whole or in part.

26.0 CONTRACT

26.1 On a tender being accepted by the Purchaser, a Contract will be signed and executed by and
between the Purchaser and the successful tenderer in accordance with the terms of Clause 10 of
the General Conditions of the Contract. The Purchaser and the successful tenderer will bear their
respective cost incurred by them for signing the Contract.

27.0  NOTICES ON BEHALF OF PURCHASER

27.1 Notices and certificates on behalf of the Purchaser or Contractor in connection with the Contract
may be given by a duly authorized officer of the Purchaser or Contractor whose name shall have
been previously communicated by the Purchaser in writing.

28.0 ADDENDA TO TENDER DOCUMENTS

28.1 The Purchaser reserves the right to issue addenda to the tender documents to clarify, modify,
supplement or delete any of the conditions, clauses or items stated in the tender documents issued
with this invitation to tender. Each addendum issued will be distributed to each tenderer or his
authorized representative or published in newspapers / web and the addendum so issued shall
form a part of the original tender documents to be reviewed as required.
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29.0

29.1

29.2

30.0

30.1

31.0

31.1

31.2

QUERIES/CLARIFICATIONS

Queries/clarifications either technical, financial or commercial, if any, that may arise should be
referred by the tenderer by mail/email/fax direct to the General Manager (C& BD) Mishra Dhatu
Nigam Ltd., Hyderabad-500058, India.

All tenderers are requested to take special note of the above procedure and observe the same
strictly.

INTEGRITY PACT

In respect of all Contracts for procurement of capital equipment for a value exceeding Rs. 1
Crores, tenderers shall sign ‘Integrity Pact’ with the Purchaser in the format enclosed.

ADDITIONAL INSTRUCTIONS TO THE TENDERERS

Agency Commission:

Either the Indian agent on behalf of the foreign principal or the foreign principal directly could
bid in this tender but not both. Further, in case where an agent participates in this tender on behalf
of one manufacturer, he is not entitled to quote on behalf of another manufacturer along with the
first manufacturer for the same item.

The Seller confirms and declares to the Buyer that the Seller is the original manufacturer or
authorized vendor of original manufacturer or Government sponsored/ Designated Export
Agencies (applicable In the case of countries where domestic laws do not permit direct export by
OEMs) of the stores referred to in this offer/ Contract/ Purchase Order and has not engaged any
individual or firm, whether Indian or foreign whatsoever, to intercede, facilitate or in any way to
recommend to Buyer or any of its functionaries, whether officially or unofficially, to the award of
the contract / Purchase order to the Seller; nor has any amount been paid, promised or intended to
be paid to any such individual or firm in respect of any such intercession, facilitation or
recommendation. The Seller agrees that if it is established at any time to the satisfaction of the
Buyer that the present declaration is in any way incorrect or if at a later stage it is discovered by
the Buyer that the Seller has engaged any such individual/firm, and paid or intended to pay any
amount, gift, reward, fees, commission or consideration to such person, party, firm or institution,
whether before or after the signing of this contract / Purchase Order, the Seller will be liable to
refund that amount to the Buyer. The Seller will also be debarred from participating in any RFQ /
Tender for new projects / program with Buyer for a minimum period of five years. The Buyer
will also have a right to consider cancellation of the Contract/ Purchase Order either wholly or in
part, without any entitlement or compensation to the Seller who shall in such an event be liable to
refund all payments made by the Buyer in terms of the Contract / Purchase Order along with
interest at the rate of 2% per annum above LIBOR (London Inter Bank Offer Rate) (for Foreign
vendors) and Base Rate of SBI plus 2% (for Indian vendors). The Buyer will also have the right
to recover any such amount from any contracts / Purchase Orders concluded earlier with Buyer.

Price Negotiations
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Price negotiations as such shall not be held, except in the case of negotiations with the lowest
tenderer and accordingly, the tenderers shall have to submit their best Price Bids.

31.3 Tender Documents through Website

The tender documents are also available in the Purchaser’s website www.midhani.gov.in.

31.4  Submission of Tender
Tender may be submitted either by Speed Post, Courier or by person. The tender shall contain a
special declaration that the tenderer agrees to hold the tender open for the period indicated in this
Instruction to Tenderers. No tender will be received after the stipulated time and due date, due to
any reason whatsoever.

31.5 Mode of Submission of Tender
Tenderers are required to submit their tenders in two (2) parts, namely,
Part I: Techno-Commercial Bid with all terms & conditions-
Detailed technical specifications should be furnished along with catalogue/literature of original
manufacturer and submitted separately super scribed as “Techno-Commercial Bid” (Un-priced)
indicating the tender No. & due date of opening duly sealed.

Part II: Price Bid-

The priced offer/quotation should be submitted separately not along with Part I super scribed as
Price Bid indicating the Tender No. &due date of opening duly sealed.

31.6  Unsealed and unsigned tenders and tenders that are incomplete or otherwise considered defective
are liable to be rejected.

31.7 Tender Opening
A. Techno-Commercial Bids
After being satisfied that EMD of the tenderers have the required validity, Techno-
Commercial Bids shall be accepted from the tenderers and shall be opened in the
presence of authorized representatives of the tenderers who choose to be present at the
time of tender opening. The comparative assessment of offers/bids received would be
made on equal footing.

B. Pre Price Bid Meeting

Save and except otherwise elsewhere provided, a Pre Bid meeting, before submission of
Price Bid, will be held with the Bidders on a date to be separately intimated after opening
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31.8

32.0

32.1

33.0

33.1

of Techno Commercial bids. Upon completion of the pre price-bid meeting, price
bids as specified herein below shall have to be submitted by the tenderers.

C. Price Bids

The Price Bids of only those tenderers will be opened whose Techno-Commercial
Bid has been qualified for price bid opening.

The comparative assessment of offers received would be made on equal footing
taking into account the financial implications for the deviations in terms and
conditions.

Conditional discounts offered by the tenderers for coverage within a shorter
period for early inspection/payment etc., shall not be considered at the time of
evaluation of tenders.

Pre-bid conference

In case of turn-key contract(s) or contract(s) of special nature for procurement of
sophisticated and costly equipment, a pre-bid conference will be held for clarifying
issues and clearing doubts, if any, about the specifications and other allied
technical details of the plant, equipment and machinery & commercial terms
projected in the bidding document. The date, time and place of pre-bid
conference shall be indicated in the bidding document.

OVERRIDING EFFECT

In case of any inconsistency or repugnancy between any provision of Instructions to tenderer
and General Conditions of Contract on the same subject matter, the provisions of the
Instructions to tenderers shall prevail over General Conditions of Contract and will have
over riding effect over those conditions.

CONSORTIUM

If a tenderer submits his bid in consortium then they will supply copy of the consortium
agreement among the members of the consortium clearly identifying their respective
scope of Work, strength of the consortium members and other relevant details. In that case
the members of the consortium will be jointly and severally liable to perform the entire
Contract. With a view to ensure this, the bank guarantee towards Security Deposit for the
entire Contract will be liable to be forfeited even for any breach or non-performance on
the part of any of the consortium member.
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1.0 PURPOSE

1.1 This document shall accompany and be a part of the Contract entered into by Mishra Dhatu
Nigam Limited, Telangana for the provision of materials, plant, machinery, equipment and
services required for the effective implementation of the Project.

1.2 The purpose of this document is to establish general conditions for the purchase of plant,
machinery and equipment, erection, supervision, and complete installation and erection services
which shall be binding upon all Contractors. The Contractor shall, not limited to the following,
undertake design and engineering, and supply of plant, machinery and equipment, intermediate
storage and handling of electrics and automation, erection, installation and automations,
supervision of erection of facilities, testing, pre-commissioning, start up and commissioning and
demonstration and establishment of performance guarantee parameters of the facilities. These
general conditions are complementary to the Contract, Tender documents, Contract Drawings and
Technical Specifications, etc. and anything appearing in one shall be construed as appearing in
the other, unless specifically exempted.

2.1 DEFINITIONS

The following terms or expressions, as used in these “General Conditions of Contract” and in the
appertaining invitation to tender and Tender Specification, shall have the meanings defined
hereunder:

“Approval of the Purchaser” shall mean the written / stamped approval by the Purchaser or
Engineer of a document, a drawing or other particulars or matters in relation to the Contract.

“Base date of the Contract” shall mean the date seven (7) days before last date of
submission of price bid.

“Bolt(s)” shall include nuts and washers.

“Cold Test” means the no load test as per Technical Specification.

“Contract” shall mean and include the contract signed by and between the Purchaser and the
Contractor, the invitation of tender, Contract/Technical Specifications, the instruments to tender,
the tender, letter of intent, acceptance of tender, contract drawings, contract price and particulars
hereinafter defined in respect of the supply and delivery of materials and for the performance of
services within the scope of the Work of the entire Project or envisaged for the extension or
expansion thereof and these general conditions and such special conditions that may be added and
agreed to, and shall also include any agreement signed by and between the Purchaser and the
Contractor in terms of Clause 10 hereof.

“Contract Drawings” shall mean the designs, plans drawings, sketches and details which have
been supplied by the Contractor for the execution of the Contractand approved by the Purchaser.

“Commissioning” means the successful operation of the plant, machinery and equipment under

no load and load conditions and production of first specified quantity as per the Technical
Specifications, including execution of the Performance Tests, as per the Technical Specification.
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“Contractor” shall mean the Tenderer whose tender has been accepted by the Purchaser and
shall include his/its/heirs, executors, administrators, legal representatives, successors and assign
approved by the Purchaser.

“Contract Price” shall have the meaning as provided in Clause 18 of General Conditions of
Contract.

“Contract Specifications”/ “Technical Specification” shall mean the specifications, detailed
design statements of technical data, performance characteristics and all such particulars
mentioned as such in the Contract.

“Defect Liability Period” means the period of validity of the guarantees given by the Contractor
commencing from the date of issuance of the PAC during which the Contractor is responsible for
the defects with respect to the Work as provided in Clause 32 hereof.

“Delivery” shall mean delivery by the dates/period specified in the Contract for supply of plant,
machinery & equipment and completion of services, wherever applicable which are found
acceptable by the Purchaser and not the submission of materials which are not to the required
standard or which are not delivered by due dates, and in case of erection work, delivery shall
mean the approval by the Purchaser of the said erection work, within the period prescribed for
such completion.

“Dimensions” shall mean the extent of a line, area or volume. They are to be based on the metric
system. i.e.

For length measurement, in km-

* 1km=1000m

* 1m=100cm

* ldecm=10cm

* lcm=10mm

*  For surface measurement, in sq.m

*  For volume measurement, in cu.m.

“Effective Date” shall mean the date of signing of the Contract.
“Engineer” as used herein shall mean M/s. Mishra Dhatu Nigam Limited having its registered
office at P.O: Kanchanbagh, Telangana-500058, India, or such other engineer or engineers as are

designated by the Purchaser.

“Final Acceptance of the Works” shall mean the Final Acceptance Certificate (FAC) to be
issued at the end of successful completion of the Defect Liability Period.

“FOR Site” shall mean delivered, duly packed, free of expense to Purchaser, on board a road
transport vehicle, unloading at the Purchaser’s stores at the plant Site or the erection/Installation
Site.

“FOB port of Shipment” shall mean delivered, duly packed, free of expense to Purchaser,
placed on board a transport vessel at the port of Shipment.
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“Guaranteed Performance” or “Specified Performance” or ‘“Performance Guarantee” means
attaining the range of values specified in the Technical Specification, subject to other terms and
conditions of the Contract.

“Hot Test” means the production of the first specified quantity as provided in the Technical
Specification.

“Inspector” shall mean any person or agency nominated by or on behalf of the Purchaser to
inspect supplies, materials, plant, machinery and equipment or work under the Contract.

“Installation” or ‘Erection” shall mean the putting up under the particular contract of structures
and/or installation and erection on turnkey basis of plant, machinery and equipment with all
accessories supplied and will include supervision services for installation, erection, start up and
commissioning and any service which the Contractor is required to perform for the due fulfilment
of his contract at the Site with his own and/or other staff or labour made available to him and with
the aid of his own and/or other staff, labour and equipment and auxiliary materials placed at his
disposal.

“Instructions to Tender” shall mean and/or include the enquiry for the supply, delivery,
installation including foundations and civil engineering work where necessary, and starting up of
the plant or plants, or performance of service or services in connection with the Project or for the
planned extension or expansion thereof.

“Purchaser” as used herein shall mean Mishra Dhatu Nigam Limited, incorporated under the
Companies Act, 1956, and having its registered office at P.O.: Kanchanbagh, Telangana-500058,
India, and shall include its successors and assigns in office.

“Project” shall mean the project or scheme in respect of the Purchaser’s new venture and/or
facilities including erection/installation, training and all related and incidental services in relation
thereto.

“Provisional Acceptance of the Works” or “PAC” shall mean the Provisional Acceptance
Certificate (PAC) to be issued after the successful completion of the PG test.

“Performance Test” or “PG Test” means such tests to be carried out as per Technical
Specification and Clause 31 hereof, to demonstrate the achievement of the Guaranteed
Performance before the Provisional Acceptance Certificate is issued.

“Schedule/ Work Schedule” shall mean the accepted time schedules between the Contractor and
the Purchaser forming a part of the Contract and shall indicate the Delivery and the major
activities in the completion of the Work.

“Site” means the land and other places on, under, in or through which the plant, machinery and
equipment supplied by the Contractor are to be erected, installed and commissioned and/or
services under the Contract are to be executed or carried out, and any other lands or places which
are, or have been provided by the Purchaser.

“Sub-Contractor(s)” shall mean a person, firm or corporation who directly or indirectly supplies
services or materials to a Contractor or to Purchaser on behalf of the Contractor and to whom the
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execution of any part of the Project including preparation of any design or supply of any plant,
machinery and equipment is sub contracted directly or indirectly by the Contractor and includes
its successors or permitted assignees.

“Tenderer” shall mean the person, firm or corporation submitting a tender against the invitation
to tender and shall include his/its heirs, executors, administrators, legal representatives,
successors and permitted assign.

“Tender Specification” shall mean the design, data drawings, schedules, broad equipment,
characteristics and other technical details furnished with the Invitation to Tender for the purpose
of submitting the offer by the Tenderer.

“Time” shall be reckoned by months, days and hours, the period of a month being equivalent to
the calendar month according to the Gregorian calendar.

“Test(s)” shall include all test or tests made, without releasing the Contractor of his liability, as
may be considered necessary by the Purchaser or its duly authorized representative, in order to
ascertain the quality and efficiency of the contract Work or parts thereof and performance of the
plant, machinery and equipment and material tests in particular.

“Plant, Machinery, Equipment, Facility, Materials, or Stores ” or “Work” shall mean all or
any part of the materials, equipment, drawings, supervision of erection, commissioning,
Installation and start up and other services required for the design, supply and execution of the
work which is either specially required by the Contractor or is required in connection with such
services and such materials or which is within the scope of the Contract and not specifically
excluded by the contract from the materials and services which the Contractor is obligated to
furnish under the Contract or implied from Tender Specifications, drawings and schedules thereto
annexed or incidental thereto.

“Weight” shall mean the calculation of a load. It shall be stated in metric system using Grams
and Kilograms, Specifically the weight unit “Ton” shall mean ‘metric ton’ equal to 1,000
kilograms.

Words importing persons shall include firms, companies, corporations, associations or body of
individuals whether incorporated, registered. Words importing masculine gender or singular
number shall also include the feminine gender and plural number and vice versa where the
context so requires or permits.

Tender Drawings-The term “Tender Drawings” shall mean such drawings, plans, sketches and

details as are issued together with the Purchaser’s tender specification for the purpose of
preparing tenders.

3.0 ENGINEER
3.1 Powers of Engineer:
To ensure the proper execution of the Contract, the Engineer reserves the right of:

(a) supervision and direction of the Contract,
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(b)

(©

(d)

(e)

)

directing or amending the sequence of deliveries of plant, machinery and equipment and
other services,

directing the application of Contractor’s labour and machinery forces to any portion of
the work as required,

ordering the increase or decrease of the size of the labour and machinery and to resolve
issues which arise in the execution of the Contract,

rejecting any or all work and materials, plant, machinery and equipment which do not
conform to the Contract,

stopping the work of execution whenever such stoppage may be necessary.

3.2 Duties of Engineer

(a)
(b)

(©
(d)

to inspect the plant, machinery, equipment and materials,

to follow up and monitor proper delivery of the plant, machinery, equipment and
materials to Site as per the specifications and drawings and as per the sequence required,

to watch and supervise the Works,

to inspect and test any materials to be used or workmanship employed in connection with
the Works.

Any instructions or approvals given by Engineer to the Contractor in connection with the
Contract shall bind the Contractor.

3.2.1

322
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The Engineer shall have no authority to relieve the Contractor of any of his duties or
obligations under the Contract except as expressly provided hereunder or elsewhere in the
Contract, to order any work involving delay, any extra payment by the Purchaser and any
variation in the Works.

Failure of the Engineer to reject any plant, equipment, materials, workmanship etc., or to
disapprove any work or materials shall not prejudice the Purchaser to reject such plant,
machinery and equipment, materials, workmanship etc., or to disapprove such work or
materials and to order re-supply of such plant, machinery and equipment and materials or
to pull down, remove or break up such disapproved work at the cost of the Contractor,
provided the Contractor fails to comply with the direction and requirement of the
Purchaser therefor. The decision, opinion, certificates or valuation of the
Engineer/Purchaser in respect of any matter under this Clause shall be final, binding and
conclusive.



3.2.3 If the Contractor is dissatisfied by reason of any decision, opinion, direction, certificate or
valuation of the Engineer, he shall be entitled to refer the matters to the Purchaser who
shall thereupon confirm, reverse or vary such matters based on its sole discretion.

4.0 ASSIGNING AND SUBCONTRACTING

4.1 Assigning: The Contractor shall not transfer or assign the Contract or any part thereof or any
benefit or interest therein or there under without the written consent of the Purchaser. In the event
of the Contractor contravening this condition, the Purchaser shall be entitled to place the Contract
elsewhere on the Contractor’s account and at the Contractor’s risk and cost and that the
Contractor shall be liable for any loss or damage which the Purchaser may sustain in consequence
or arising out of such replacing of contract. This shall not relieve the Contractor of any
responsibility under this Contract.

4.2 Sub-contracting: The Contractor shall not sub-contract the whole or any part of the Works
without the prior Approval of the Purchaser except as stipulated otherwise in the Contract and/or
for purchases from approved vendor’s list. The list of approved vendors forming a part of the
Contract Specification specifies major items of supply or services and indicates name of approved
vendors against each such items. Such approval if given shall not establish any contractual
relationship between the Sub-Contractor and the Purchaser and shall not relieve the Contractor of
any responsibility, liability or obligation under the Contract and the Contractor shall be solely
responsible for the acts, defaults and neglects of any sub-contractor or his agents, servants or
workmen. In the event of the Contractor contravening this condition, the Purchaser shall be
entitled to place the Contract elsewhere on the Contractor’s account and at his risk and cost and
then the Contractor shall be liable for any loss or damage which the Purchaser may sustain in
consequence or arising out of such replacing of the Contract. This shall not relieve the Contractor
of any responsibility under this Contract. The Contractor may from time to time propose any
addition to approved vendors list to the Purchaser for its approval. The Contractor shall submit
any such addition of vendors to the Purchaser along with sufficient details of their capability, past
records, contact details etc. The Purchaser may approve/ comment on the list of such vendors.

4.3 Notwithstanding the approval given by the Purchaser for sub-contract, it shall continue to be
obligatory on the part of the Contractor to provide to the Purchaser all drawings, specifications,
technical data, detailed design, performance characteristics etc. from his Sub-Contractors.

4.4 In the event of the Purchaser agreeing for the sub-suppliers/Sub-Contractors proposed by the
Contractor, it shall be obligatory on the part of the Contractor to deploy their technical experts in
the works of the sub-suppliers/Sub-Contractors to direct and exercise control over quality of
plant, equipment, materials and workmanship during the manufacture. However, the same shall
not relieve the Contractor of any of his obligations, duties or responsibilities under the Contract.

4.5 The Purchaser shall have the right to specify the brand name/s of the standard bought out items in
the Contract and the Contractor shall procure such items from those branded name/s. This shall,
however, not relieve the Contractor of his other obligations under the Contract.

5.0 SITE EXAMINATION
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5.1 The Contractor shall have visited, inspected and examined the Site of the Work and its
surroundings and ascertained there from all conditions and information pertaining to the Work
and shall satisfy itself prior to the preparation and submitting of the tender all such information
and conditions including but not limited to the various facilities available at the Site for the
receipt, storage and custody of the materials, as to the nature of the ground and sub soils, the form
and the nature of the Site, the quantities and the nature of the Work and facilities necessary for
transportation, erection, installation, testing and commissioning of the works and the means of
access to the Site and in general shall obtain all necessary information as to the working
conditions, risk, contingencies and other circumstances which may influence or affect the tender
and performance of the Work. No claim by the Contractor shall be permitted or admissible arising
from non-fulfilment of the above.

5.2 The Contractor shall also be deemed to have ascertained all special local and national standards,
regulations, customs etc, which may affect his design, schedule, choice of supervisory personnel,
etc. prior to the preparation of his tender. Typical of such information may include but not limited
to the average Indian heights-of-eye (for design of control desks and pulpits) special restrictions
or considerations, details of facilities to be expended, modified, or duplicated details of materials
available in India etc. No claims for extra payment shall be permitted or admissible on these
accounts.

6.0 EXTENT AND SCOPE OF CONTRACT

6.1 Extent of Contract: The Work comprises of design and engineering, manufacture and supply of
plant, machinery and equipment, storage, erection work (including associated civil & structural
works as specified), testing, start-up and commissioning, demonstrating and establishing
performance guarantee parameters of the work, including the facilities, materials and stores and
guarantees thereof and the provision of all construction facilities including but not limited to
water, power, utilities, yard lighting, sheds, roads, transport, handling and shifting, labour,
materials, constructional plant, tools and tackles and all the temporary works required for
successful completion of the Work. The Contractor shall be responsible for proper housekeeping
and area cleaning of the Work to ensure safe working practices as well as deployment of watch
and ward at his Work-Site.

6.2 The Contractor shall carry out and complete the Contract in every respect as per the directions of
and to the satisfaction of the Purchaser/Engineer in accordance with the Contract. Further, during
the course of the execution, the Purchaser/Engineer from time to time shall discuss and issue
necessary instructions to the Contractor. The same shall include the following:

6.2.1 Revisions and modifications in the order of the delivery of the plant, machinery and
equipment, materials, changes in the place of inspection or additions and modifications of

the tests to be conducted.

6.2.2  Changes in the number of copies of the drawings to be submitted.
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6.2.3 Any discrepancy in the drawings or between the schedule or quantities and/or drawings
and/or specification.

6.2.4 The removal from the Site of any materials brought thereon by the Contractor and the
substitution of any other materials therefor.

6.2.5 Pull down, removal or break-up and/or re-execution of any Works executed by the
Contractor which are not in accordance to the Contract.

6.2.6  The dismissal from the Works of any person employed thereupon.
6.2.7  The opening up for inspection any Work covered up.
6.2.8  The rectifying and making good of any defects.

6.2.9 The inspection and carrying out of tests of materials, plant, machinery and equipment and
finished Work on Site.

6.2.10 Deducting and recovering any amounts, in respect of defective plant, materials, labour
and finished work for which payments had been made, from any amounts due to the
Contractor.

6.3 The Contractor shall forthwith comply with and duly execute any work comprising such
Engineers’ instructions, provided always that verbal directions and explanations given to the
Contractor or his agents/representatives upon the work by the Engineer shall, if involving
variation, be confirmed in writing by the Contractor within ten (10) working days and if not
dissented by the Engineer in writing within a period of ten (10) working days from the date of
receipt of such confirmation in writing, such instructions shall be deemed to be the Engineer’s
instructions within the scope of the Contract.

6.4 If work is transferred from the jurisdiction of the Purchaser to any successor, while the Contract
is in subsistence, the Contract shall be binding on the Contractor and the successor in the same
manner and take effect in all respects as if the Contractor and the successor were parties thereto
from the inception and then corresponding office of the competent authority of the successor will
exercise the same powers and enjoy the same authority as conferred to the Purchaser under the
original Contract entered into and the engineer so appointed shall have the same powers as
envisaged in the Contract.

6.5 Contractors Responsibilities:

(6)) The Contractor shall carryout scope of facilities as specified in the scope of Work hereof
including design and engineering; civil engineering work, if agreed between the parties;
dismantling, if any, of existing building, structures and equipment; modification /
diversion, if any, of utility / services; fabrication and supply of steel structures;
manufacture (including associated purchases and / or sub-contracting as per the terms and
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(i)

(iii)

@iv)

conditions of the Contract) and supply of plant, machinery and equipment and
refractories; inland transportation; intermediate storage; insurance as agreed herein and
handling; erection work; testing; pre-commissioning; start up and commissioning and
demonstration and establishment of performance guarantee parameters of the plant,
machinery and equipment with due care and diligence in accordance with the Contract.

The Contractor shall be deemed to have entered into this Contract on the basis of a proper
examination of the data relating to the facilities (including any data as to boring tests)
provided by the Purchaser, and on the basis of information that the Contractor could have
obtained from a visual inspection of the Site and of other data readily available in relation
thereto prior to bid submission. The Contractor acknowledges that any failure to acquaint
itself with all such data and informed shall not relieve its responsibility for properly
estimating the difficulty or cost of successfully performing the facilities.

The Contractor shall satisfy himself regarding the accessibility to Site and existing roads,
feasibility of taking materials / equipment to Site and availability of Labour and local
conditions.

The Contractor shall acquire permits, approvals and / or licenses that are necessary for
the performance of the Contract. The necessary statutory fees for such permits, approvals
and / or licenses are included in the Contract Price.

The Contractor shall comply with Indian laws that may be applicable and that may come
into force during currency of the Contract that binds upon the Contractor. The Contractor
shall indemnify and hold harmless the Purchaser from and against any and all liabilities,
damages, claims, fines, penalties and expenses of whatever nature arising or resulting
from the violation of such laws by the contractor or its personnel, including the Sub-
Contractors and their personnel.

6.6 The Contract shall be governed by the law for the time being in force in the Republic of India.

6.7 In case of demise or dissolution or bankruptcy or insolvency of the Contractor or if the Contractor
causes or suffers any receiver to be appointed to his business or any assets thereof or compound
with his creditors, or being a corporation commence to be wound up, not being a member's
voluntary winding up for the purpose of amalgamation or reconstruction, or carry on its business
under a receiver for the benefits of its creditors or any of them, the Purchaser shall be at liberty:

®

(ii)
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to terminate the Contract forthwith upon coming to know of the happening of any such
event as aforesaid by notice in writing to the Contractor or to the receiver or liquidator or
to any person in whom the Contract may become vested.

Or
to give such receiver, liquidator or other person the option of carrying out the Contract

subject to his providing a guarantee up to an amount to be agreed for the due and faithful
performance of the Contract.



7.0

7.1

7.2

8.0

9.0

9.1

9.2

9.3

9.4

9.5

CONFLICT AND INTERPRETATION OF DOCUMENTS

In case conflicting statements or directive should occur among the contract documents, it shall be
the responsibility of the Contractor to notify the Purchaser, with a copy sent concurrently to the
Engineer, Immediately in writing and obtain instructions from the Purchaser to eliminate the
conflict.

The Contractor shall notify the Purchaser, with a copy sent concurrently to the Engineer promptly
of any discrepancies, omissions or doubts it may have, regarding drawings, specification or other
documents. Noted or calculated dimensions shall always be followed. Drawings shall not be
scaled without the authorization of the Purchaser or Engineer. Such discrepancies, omissions or
doubts shall be eliminated upon instructions from the Purchaser based on discussions between the
parties.

LANGUAGE

The Contract, all correspondence among the Purchaser, the Engineer and the Contractor and title
and written notations on drawings shall be in the English language.

CORRESPONDENCE

All correspondence by the Contractor pertaining to financial, commercial and technical matters
and as may be specifically requested by the Purchaser and/or the Engineer shall be addressed to
the Purchaser. Copies of all correspondence pertaining to technical matters shall be sent
concurrently to the Engineer. Similarly all correspondence by the Purchaser to the Contractor
shall made to the following address

The Contractor designates the following foreign address:[®]
The Contractor designates the following address in India: [e]
The Purchaser designates the following address:

Mishra Dhatu Nigam Limited,

(A Government of India Enterprise)

P.O. Kanchanbagh
Telangana-500058, India

The Engineer designates the following address:

Mishra Dhatu Nigam Limited,

(A Government of India Enterprise)
P.O. Kanchanbagh
Telangana-500058, India
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9.6 The Inspector designates the following address:

Mishra Dhatu Nigam Limited,

(A Government of India Enterprise)
P.O. Kanchanbagh
Telangana-500058, India

10.0 SIGNING OF THE CONTRACT

On the tender being accepted by the Purchaser, a Contract will be signed and executed by the
Purchaser and the successful tenderer. All costs, charges and expenses of and incidental to the
execution of the said agreement shall, in so far as they are incurred in India, be borne by the
Purchaser, and those that are incurred in the Contractor’s country shall be borne by the
Contractor, provided however, if both parties incur expenses in India, they shall be borne equally
between the parties.

11.0 SECURITY DEPOSIT

11.1  The Contractor shall be required to deposit, within 30 (thirty) days of signing of Contract,
Security Deposit of 10% of the Contract Price in favour of the Purchaser in one of the following

forms:

a) Bank guarantee issued from State Bank of India or any Indian Scheduled bank payable at
India.

b) Bank guarantee issued by any foreign bank and payable at any Indian Scheduled Bank in
India.

c) Demand draft of any scheduled Bank.

The Bank guarantee from an Indian Scheduled Bank shall be countersigned by the State Bank of
India whereby the State bank of India will undertake full responsibility to indemnify the
Purchaser in case of default. This security deposit shall be in relation to the scope of work till the
completion of installation and commissioning of the plant, machinery and equipment and
issuance of PAC upon successful completion of the PG Test. The bank guarantee for the security
deposit shall be returned to the Contractor as soon as the PG Test is successfully completed to the
satisfaction of the Purchaser.

The Contractor shall be required to deposit on the date of the issuance of PAC, security deposit of
10% of the Contract Price for the guarantee period till the issuance of the FAC i.e. successful
completion of the Defect Liability Period, in favour of the Purchaser in one of the following

forms:

a) Bank guarantee issued from State Bank of India or any Indian Scheduled bank payable at
India.

b) Bank guarantee issued by any foreign bank and payable at any Indian Scheduled Bank in
India.

c) Demand draft of any scheduled Bank.
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11.2

11.3

11.4

11.5

12.0

12.1

12.2

12.3

13.0

The Bank guarantee from an Indian Scheduled Bank shall be countersigned by the State Bank of
India whereby the State bank of India will undertake full responsibility to indemnify the
Purchaser in case of default. The Bank Guarantee shall be returned to the Contractor as soon as
the FAC is issued or, on the expiry of 12 (twelve) months from the date of issuance of PAC
whichever is later.

The security deposit shall be for the due and faithful performance of the Contract and shall have
to remain valid and binding notwithstanding such variations, alterations or extensions of time as
may be made, given, conceded or agreed to between the Contractor and the Purchaser under these
general conditions or otherwise.

The security deposit furnished by the Contractor will be subject to the terms and conditions of the
Contract finally concluded between the parties and the Purchaser will not be liable for payment of
any interest on the security deposit.

Should the extent or object of the Contract be altered during the execution of the Contract in such
a way as to affect an increase or reduction of the Contract Price by more than 10% (ten per cent),
then the security deposit shall be increased or reduced accordingly. The provisions of Clausell.1
to Clause 11.3 above shall apply in such cases.

If the Contractor is a Consortium then the Bank Guarantee will be furnished by the lead member
of the Consortium for the Contract Price and for the entire scope of Work and services to be
performed. In the event of failure of any one consortium member, the Bank Guarantee given by
the lead consortium member will be liable to be encashed. This provision is to enforce the joint
and several liability agreed by the members of the Consortium.

GENERAL DIRECTION OF THE WORK

The Contractor shall obtain instructions for carrying out the Work pertaining to his Contract from
the Purchaser or its authorized representative without causing any disruption in the performance
of the Work.

The Contractor shall be under obligation to comply with written instructions given by the
Purchaser or its authorized representative. In the event that the Contractor should consider that
such an instruction is harmful to the Contractor’s interests, he may object to the same in writing
and the same shall be decided by the Purchaser or its authorized representative at its sole
discretion; if within ten (10) working days from the receipt of the instruction the Contractor has
not objected to it, he shall forfeit his right to do so at a later date.

The Contractor shall take care of the progress of the work through a qualified representative. Any

instructions given to such representative shall be considered as having been issued directly to the
Contractor.

REPRESENTATION, WARRANTIES AND REPLACEMENTS
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13.1  The Contractor represents and warrants to the Purchaser that:

13.1.1

13.1.2

13.1.3

13.14

13.1.5

13.1.6

The design of all plant, machinery and equipment will be proven and of the latest and
best type as developed by recent experience and that the plant, machinery and equipment
shall be capable, under normal use, operation and maintenance, of accomplishing the
purposes for which it is supplied as per Contract Specifications.

The plant, machinery and equipment will comply with the Contract Specifications,
drawings and other description furnished thereof by the Purchaser or the Contractor as
the case may be as per the Contract.

The materials, workmanship, fabrication of the plant, machinery and equipment will be
of high quality in all details as per Contract Specifications and conforming to the latest
relevant standards and as prevailing on the Base Date of the Contract where the same has
not been specified.

The plant, machinery and equipment supplied by the Contractor when erected, installed
and commissioned at Site will constitute a complete and efficient functioning unit,
capable of operation at the rate and capacity set forth, if any, in the Contract
Specification.

The plant, including any extras, will in all respects comply with the specification therefor,
and the specifications for any such extras, and the representations and warranties set forth
herein.

The Contractor at the time of delivery to the Purchaser of the plant, machinery and
equipment will own the same free and clear of all liens and encumbrances.

13.2  The Contractor shall, at his own expense, upon written demand by the Purchaser promptly repair
or replace free to the Purchaser at Site any part comprising the plant machinery and equipment
supplied by the Contractor, within a period of twelve (12) months from the date of the Provisional
Acceptance Certificate issued upon successful completion of the PG Test:

13.2.1

13.2.2

13.2.3

Which may not comply with the specification thereof and the representations and
warranties set forth herein; or

Which may be of defective or incorrect design; or

Which under normal and proper use and maintenance as per operation & maintenance
manual proves deficient in performance or defective in workmanship or materials.

13.3  If the Contractor fails to so repair or replace the plant, machinery and equipment within
reasonable time as may be determined by the Purchaser, the Purchaser may repair or replace the
same at the Contractor’s risk and expense without prejudice to any other rights which the
Purchaser may have against the Contractor. Prior to taking remedial action, the Purchaser will
give fifteen (15) days’ notice to the Contractor to review the situation and advise steps to be
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taken. Failure to reply in fifteen (15) days after the receipt of notice by Contractor shall constitute
authority for the Purchaser to proceed with the repairs or replacements.

13.4  All repairs and replacements carried out by the Contractor to rectify defects shall be made in
compliance with the Contract Specification and shall be made to the satisfaction of the Purchaser.
The part of the plant, machinery and equipment which is so repaired or replaced shall be
guaranteed for an additional year as shall any portion of the Work which might have been
affected by such defect. The maximum guarantee for repaired or replaced part shall be twenty
four (24) months from the date of commissioning.

The guarantee shall not cover:

. fast wearing parts & consumables, where the normal life expectancy is less than the
guarantee period.

. Modifications / alterations performed by the Purchaser during guarantee period without
the consent of the Contractor. However, the Purchaser is allowed to take action in case of
exigency with intimation to the Contractor.

14.0 RESPONSIBILITY FOR PERFORMANCE OF CONTRACT

14.1  General: The Contractor is to be entirely responsible for the due performance of the Contract in
all respects according to the intent and meaning of the drawings, specifications and all other
documents referred herein. Any approval which the Purchaser/Inspector/Purchaser’s authorised
representative may have given in respect of the stores, materials or other particulars and the work
or the workmanship involved in the Contract (whether with or without test carried out by the
Contractor or the Purchaser) shall not bind the Purchaser, and notwithstanding any approval or
acceptance given by the Purchaser/Inspector/Purchaser’s authorized representative, it shall be
lawful for the Purchaser to reject the materials on or after arrival at Site, if it is found that the
materials supplied, erection, supervision/erection work carried out by the Contractor are not in
conformity with the terms and conditions of the Contract in all respects.

14.2  Contract: The Contractor shall commence the Work as stipulated in the Contract and in default
thereof, the Earnest Money Deposit and/or the Security Deposit amount furnished by the
Contractor shall be forfeited and the acceptance of the Tender shall be considered as withdrawn at
the cost of the Contractor. Moreover, the Contract will be terminated and the Contractor will be
liable for debarring from participation in the Purchaser’s tenders for a period of 2 (two) years.

14.3  Responsibility for Completeness: Any materials plant, machinery and equipment and services
which may not be specifically mentioned in the Contract Specifications or drawings but which are
necessary and essential for carrying out the Contract works under the Contract as detailed in the
Contract Specification for achieving performance guarantees in accordance with the Contract
Specification are to be provided for and rendered by the Contractor without extra charge, and the
plant, machinery and equipment must be complete in all details, to ensure the specified and
guaranteed performance.
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14.4  Co-operation with other Contractor: The Contractor shall co-operate with the Purchaser’s
other contractors at all stage of the Work and exchange all relevant and necessary technical
information with the Purchaser in relation to the effective and successful implementation of the
Contract to avoid unnecessary duplication of Work and to achieve coordinated work during
erection, Installation and commissioning. No remuneration shall be claimed from the Purchaser
for such technical co-operation. If any of the Contractor’s work depends for proper execution or
results upon the works of any other Purchaser’s contractor, the Contractor shall inspect and
inform the Purchaser of any defects found in such works that render it unsuitable for such proper
execution or results, for the Purchaser to take remedial action.

14.5  Neither party shall be liable to the other for any loss arising out of any other indirect or
consequential damages that may be suffered by the other.

15.0 TYPE QUALITY OF MATERIALS AND WORKMANSHIP

15.1  The Contractor shall be deemed to have carefully examined and to have knowledge of the general
and other conditions, specifications, schedules, drawings, etc. forming part of the Contract, and
also to have satisfied himself as to the nature and character of the work to be executed and, where
necessary, of the Site conditions and other relevant matters and details. Any information thus had
or otherwise obtained from the Purchaser shall not in any way relieve the Contractor from his
responsibility for civil works, if agreed to be undertaken herein, supplying the plant, machinery
and equipment and executing the work in terms of the Contract, including all details and
incidental works and supply of all accessories or apparatus not specifically mentioned in the
Contract but necessary for ensuring complete Installation and efficient working of the plant and
equipment as per the Contract Specification. If he shall have any doubt as to the meaning of any
portion of the Contract, he shall, before signing it set forth the particulars thereof and submit them
to the Purchaser in writing in order that such doubt may be removed.

15.2  The contract work shall be as specified in the Contract Specification and of the best quality and
workmanship according to the latest engineering practice at the time of the award of the Contract
and shall be manufactured from materials of the best quality or highest class for their purpose.
They shall be designed, manufactured, supplied and, if required, erected and maintained until
their acceptance in India, in accordance with their requirements in India.

15.3  The Contractor shall be deemed to be aware of the fact that the supplies and services under the
Contract are required for the Project and he shall, therefore, make provisions for his supplies
and/or services to be so adjusted that they fit in to the Purchaser’s general scheme in respect of
the Project or expansion thereof and will not interfere with the interaction of the combined
operation. The Contractor shall make necessary references and inquiries at appropriate stages.

15.4  The Contractor shall procure and/or fabricate all materials and equipment, and shall undertake the
erection and Installation as provided in the Contract, in accordance with all requirements of
Central and State enactments, rules and regulations governing such work as prevailing on the
Base Date of the Contract and as may be amended from time to time and codes and standards
listed in the contract documents and normal considerations of quality and good workmanship.
This shall not be construed as relieving the Contractor from complying with any requirements of
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the drawings and contract specifications which may be more rigid than, but not contrary to, the
above mentioned rules nor from providing such constructions as may be required by the above
mentioned rules and regulations, even though it may not be shown on the drawings or in the
specifications. In case of variance of the drawings and/or contract specifications from the laws,
ordinances, rules and regulations governing the work, the Contractor shall immediately notify the
Purchaser. It is the sole responsibility of the Contractor, however to determine that such variance
exists. Additional costs, if any, due to such revision and / or variation in the rules, regulations and
enactment of Governmental Authorities governing such supplies, codes and standard from that
existing arising after the Base Date of the Contract shall be mutually discussed and agreed upon.
Wherever required by regulations, the Contractor shall also obtain relevant statutory authorities
approval (e.g. the Boiler Inspector’s, Factory Inspector, etc.) for the plant, machinery and
equipment supplied by the Contractor. The Purchaser to the extent possible shall provide the
reasonable support to the Contractor for obtaining such approval.

15.5 Codes and standards referred to in the Contract documents shall be followed. Necessary codes
and standards of suitable Indian or International standard can be followed, with the prior
Approval of the Purchaser, provided materials and equipment according to these standards are
equal to, or better than the corresponding standards specified in the Contract. In the absence of
codes & standards of any item in the contract, codes and standards of suitable Indian or
International standard can be followed.

15.6  In general, the materials and workmanship shall meet the requirements of standards and
specifications in the contract documents. In any case materials shall be of best grade and quality
and most suitable for the purpose intended, in accordance with modern practice and as per the
Contract Specification. All materials shall be new. Substitutions for specified materials or
variations from designed processes or methods of fabrication will be permitted only if approved
by the Purchaser. Such approval may be granted only if a compelling reason exists for making a
substitution. Before any defect in materials or workmanship is repaired, the Contractor shall
outline the procedure proposed for rectification of the defect and obtain Approval of the
Purchaser.

15.7  All meters, gauges, recorders and other types of indicating, integrating or recording devices shall
be calibrated in the metric system and degrees Celsius. Where Vernier attachments are related to
the English system, gearing must be changed to produce results on a true decimal (Metric) basis.
Functional and instruction plates shall be in the English language.

15.8  Brand name mentioned in the Contract documents is for the purpose of establishing the type and
quality of products to be used. Competitive products of equal or better quality and function may
be substituted, if approved by the Purchaser. All such products and equipments shall be used or
installed in strict accordance with the manufacturer’s instructions / recommendations.

As far as practicable, manufactured materials and equipment shall be delivered to the Site of the
Work or the place of destination as the case may be as may be applicable, in the original shipping
containers or packing boxes bearing the manufacturer’s names and brands. The Contractor shall
provide the Purchaser with copies of all manufacturer’s instructions for all products used in the
work.
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16.0 COMMISSIONING AND OPERATIONAL SPARES, SPECIAL MAINTENANCE
TOOLS AND CONSUMABLES

16.1 Commissioning Spares:

The Contractor shall supply with the plant, machinery and equipment, sufficient quantity of
commissioning spares required for Installation, start-up and commissioning of the plant,
machinery and equipment and for its efficient operation and Provisional Acceptance upon PG
Test. These items shall be based on the Contractor’s experience in commissioning similar plant
and shall be available at Site along with the plant, machinery and equipment. The Contractor shall
be responsible for having the required items at Site in sufficient quantities before the
commencement of the start-up operation and commissioning. The prices of the same shall be
included in the supply price of the plant, machinery and equipment. The list of commissioning
spares included, with quantities, shall be indicated in the offer. If the quantities supplied are found
to be inadequate, further quantity as may be required shall be supplied without any extra cost and
without affecting the Work and in relation thereto if any taxes or duties are leviable the same
shall be borne by the Contractor. Commissioning spares shall be the property of the Purchaser
even if the same is not used in the commissioning. Left out spares, if any, after the Provisional
Acceptance upon successful completion of the PG Test, out of those indicated in the list, shall be
handed over to the Purchaser.

16.2  Maintenance Spares:

16.2.1 The Contractor shall submit with the tender an itemized list showing the unit cost and
recommended number of spare parts for the first two (2) years of operation. The
Contractor shall also submit drawings as required under Clause 17.6.1.7 of the General
Conditions of Contract within six(6) months from the date of the award of the Contract or
one half of the delivery period, whichever is earlier, to enable the Purchaser to scrutinize
the spare parts list.

16.2.2 The Contractor shall also undertake that supplies of necessary spare parts will be made
available at any time later at least during the life of the plant, machinery and equipment at
reasonable price.

16.2.3 Spare parts not manufactured directly by the Contractor shall be properly identified and
description/catalogues, etc. given in sufficient detail to enable the Purchaser to procure
these directly from the manufacturers, if he so desires.

16.3  Special Maintenance Tools

The Contractor shall submit with the tender an itemized list of special maintenance tools and
supply special maintenance tools required for the operation and maintenance of the plant,
machinery and equipment supplied by him. The Contractor shall also undertake that supplies of
necessary maintenance tools will be made available at any time later during the life of the plant,
machinery and equipment at reasonable prices.
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16.4  Consumables

The Contractor shall inform the Purchaser of the specifications including equivalent brand names
and quantities of all consumable materials, such as lubricants, flushing oil, hydraulic fluids,
chemicals, lumber, paper, etc. required during the start-up, commissioning, initial filling and
yearly requirement for normal operation. Binding information on these shall be furnished to the
Purchaser sufficiently in advance of the start-up and commissioning date of any equipment to
plan procurement of these materials in time to meet all needs, but not later than six (6) months
after the award of the Contract. Should the Contractor feel necessary to modify any of the data
furnished by him, this should in any case be furnished at least six (6) months before the start-up
and commissioning of the plant, machinery and equipment. The Purchaser shall ask the
Contractor to supply such materials as set out in the Technical Specification required for start-up,
commissioning, initial filling and performance test and the Contractor shall supply the same.

17.0 CONTRACT DRAWINGS, DOCUMENTS AND MANUALS
17.1  Scope

17.1.1 In as much as the Contractor is required to supply drawings, documents and manuals, he
shall furnish the same free of charge to the Purchaser as part of the Contract. These shall
include but not restricted to, design drawings, details and construction drawings,
specifications bills of materials, manuals etc. unless otherwise defined in the Contract.

17.1.2 The Contractor shall be responsible and liable for any discrepancies, errors, or omissions
in the drawings and other particulars supplied by him, whether such drawings and
particulars have been approved by the Purchaser or not, provided that such discrepancies,
errors or omissions are not due to incorrect information or particulars furnished in writing
to the Contractor by the Purchaser or the Engineer unless the Contractor as designer and
manufacturer of such equipment could have known or discovered the said discrepancies,
errors and omissions. The Contractor shall pay for any extra cost incurred by the
Purchaser due to any alterations necessitated by reasons of any discrepancy, error or
omission in the drawings and particulars supplied by the Contractor.

17.1.3 The Contract Specifications and drawing shall be coordinated by the Contractor in such a
manner that any work shown in the drawings, and not specified in the Contract, or
specified in the Contract and not shown on the drawings is to be done without extra
charge; unless such work is specifically exempted, it is to be executed in accordance with
the Contract and in the same manner as if fully specified and shown in detail.

17.1.4 Drawings furnished by the Contractor shall be certified as correct for use and shall bear
the signature of an authorized person of the Contractor.

17.1.5 Drawings, documents, manuals, spare parts list, audio visual training tutor in e-form for
the benefit of operational and maintenance personal etc. shall be supplied in neat bound
volumes and one soft format. All reproducible CAD format or linen/polythene films
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transparencies shall be sent in mailing tubes and CDs or any other electronic form as
mutually agreed upon. The quality of reproducible linen/polythene films/CDs to be used
for supply of reproducible prints will have to be approved by the Purchaser. The
drawings, documents etc. shall be mailed to the address of the Purchaser and the
Contractor will be informed of these in time by the Purchaser.

17.2  Drawing Format

17.2.1

17.2.2

17.2.3

17.2.4

17.2.5
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All drawings shall be dimensioned in the Metric System. Where drawings are usually
made in the English (or other) systems, they shall also have Metric System dimensions in
parenthesis or below the dimensions line. Titles and written notations shall be in English.
While preparing the drawings, the drafting standards adopted such that good, clean and
legible e-form of the drawings can be obtained. Drawings prepared by the Contractor
shall be suitable for transmitting electronically and digitization for preservation.

All drawings prepared by the Contractor shall be of a reasonable scale and size of
drawings and as per the Indian/ International standard and Contract Specifications. While
preparing the drawings, the drafting standards adopted shall be such that good clean and
legible e-form of the drawings can be obtained. Drawings prepared by the Contractor
shall be suitable for transmitting electronically and digitization for preservation. In
general, it is desired to keep all drawings the same size for ease of filing and reference.
All design drawings shall be oriented to match the plant, machinery and equipment
arrangement drawings and shall have a key plan identifying the plant area to which they
apply. All drawings shall be made with the north arrow pointing to the top of the sheet or
to the left. There shall be sufficient reference notes on the drawings to permit
identification of all the drawings which are required for a proper understanding.
Drawings and bills of materials shall show take-off quantities of all materials required for
the work.

Bills of materials and drawings shall be cross referenced for easy identification. Altering
on drawings shall be sufficiently large to be clearly legible.

The Contractor’s standard drawings used on his contract shall have information
pertaining to the specific item under consideration properly identified to distinguish it
from information pertaining to other items which may be contained on the same drawing.

When a drawing is revised by the Contractor, every change made shall be identified on
the drawing by circling the changes made and placing the revision number in a small
triangle so as to be easily recognizable. When a subsequent revision is made, the circles
made for the previous revision shall be erased and the current changes circled. However
all revision numbers in the small triangle shall be retained. In addition a record of
revisions, along with the co-ordinates showing the location of revisions shall be indicated
at the left hand bottom corner of the drawings as per standard practice. In case of
revisions of a drawing, for which a different number is allotted, the new drawings shall
clearly indicate the number of the drawing which it supersedes.



17.2.6

17.2.7

All drawings/prints shall bear a stamp/indication at a prominent place indicating whether
the drawings are preliminary, for approval or certified as final.

The Contractor shall prepare and furnish drawings exclusively against the Contract. Even
standard drawings of the Contractor shall bear a reference in the drawings to the present
Contract only. References pertaining to other contracts entered into with other parties
shall not appear in the drawings submitted to the Purchaser.

17.3  Numbering System

Identification number or symbols that the Contractor elects to use for his own purpose are
permissible. Bills of materials must be such that the Purchaser will be able to identify and
purchase any needed replacement and spares. The method of numbering drawings specifications
and bills of materials used by the Contractor shall be submitted to the Purchaser to enable the
Purchaser to plan its archives. The above information shall be submitted along with the drawings
submission schedule within three (3) months of the award of the Contract.

174  Working documents and drawings list with schedule

17.4.1

17.4.2

17.4.2.1
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Drawings list and schedule

Within one (1) month of the award of the contract, the Contractor shall supply to the
Purchaser five (5) copies of a complete list of all drawings by the title which the
Contractor expects to supply against the contract, together with a detailed schedule for
the submission of the drawing. The detailed schedule shall take into account the schedule
for submission of the different types of drawings as outlined in Clause 17.14 and shall be
in conformity with the overall time schedule established by the contractor in his tender,
with subsequent modification if any, which has been made part of the contract.

General arrangement and layout drawings

Within one (1) month of the award of the Contract, the Contractor shall submit
general arrangement and layout drawings including cross-sections for approval prior to
the commencement of detailing and manufacture. In the layout drawings, the scope of
supply of the Contractor shall be indicated in darker outlines to distinguish them from
these items not in the Contractor’s scope. The general arrangement and layout drawings
referred to herein shall include the following:-

@) For plant, machinery and equipment this category shall include
equipment outline and overall dimensions locations of equipment
centerlines and working point elevations, functional and clearance
requirements and important clearance dimensions. The particulars of
refractory and other lining work. If any, and of all auxiliaries shall also
be included.



(ii) For piping, this category shall include the flow diagram of all utilities
and process fluids showing flow quantities, temperatures and pressures,
all pumps, valves and instrumentation. The general arrangement and
layout drawings for piping and duct work shall include physical location
of equipment and general pipeline/duct routings to avoid equipment and
electrical interferences and to make units requiring servicing and
maintenance accessible. Both the flow sheets and pipe/duct routings
drawings shall show inter-connecting pipelines ducts, and terminal points
of the contractor’s piping/ducting. This category shall also include
diagrams of hydraulic, pneumatic, lubricating, ventilation and air
conditioning systems. Where necessary, the Contractor shall also give
diagrams and drawings showing waste disposal system.

(iii) For electrical, this category shall include layout drawings showing
locations of all electrical equipment including motors, controls, limit,
switches, solenoid valves, etc. motor list, list of electromagnetic valves,
single line, inter-locking and sequence diagrams with instruction
diagrams for control signaling and communication systems, location of
devices on switch-gear, control panels, desks etc. including sectional
views. The details furnished shall include complete cabling drawings
giving, details of power and control cables, and terminal detail layout of
trenches and cable racks/tunnels, conduits etc.

(iv) For instrumentation, this category shall include the control scheme and
instrumentation flow diagrams and general arrangement drawings of
instrument and control panels.

v) Drawings for approval of the statutory authorities such as Indian Boiler
Inspectorate, Inspectorate of Explosives, Electrical Inspectorate, Factory
Inspectorate, environmental clearances and from other statutory and
regulatory bodies, etc., as may be required under the applicable laws with
reasonable assistance from Purchaser as may be deemed necessary.

17.4.2.2 The details furnished shall include necessary calculations and data required for
demonstrating that all part of the plant, machinery and equipment to be furnished shall
conform to the provisions of the Contract.

17.5 Foundation outline drawings and load data:

Certified foundation outline drawings including dimensional anchor/foundations Bolt location
plan and loading drawings for all foundations and structures together with details drawings giving
the size and specification of all foundation/anchor Bolts, sleeves, inserts, supports and other
materials which have to be embedded in concrete. These drawings/data shall be furnished within
three (3) months of the award of the contract or one-fourth of the delivery period, whichever is
earlier.
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17.6  Equipment details and other drawings and documents

17.6.1 The Contractor shall submit within the time limits indicated in Clause 17.14.3
detailed drawings, covering such drawings, bills of materials or other documents
required for the manufacture, fabrication or supply of parts, site installation of piping
and ductwork, Site installation of cabling, wiring, buswork, both overhead and
underground, conduct, cable trays and supports, and for all refractory work as well as
any other lining work. The detailed drawings shall include, but not be limited to, the
following:

17.6.1.1 Dimension drawings showing dimensions required for the location of each
individual equipment including, where necessary, its auxiliaries and control panels being
supplied under the Contract, the method and size of the connections to the Purchaser’s
other equipment within three (3) months of the award of the contract or one-fourth of the
delivery period whichever is earlier.

17.6.1.2 Assembly, sub-assembly and sectional drawings, as well as detailed drawings
showing details of components, required for assembly before three (3) months prior to
the first shipment or three-fourth of the delivery period, whichever is earlier. These
shall be suitably cross referred to other drawings as required. The drawings shall be
sufficiently detailed such that, if the purchaser so desires, it can procure spares and
replacements from any competent manufacturer in India or abroad. Details of
mechanical equipment shall include grades of finish, heat treatment, clearances
(tolerances,) etc. and for electrical equipment these shall include, for example coil
dimensions, size and section of conductors, type and size of insulation, process of
impregnation etc.

17.6.1.3 Performance data, including graphs, efficiency and characteristic curves and other
pertinent information of the individual/composite items of plant, machinery and
equipment, within three (3) months of the award of the Contract or one- fourth of the
delivery period which is earlier.

17.6.1.4 Drawing for the approval of statutory authorities, such as the Indian Boiler
Inspectorate, Inspectorate of Explosives, etc. at least six (6) months prior to the first
shipment.

17.6.1.5 Schematic drawings and inter-connecting wiring diagrams, showing, points where
connections have to be made by the Purchaser, within three (3) months of the award of
the contract or one-fourth of the delivery period, whichever is earlier.

17.6.1.6 Drawings showing refractory work and lining, with details of types and grades of
refractories, size and shapes of bricks, complete bills of materials for all refractories,
specifications including chemical and physical properties of all types of refractory
materials, before six (6) months prior to the first shipment or three- fourth of the delivery
period, whichever is earlier.

17.6.1.7 The manufacturing drawings required for the items in spare parts quotations to
assess the requirements of spare parts before the placement of orders for spare parts
and drawings of wearing parts showing materials of all components which require
replacements due to wear in normal operation. A list of wearing parts, such as
bearings, retainers, gaskets, Bolts chains etc., shall be furnished showing quantities
furnished and installed, dimensions, materials used and expected useful life. The
information furnished shall include complete specifications for
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all wearing parts including grades of finish, heat treatment, tolerances etc. Further,
drawings of components of proprietary items of the Contractor and his Sub-
Contractor which can be manufactured by general engineering practice shall be
furnished. If required, the Purchaser will give an undertaking that such items of
proprietary nature will not be used for commercial purposes but will be exclusively
used only for the maintenance purposes of the plant, machinery and equipment. All
these drawings/information shall be supplied within six (6) months of the award of
the Contract or one half of the delivery period, whichever is earlier.

17.6.1.8 Other drawings, specifications and data including those not described above but
required by other agencies to perform their work/engineering. These shall be
furnished during the execution of the Contract.

17.7  Bills of Materials:

Bills of materials shall be submitted along with the drawings to which they pertain and shall
include listing of materials being supplied showing piece mark, description and reference drawing
numbers. Packing lists described in the marking and shipping instructions covered in these
general conditions must have the same identifications as shown on the applicable bills of
materials.

17.8  Assembly and Erection Instructions and Drawings
17.8.1 The Contractor shall furnish Four (4) copies of the following:

17.8.1.1 Descriptive literature and drawings to illustrate the working principles, method of
assembles and dismantling.

17.8.1.2 Instruction books for proper erection, assembly of all equipment and necessary
instruction for checking and recording proper assembly of the plant.

17.8.1.3 Instruction sheets for proper balancing, alignment, checking and calibration as may be
necessary.

17.8.1.4 Erection drawings showing all details and particulars, in sequence, required for the
erection and installation of the plant. In addition, the contractor’s recommended time
schedule and a chart showing the sequence of erection for the erection of equipment may
also be furnished.

17.9  The documents, drawings, etc. referred to in Clause 17.8 shall be submitted in the time so as to be
available at Site prior to the shipment of plant, machinery and equipment, but in any case at least
three (3) months before the first shipment of plant, machinery and equipment or three-fourth of

the delivery period, whichever is earlier.

17.10 Final Drawings
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17.10.1 Along with the supply of the plant, machinery and equipment, sufficient set of prints shall
be furnished for the original drawings, specifications, bills of materials, calculation sheets
etc. made by the Contractor. These shall include but not restricted to the following:
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(ii)

(iii)

(iv)

V)

(vi)

(vii)

(viii)

General arrangement, assembly, sub assembly and section drawings as well as
detailed drawing showing details of components required for assembly with bills
of materials and schedule of parts of each complete plant, machinery and
equipment giving part numbers with reference to the assembly drawings and the
total number of each part. These drawings shall be suitably cross referred to other
drawing as may be required. The drawings shall be sufficiently detailed such that, if
the Purchaser so desires, he can procure the spares and replacement from any
competent supplier/manufacturer in India or abroad.

Performance data including graphs, efficiency and characteristic curves and other
pertinent information of the individual/composite items of the plant, machinery
and equipment as may be applicable.

Operation manual of the plant, machinery and equipment.

Maintenance manual covering all phases of both preventive and repair
maintenance giving clear instructions regarding expected faults, method of
detection and elimination, lubrication charts etc.

Flow diagrams and layouts of instrumentation, hydraulic, pneumatic, lubrication
systems and utilities with all necessary dimensions and specifications.

Complete electrical, schematic and erection and inter connecting wiring diagrams
for power distribution, control and instrumentation and logic circuits for the
plant, machinery and equipment.

The Contractor shall supply the complete list of commissioning spares. In
addition, the Contractor shall supply spares list giving complete list of
replaceable parts for two (2) years normal operation indicating clearly operational,
consumable, maintenance, replacement spares etc. In the maintenance spares
the fast wearing spares shall be clearly identified. The spare parts list shall
include necessary catalogues and manufacturing drawings and shall be supplied
in the form of a table giving item designations and application, name of the
manufacturer, manufacturer’s specifications, type and form, reference drawing
number, standards used, quantity installed and recommended for two (2) years
normal operation, expected useful life, unit cost and in addition for electrical
equipment the item designation shall show the entire module to be replaced in
case of defect in any component. Detailed instructions both for original installation
and future replacements shall be furnished.

Manufacturing drawings for fast wearing parts which require replacements due to
wear and tear in the normal operation. The information furnished shall include



complete specifications giving materials of construction, heat treatment, grade of
finish, tolerance etc. for mechanical items and coil/cable dimensions, size and
section of conductors, type and size of insulation etc. for electrical items.

17.10.2 The Contractor shall submit all stability certificate duly signed as required under the
Factories Act, 1948 and amendments thereof etc. for the new building and structures
under their scope.

17.10.3 Further drawing and specifications, datae not mentioned herein above specifically but
required by the Purchaser in connection with the Contract and possible alterations shall
also be supplied by the Contractor as and when required.

17.10.4 All drawings, specifications, materials and designs, if any, furnished by the Purchaser or
his authorized representatives shall be treated as confidential and shall be the property of
the Purchaser and shall be returned to the Purchaser upon completion of the work or upon
termination of the Contract. No copies or duplications thereof shall be retained by the
Contractor without the prior consent of the Purchaser. All drawing, specifications or
manuals furnished by or through the Contractor shall be fully owned by the Purchaser
who is entitled to use them for all purposes of execution of the Contract and operation
and maintenance of the Plant being subject to the Contract. However, the registered
intellectual property right for the drawings and documents as stated above furnished by or
through the Contractor shall remain with the Contractor.

17.11 Spares List, Maintenance and Operational Manuals

17.11.1 The Contractor shall supply Four (4) sets of spare parts list giving the complete list of all
parts required as commissioning spares, which shall be supplied along with the
equipment in addition, the Contractor shall supply spares list giving complete list of
replaceable parts for two years, normal operation, indicating clearly operational,
consumable, maintenance replacements spares, etc. In the maintenance spares, fast
wearing and insurance spares shall be clearly identified. The spare parts list shall include
necessary catalogues and manufacturing drawings and shall be supplied in the form of a
table giving items designation and application, name of manufacturer, manufacturer’s
specification., type and form, reference drawing number, standard used, quantity
installed, quantity recommended for two years normal operation, unit price and in
addition for electrical equipment the item designation shall show the entire module to be
replaced in case of defect in any component. Detailed instructions both for original
installation and future replacements shall be furnished.

17.11.2 Four (4) copies of maintenance manuals covering all phases of both preventive and repair
maintenance shall be supplied, including lubricating charts, showing every point
requiring lubrication, grade of lubricant, schedule for lubrication, and, where required,
the correct amount and grade of oil or grease necessary for refill after drainage.

17.11.3 Four (4) copies of operating instructions shall be provided, including all details necessary
to ensure proper procedure and sequence of operation.
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17.11.4 The documents, drawings, etc. referred to in this Clause shall be submitted at least three

(3) months prior to the first shipment of equipment by the Contractor or three-fourth of
the delivery period, whichever is earlier.

17.11.5 All manuals, documents, spare parts, lists etc. shall be supplied in neat bound volumes in

indicated copies along with one soft copy.

17.12 Approval of drawings

17.12.1 The Contractor shall submit such drawings, specification and bills of materials as the

Purchaser or Engineer may require in accordance with the time schedule which is part of
the Contract or any other reasonable schedule which the Purchaser or Engineer may
require. The Contractor shall submit such drawings and documents singly or in small
batches as fast as they are available for shipment so as to prevent large accumulations of
work from delaying approval procedures.

17.12.2 Approval of the Contractor’s drawings, specifications and bills of materials will be

mailed within four (4) weeks of the receipt of drawings etc. In case, a delay is
anticipated, the Contractor will be notified.

17.12.3 Approval of the Contractor’s drawings, specifications and bill of materials means that

these will be checked for conformity with applicable specification and general
conformity with the engineering requirements for the area covered in the Contract. It is
understood that approval by the Purchaser does not include checking for drafting and
other errors, but only review of basic concepts and general principles involved.

17.12.4 The Contractor shall make any changes in the design, with the prior Approval of the

Purchaser, which are necessary to make the equipment conform to the provisions and
intents of the Contract without additional cost to the Purchaser. The Purchaser’s approval
of the Contractor’s drawings, specifications and bills of materials shall not relieve the
Contractor of responsibility to comply with the intent of the Contract. Fabrication or
Procurement without approved drawings or prior to approval of drawings shall be at the
Contractor’s risk.

17.12.5 When the Contractor has a drawing ready for approval, he shall send two (2) prints to the

31|Page

Purchaser and two (2) paper re-producibles to the Engineer. The paper reproducible shall
be of a quality approved by the Purchaser. If the drawing is “Not approved” or
“Approved as noted” one marked up print with appropriate comments will be returned to
the Contractor for correction and re-submission. The Contractor shall resubmit the final
drawings incorporating all the changes within two (2) weeks after the receipt of the
drawings with the Purchaser’s comments. The final drawings shall be re-submitted in
three (3) paper re-producibles and two (2) prints to the Engineer and Purchaser as above.
One (1) print of final approved drawing will be furnished to the Contractor.



17.12.6 Upon approval by the Purchaser, the drawings shall become Contract drawings and
thereafter the Contractor shall not depart from them in any way whatsoever except with
the written permission of the Purchaser.

17.12.7 All drawings and documents shall be sent by first class air mail. In case, these are sent by
air freight, all expenses incurred by the Purchaser and Engineer for customs, handling
and forwarding shall be payable by the Contractor. All reproducibles / linen
transparencies shall be sent in mailing tubes.

17.13 Drawings/ Documents at delivery of Equipment

17.13.1 With the delivery of equipment, the Contractor shall submit three (3) sets of all test
certificates.

17.13.2 In addition one (1) set of drawings and documents, covered under Clause 17.11 shall be
supplied along with the first shipment of plant, machinery and equipment.

17.14 Drawings and Documents at Completion of Work:

17.14.1 At the completion of PG Test and issuance of the PAC, the Contractor shall supply for all
items being supplied by him and his sub- contractors one (1) reproducible on CAD
format on CDalong with five (5) prints of each original drawings, specification, bills of
materials, calculation sheets, etc. made by the Contractor and his Sub-Contractors,
incorporating all changes made during the execution of the work, including those made at
site during erection, assembly and start-up, indicating the authorities who made the
changes.

In addition three (3) sets of schedule of parts of each complete equipment, giving part
numbers with reference to assembly drawings and the total number of each part, as shall
be furnished.

17.14.2 Until such time as the supply of drawings, documents and information required as per
Clause 17 is completed, the Purchaser will not finally accept the plant as supplied by the
Contractor.

17.14.3 The Contractor shall submit the various drawings and documents covered in this Clause
as per the following tentative schedule:

Clause Brief description of type of Time of submission

No. drawings/documents

17.3 Details of numbering system Within three (3) weeks of award of
Contract.

17.4.1 Drawing list and schedule. Within one (1) month of award of
Contract.

17.4.2 General arrangement and layout Within one (1) month of award of

drawings Contract.
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Clause Brief description of type of Time of submission

No. drawings/documents

17.5 Certified foundation outline drawings, Within three (3) months of the award of

data, etc. Contract or one fourth of the delivery

period, whichever is earlier.

17.6.1.3 Performance data, etc. Within three (3) months of the award of
Contract or one fourth of the delivery
period, whichever is earlier.

17.6.1.1 Dimension drawings. Within three (3) months of the award of
Contract or one fourth of the delivery
period, whichever is earlier.

17.6.1.5 Schematic drawings, etc. Within three (3) months of the award of

Contract or one fourth of the delivery
period, whichever is earlier.

17.6.1.7 Wearing parts drawings, spare parts
drawings, drawing of components of
proprietary items

Within six (6) months of the award of
Contract or one half of the delivery
period, whichever is earlier.

17.6.1.4 Drawings for approval of statutory
authorities.

Six (6) months prior to first shipment of
equipment.

17.6.1.6  Drawings and documents for

refractory and lining work.

Six (6) months prior to first shipment of
equipment or three-fourth of delivery
period, whichever is earlier.

17.6.1.2 Detailed drawings for assembly, sub-
assembly, components etc.

Three (3) months prior to first shipment
of equipment or three-fourth of delivery
period whichever is earlier.

17.8 and Assembly and erection instructions Three (3) months prior to first shipment
17.9 and drawings. of equipment or three-fourth of delivery
period whichever is earlier.
17.11 Spare  parts, maintenance and Three (3) months prior to first shipment
operational manuals. of equipment or three-fourth of delivery
period whichever is earlier.
17.13 Test Certificates. With first shipment of equipment
delivery.
17.14.1 Completion drawings and At the time of issue of provisional
documents. acceptance Certificate.
18.0 CONTRACT PRICE

The contract price will include the aggregate of the price for imported plant, machinery and
equipment, foreign services (including design and drawings, training) and all indigenous supplies
and services (including indigenous design and drawings, if any), including Installation and
Erection, Commissioning, PG test and the price towards all the obligations agreed to be
performed which are covered in the scope of Work and elsewhere in the Contract. The contract
price will exclude the Indian taxes, duties, levies, etc. for imported equipment and services but
will include all Indian taxes, duties, levies, etc. on indigenous supplies and services. Delivery of
all imported drawings and documents is on DDP (delivery duty paid) basis as per INCOTERMS
at ex-site and the delivery of indigenous Drawings and Documents shall be at Purchaser’s office.

33|Page



The Contractor’s prices for materials to be supplied under the Contract shall include charges for
packing of a kind and quality suitable for shipment overseas and tropical conditions for imported
equipment and as customary for indigenous equipment for delivery in good condition.

19.0 ASSIGNING OF CLAIMS AND INTEREST IN THE CONTRACT

The Contractor shall not assign his claim or interest in the Contract without the written
permission of the Purchaser which shall not be unreasonably withheld. However, if it is
mandatorily and statutorily required as per the applicable laws of the Contractor/s home country,
the Contractor’s request to assign/or subrogation, as the case may be, its rights and obligations
under the Contract to a Credit Insurance company or to its parent company may be considered by
the Purchaser after it is satisfied about the real need thereof, on such terms and conditions as
the Purchaser thinks due and proper, provided however that the assignee / subrogatee agrees to
perform the Contract signed by the Contractor mutatis-mutandis

20.0 INSPECTION AND TESTS DURING MANUFACTURE

20.1  The Purchaser or his authorized representative shall have the right of inspecting and testing the
Contract work or any part thereof at any time during the manufacture as per approved Quality
Assurance Plan (QAP) and the Contractor on demand from the Purchaser shall carry out such
tests in an appropriate manner in the presence of and free of charge to the Purchaser. Should the
Contractor, himself not be in a position to carry out the tests, he shall, on the Purchaser’s demand,
prepare specimens or samples and send them at his own cost, to such testing stations as the
Purchaser may specify and the cost for the tests so effected shall be to the Contractor’s account.
Should a part of the plant, machinery and equipment be manufactured not on the Contractor’s
own premises but on other premises, the Contractor shall likewise obtain permission for the
Purchaser to inspect and test the work as if the said plant were being manufactured on the
Contractor’s premises. The inspection, examination or testing carried out at the presence of the
Purchaser shall not release the Contractor from any of the obligations and responsibilities under
the Contract.

20.2  The inspection and tests shall be so conducted as not unreasonably to impede the progress of
manufacture.

20.3  The Purchaser shall have the right to be present at all tests carried out by the Contractor. The
Contractor, on being requested so to act, shall present sufficient documentary evidence as per the
approved QAP that the materials used will meet the requirements of good engineering practice.
With respect of materials used for the construction of the plant and equipment, such as, structural
steel, mild steel, cast iron, cast steel, etc., the Contractor shall produce the requisite test
certificates along with specimen and test pieces on which tests were carried out by the
manufacturer, at the time of examination as per the QAP. With respect to large castings or
forgings, the Contractor shall arrange for the necessary X-Ray and ultrasonic tests to be carried
out at his own cost if called for, the samples and specimens shall become the Purchaser’s
property. The Contractor shall notify the Purchaser in an appropriate manner as to the Contract
work particularly before any assembly in order that the Inspections or tests can be carried out as
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may be required to ascertain, without prejudice to the Contractor’s liability, whether the materials
and/or services are in conformity with the requirements of the Contract.

204  The Purchaser shall, on giving reasonable notice in writing to the Contractor setting out any
grounds of objections which he may have in respect of the work, be at liberty to reject all or any
plant or workmanship on the basis of any grounds of objection, which are not in accordance with
the Contract or do not fulfill the requirements of the Contract.

20.5  Within four (4) weeks of the award of the Contract, the Contractor shall communicate to the
Purchaser details of the tests to be conducted and obtain his approval for the same. Approval for
the above will be generally given by the Purchaser within four (4) weeks of the receipt of the
information.

The Contractor shall also furnish a list of various components, sub-assemblies and assemblies
which the Contractor proposes to put up against the plant, machinery and equipment for
inspection. The Purchaser has a right to make modifications in this list to ensure that the
minimum amount of assembly work is done at Site.

The Contractor shall give the Purchaser a minimum of three (3) weeks’ notice of any material
being ready for testing, specifying the period likely to be required for such testing, and the
Purchaser or his said representative shall, (unless the inspection or test is voluntarily waived), on
giving 24 (twenty four) hours previous notice in writing to the Contractor, attend at the
Contractor’s or Sub-Contractor’s premises (as the case may be)and complete the testing as soon
as possible in a period, normally of not more than eight (8) days, from the date on which the
material is notified as being ready for testing or inspection, failing which visit the Contractor may
proceed with the tests which shall be deemed to have been made in the Purchaser’s presence and
shall forthwith forward to the Purchaser duly certified copies of the test reports. In cases where
the Purchaser is requested to carry out inspection when in fact the equipment is not ready for
testing, the cost of such visits, including incidental expenses, shall be to the Contractor’s account.

20.6  The Contractor shall be responsible to perform or to have performed by others any and all tests
and inspections requested by the Purchaser or his authorized representative as part of his duties
under the Contract. The Contractor shall inspect the work for which he is responsible to ensure
proper performance. To this end, he shall prepare and submit all pre-inspection forms, releases,
post-inspection reports, test reports and such other documentation in such details and at such
interval as the Purchaser or his authorised representative may request.

20.7  If the Purchaser has reasons to suspect the existence of hidden defects due to faulty materials and
workmanship, he will have the right to order the removal and rebuilding of the doubtful parts of
the work or of carrying out additional tests as required. The costs involved in such operation shall
be to the account of the Contractor if the existence of such defect is proved; otherwise the costs
involved shall be to the account of the Purchaser.

20.8  Failure on the part of the Inspector to inspect or to reject after inspection, Work which later
proves to be defective, shall not relieve the Contractor from warranties, commitments and
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obligations which he undertakes under this Contract. The Contractor is solely responsible for the
accuracy, quality and completeness of his work and supply.

20.9  On the completion of shop fabrication, the Contractor shall assemble in his shop all fabricated
and procured parts in to sub-assemblies and complete assemblies as stated in Clause 20.5 to
ensure proper field erection or as directed by the Purchaser. All parts shall be match-marked by
the Contractor to facilitate reassembly at site.

20.10 In all cases whether at the premises or work of the Contractor or of any sub-contractor, the
Contractor, except where otherwise specified, shall provide, free of charge to the Purchaser, such
labour, materials, electricity, fuel, water stores, apparatus, instruments, shop drawings and
performance data, including graphs, efficiency and characteristic curves and other pertinent
information as may reasonably be demanded, to carry out efficiently such tests of the plant,
machinery and equipment in accordance with the Contract and shall give facilities to the
Purchaser or his representative to accomplish such testing.

20.11 When the tests have been satisfactorily completed at the Contractor’s or Sub-Contractors work,
the Purchaser or his representative shall forthwith issue a certificate to that effect. If a final
certificate cannot be issued, preliminary or provisional certificate shall be issued. If the tests were
not witnessed by the Purchaser or his representative, the certificate may be issued on receipt of
the test report from the Contractor but not later than 15 (fifteen) days after the receipt of the test
reports by the Purchaser. No plant shall be shipped or dispatched before the certificate of
acceptance for shipment as per Clause 23.4 has been issued. The Purchaser has a right to withhold
such certificates if the sub-assemblies and assemblies covered in the list are not as per the
approved list in Clause 20.5. The satisfactory Completion of these tests or the issue of the
certificate shall not bind the Purchaser to accept the plant, should it, on further tests, after erection
be found not to comply with the Contract.

20.12  Where the Contract is concluded for the supply of main plant, machinery and equipment as well
as for spare parts, the Contractor shall tender for inspection the spare parts only after the main
equipment has been tendered for inspection and accepted.

21.0 TESTS ON COMPLETION

Where possible all tests / inspection shall be carried out before shipment or dispatch. Should
however, it become necessary for some tests / inspection to be carried out after Installation, they
shall be carried out in the presence of the Contractor’s representative. Should however, it
becomes necessary for final test as to performance and guarantees to be held over until the plant
is erected at Site, they shall be carried out in the presence of the Purchaser’s representative within
such time as may be considered reasonable by the Purchaser. Should the results of the tests not
come within the margin specified, the test shall be repeated within 10 (ten) days from the date the
plant, machinery and equipment is ready for re-test. If the results are still not satisfactory, further
test, to the extent permissible by the terms of the Contract and at the sole discretion of the
Purchaser, shall be conducted by the Contractor in the presence of the Purchaser’s representatives
after executing the necessary adjustments, repairs, rectifications and modifications etc., the cost
of which shall be borne by the Contractor.
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22.0 REJECTION OF DEFECTIVE PLANT, MATERIALS AND WORKMANSHIP

22.1  If the completed plant, machinery and equipment or any portion thereof at any time before it is
finally accepted by issue of Final Acceptance Certificate be defective or fails to fulfill the
requirements of the Contract, the Purchaser shall be at liberty to reject any such work done or
plant, machinery and equipment supplied or materials used by the Contractor or Sub-Contractor.

The Purchaser shall give the Contractor notice as soon as reasonably practicable, setting forth
particulars of such defects or failure, and, in so far as may be necessary, place the plant at the
Contractor’s disposal. The Contractor shall, with all speed and at his own expense, make it
comply with the requirements of the Contract. Should he fail to do so within a reasonable time as
may be determined by the Purchaser, the Purchaser reserves the right to reject and replace at the
cost of the Contractor, the whole or any portion of the plant, machinery and equipment, as the
case may be, which is defective or fails to fulfill the requirements of the Contract.

Such replacement, shall be carried out by the Purchaser within a reasonable time and at a
reasonable price, and where reasonably possible to the same Contract Specification and under
competitive conditions. The Contractor’s liability under this Clause shall be satisfied by the
payment to the Purchaser immediately on demand of all moneys paid by the Purchaser to the
Contractor in respect of such plant, machinery and equipment plus the ascertained difference, if
any, between the replacement documented price of the plant, machinery and equipment, including
charges for installation and the original contract price, including the charges for installation in
respect of such defective plant including all incidental charges incurred in relation thereto. Should
the Purchaser not get the rejected plant, machinery and equipment so replaced within a reasonable
time as may be determined by the Purchase, the Contractor’s liability under this Clause will be
satisfied by the repayment of all moneys paid by the Purchaser to him in respect of such rejected
plant, machinery and equipment. In addition to the above, the Purchaser reserves the right to
exercise all its right under this Contract and those available under the applicable law in relation to
claim damages and losses that the Purchaser may incur in relation thereto.

22.2  In the event of rejection, the Purchaser shall be entitled to the use of the plant, machinery and
equipment in a reasonable and proper manner for a time reasonably sufficient to enable him to
obtain other replacement plant, machinery and equipment.

22.3  Subject to Clause 22.2 hereinabove, the Contractor may be entitled to remove and retain all plant,
machinery and equipment which the Purchaser may have replaced at the Contractor’s cost. If the
Contractor fails to remove such rejected / replaced plant within mutually agreed time period, the

Purchaser shall be entitled to cause the removal thereof and all expenses incurred by the
Purchaser in connection, therewith shall be to the Contractor’s account.

23.0 PACKING, PROTECTIVE PAINTING, MARKING AND SHIPPING

23.1 PACKING AND PROTECTIVE PAINTING:
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23.1.1

23.1.2

23.1.3

23.14

23.1.5
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The Contractor shall include and provide for securely protecting and packing the plant,
machinery and equipment in accordance with the best established practices so as to
protect the contents from damage during transit from point of manufacture until after
arrival at the installation Site under conditions which may involve multiple handling,
transport by ship, rail and road, re-shipment, storage, exposure to heat, moisture, rain etc.
and possibility of pilferage. The packing standards shall be as per Technical
Specification, if specified and as may be accepted by the Purchaser or its representative
and wherever considered necessary, the Purchaser or his representative may check the
packing before dispatch and may ask for modifications to the extent considered necessary
to be carried out in the packing and the Contractor shall carry out the same. Special
precautions as outlined in Clause 23.1.3 to Clause 23.1.8 below shall be taken into
consideration. All packing shall allow for easy removal and checking to the extent
practicable at Site. All packing cases, packing and other similar materials shall be new
and supplied free by the Contractor and the same will not be returned, unless otherwise
stated in the Contract.

The Contractor shall properly clean and/or shot blast the plant, machinery and equipment
and apply one coat of rust inhibiter and a shop coat of paint. Shop finished plant,
machinery and equipment shall be supplied finish painted. All primer, paints and colours
shall be mutually agreed.

Heavy machinery shall be mounted and bolted to skids which shall be of sufficient
strength to support and prevent distortion to the machine. All openings of pipes, large
valves and machinery must be protected by wooden covers or plugs and machined
threads must be covered by caps to protect against damage in transit.

All equipment and parts susceptible to corrosion by exposure to moisture and all
electrical equipment shall be thoroughly protected against damage during transit and
storage. Machine-finished surfaces shall be coated with approved anti-rust compound and
all unfinished surfaces of machinery are to be given one coat of rust protective paint. In
addition to normal packing, all electrical equipment shall be wrapped in polyethylene or
polypropylene plastic sheet and openings in electrical equipment shall be sealed with
water proof tapes. A protective grease proof paper shall be inserted between the brushes
and armature motors and generators.

The Contractor shall deliver the following stores in individual separate packages, having
markings, corresponding to the equipment.

23.1.5.1Foundation Bolts, embedments, etc.

23.1.5.2Commissioning spares.

23.1.5.3Special tools for repair and maintenance.

23.1.5.4Refractory and lining materials

23.1.5.5Specialized installation tools, tackle, instruments and appliances.
23.1.5.6Consumables.

23.1.5.7Spare parts and accessories.



23.1.6

23.1.7

23.1.8

23.19

Fragile items shall be wrapped in crepe cellulose wadding or some equally efficient
cushioning material and stuffed / floated in excelsior and packed in substantial wooden
cover with special precaution against risk breakage.

The shipment dimensions of each package shall not exceed the maximum dimension of
packing which can be accepted for transport over the roads or broad gauge system of the
Indian Railways or vessel. If, however, over size consignments are unavoidable, the
Contractor shall give proper notice to the Purchaser to arrange for the movement of over-
size consignment.

Each equipment or parts of equipment shall, when shipped or dispatched, be tagged with
reference to the assembly drawings and corresponding part number.

Notwithstanding anything stated in this Clause, the Contractor shall be entirely
responsible for loss, damage or deterioration to the, materials occasioned by faulty,
defective or insecure packing, or due to improper or insufficient protective measures.

23.2 MARKING:

23.2.1

23.2.2

23.2.3
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The following shipping mark, giving the purchase order number shall be clearly stenciled
with good quality non-fading paint on one side of the shipping package in characters at
least 150 mm high where size of package will permit:

MISHRA DHATU MIGAM LIMITED, TELANGANA, INDIA.

PACKAGE No.

Contract No.

Package number as given above is to be followed sequentially in ascending order. There
is to be no duplication of package numbers on any individual order.

On the top and one end the following shall be marked:

MISHRA DHATU NIGAM LIMITED
Package No.

On one end the following information shall be marked:

MISHRA DHATU NIGAM LIMITED
GROSS WEIGHT (KILOGRAMS)
NET WEIGHT (KILOGRAMS)
LENGTH (METERS)

WIDTH (METERS)
HEIGHT (METERS)
Made in (Country of Origin)



23.2.4

23.2.5

23.2.6

23.2.7

23.2.8

23.2.9

On the side opposite the main packing shown in Clause 23.2.1 above, the name of the
Contractor, contract number, Contractor’s bill of material item number-or other
identifying data shall be clearly marked.

For the identification of unloading areas at the plant, machinery and equipment collared
bands shall be painted encircling all packages, crates or boxes. Colour code for Contracts
will be mutually agreed.

In the case of bundles or metal base, the proper markings, as here in designated, are to be
placed on metal tags which are to be securely attached to the bundle or bar as
conspicuously as possible.

If necessary, packages must be marked on all four sides with arrows pointing to the top.

Easily damaged material or radioactive or perishable goods must be marked on all sides
with appropriate cautionary symbols.

When required due to length of unbalanced weight, the container or pieces shall have
locations of cables or hooks and the center of balance indicated by proper markings.

23.2.10 Fabricated sections of structures and equipment must have their respective piece marks

permanently stamped into the piece to a depth of not less than one mm, and the stamped
area painted with rust preventive paint to a radial distance of fifty mm on the surrounding
area.

23.3 SHIPPING

23.3.1

23.3.2

40| Page

The Contractor shall prepare and furnish the Purchaser within three (3) months before the
date of first shipment a shipping schedule showing the breakdown of the complete plant,
machinery and equipment into various shipment units, with approximate weight and
dimensions and the respective dates upon which such units will be ready for dispatches
from the point of manufacture. This schedule shall be taken into consideration, for
Installation. The Contractor shall promptly give written notice to the Purchaser of any
anticipated delay in maintaining the said schedule, stating the reasons therefore. The
Purchaser will book space on available vessels scheduled to sail on dates as soon as
practicable, after the respective dates on which the shipment units are to be ready for
shipment at the indicated port and inform the Contractor accordingly.

Shipping details shall be submitted in 10 (ten) sets and shall specifically quote the
shipping marking, designation of contents and dimension in metric units, itemized net
weight and total gross weight of each package. One (1) complete set of negotiable
shipping documents shall be forwarded to the Purchaser immediately after shipment.
Complete shipping documents shall be made available to the Purchaser at least 3 weeks
in advance of the arrival of the ship at the port of unloading. Further details of shipping
schedules, shipping notes and documents will be finalized at the time of the contract or
thereafter.



23.3.3 In case the vessel arrives at the port of destination and the corresponding shipping
documents are not in the possession of the Purchaser due to the Contractor’s inability to
provide the same before the vessel’s arrival, the Contractor will be responsible for any
expenses due to storage, etc which may be imposed against the Purchaser.

23.3.4 The Parties shall be responsible for obtaining, their respective necessary approvals from
the authorities for transportation of the plant, machinery and equipment. The Parties shall
use its best endeavors in a timely and expeditious manner to assist the other contracting
party in obtaining such approvals, if requested. The Contractor shall indemnify and hold
harmless the Purchaser from and against any claim for damages to roads, bridges or any
other traffic facilities that may be caused by the transport of the plant, machinery and
equipment to the Site in case of FOR Site Contracts.

23.4. NOTICE TO PURCHASER AND ACCEPTANCE FOR SHIPMENT

When all tests to be performed in the Contractor’s or Sub-Contractor’s premises under the terms
of this Contract have been successfully carried out, the plant, machinery and equipment will be
accepted for dispatch, and the Purchaser or his duly authorized representative will issue an
acceptance certificate upon the receipt of which the plant, machinery and equipment shall be
packed up forthwith and made ready for dispatch. No plant, machinery and equipment shall be
dispatched unless an acceptance certificate has been issued for the same and dispatch instruction
given by the Purchaser to the Contractor which will be issued within seven (7) days of completion
of inspection/testing. The Purchaser may also at its sole discretion release in lieu of such
certificate a waiver certificate. While applying for such certificates, the Contractor shall list all
parts, sub-assemblies and assemblies covered and shall indicate all inspections and tests
performed on them during manufacture, with copies of inspection certificates. The satisfactory
Completion of these tests or the issue of the certificate shall not bind the Purchaser to accept the
plant, machinery and equipment, should it, on further tests, after Installation be found not to
comply with the Contract and shall not release the Contractor from its liabilities, responsibilities
and obligations for the due performance of the Contract. While giving intimation for dispatch of
materials the Contractor shall quote:

Contract no. brief description of materials shipped, port of shipment, date of shipment, bill of
lading and value of the consignment.

Corresponding data shall be shown for other means of transport.
24.0 STORAGE

In case the shipment of material to be furnished under the contract is delayed due to the
Purchaser’s inability to arrange ocean shipment, unfavorable unloading conditions at an Indian
Port, or if shipment cannot be made for any other reason beyond the Purchaser’s control, the
Contractor may be requested to either hold the shipment at his factory or place the same in proper
storage approved by the Purchaser. In the event the material is placed in storage, storage charges
are to be mutually agreed upon which charges in no event shall exceed the warehouse storage
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charges as fixed by tariffs prevailing at the time. If storage is away from the contractor’s factory,
the Purchaser will have the right, if he so elects and, acts promptly, to designate the storage in
which the Contractor will place the plant, but such storage will be subject to the Contractor’s
approval as to suitability. In the event the plant is to be held at the contractor’s factory or placed
in the storage as above provided the contractor will promptly notify the purchaser whether or not
the Contractor’s general Plant Insurance covers the plant so that the purchaser will have an
opportunity to obtain insurance if necessary. Should any shipment or part of it be cancelled or
held back due to the non-compliance by the contractor of the purchaser’s instructions, incorrect
markings of packages, or mistakes of the kind, the storage charges and extra insurance premium
deriving there from, and any other charges eventually incurred, will be to the account of the
Contractor.

Any charges, including insurance, which may be for the Purchaser’s account as above provides
will be paid by the contractor and billed to the Purchaser after purchaser’s approval. The holding
of the plant at the contractor’s factory or placing in storage as above provided will be deemed
equivalent to “Shipment” for all purposes of payment and the contractor will allow the purchaser
credit for freight on such plant unless the same is caused due to non-compliance by the Contractor
or for reasons attributable to the Contractor. The plant so held at the contractor’s factory or placed
in storage will be held for Purchaser’s account, and the contractor will upon request, deliver to the
Purchaser such instruments as may be reasonably requested evidencing title in the Purchaser.

25.0 PASSAGE OF RISK AND INSURANCE
25.1 Passage of Risks

25.1.1 In case of imported materials and plant, machinery and equipment, for FOB Contracts,
the risk shall pass from the Contractor to the Purchaser when the materials and equipment
are placed on board the vessel for shipment as defined by “FOB Port of Shipment”
INCOTERMS. In case of indigenous materials and equipment the Contractor shall
deliver the same on FOR Site basis including unloading at plant Site and the risk shall
pass from the Contractor to the Purchaser when the materials and equipment are
delivered to the Site on board road transport vehicle arranged by the Contractor.

25.1.2 If any contract work, including supplies and services, perishes or becomes unserviceable
from any cause whatsoever, the Contractor shall, on demand by the Purchaser, make
replacement and in such a way as to avoid disturbances in the general progress of the
Installation of the Work. This shall apply irrespective of the question whether or not the
risk has passed to the Purchaser, or who shall be responsible for the unserviceableness as
aforesaid.

25.2  Insurance

In case of FOB port of shipment delivery for imported equipment, the Contractor shall arrange
insurance for all equipment and materials to be supplied by him up to FOB port of shipment. In
case of delivery of indigenous goods the Contractor shall arrange insurance for all equipment and
materials up to the Site and unloading thereof. In order to enable the Purchaser to arrange proper
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marine insurance for imported equipment, the Contractor shall co-operate with the Purchaser and
provide necessary documentation in sufficient time for each package. Costs resulting from non-
compliance by the Contractor of this provision shall be charged to the Contractor.

25.2.1

25.2.2

25.2.3

25.2.4

25.2.5

25.2.6

25.2.7

25.2.8
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Indigenous Cargo Insurance: For indigenous supplies, the policy to be maintained by the
Contractor shall insure the goods originating in India from the Contractor’s/Supplier’s
warehouse to Plant’s warehouse/Site and up to completion of Installation, erection and
commissioning. This will be inclusive of supplies to and from warehouse/factory of
intermediate processors/suppliers. This policy will also cover the replacement items, if
any.

Third Party Liability Insurance: The Insurance policy to be maintained by the Contractor
shall cover third party liability. The third party liability shall cover the loss/disablement
of human life (persons not belonging to the Contractor) and also cover the risk of
damages to others’ materials/equipment/properties during construction, erection and
commissioning at Site. The value of third party liability for compensation for loss of
human life or partial/full disablement shall be of required statutory value and shall
nevertheless cover such compensation as may be awarded by a Court of Law in India or
abroad and cover for damage to others’ equipment/property.

Automobile Liability Insurance: Covering use of vehicles/mobile equipment used by the
Contractor or its Sub-Contractors (whether or not owned by them) in connection with the
execution of the Contract.

Contractor shall ensure that where applicable, its Sub-Contractor(s) shall take out and
maintain in effect adequate insurance policies for their personnel and vehicles and for
work executed by them under the Contract, unless such Sub-Contractors are covered by
the policies taken out by the Contractor.

The Purchaser shall be the principal holder of the policy along with the Contractor. The
Sub-Contractors of the Contractor shall not be holders or beneficiaries in the policy nor
shall they be named in the policy. Purchaser reserves the exclusive right to assign the
policy.

While the payment of premium may be phased in agreement with the insurance company,
at no time shall goods and services required to be provided by the Contractor shall remain
uninsured by the Contractor.

A copy of the Insurance policy shall be made available by the Contractor to the Purchaser
within 15 (fifteen) days in advance, before start of the first dispatch and the contractor
shall ensure that the policy shall be kept alive and valid at all times up to date of
commissioning.

The Purchaser reserves the right to take out whatever policy that is deemed necessary by
him if the Contractor fails to keep the said policy alive and valid at all times and/or
causes lapses in payment of premium thereby jeopardizing the said policy. The cost of
such policy(s) shall be recovered / deducted from the amount payable to the Contractor.



25.3

254

25.5

25.6

25.7

25.8

26.0

26.1

26.2

25.2.9 The surrounding value shall be Indian Rupees [®] (Rs. [®]).

Upon arrival of plant, machinery and equipment at Site the Contractor shall assume custody
thereof and remain responsible thereafter for safe custody until the whole plant, machinery and
equipment is successfully commissioned.

In order to adequately cover the works under such composite and comprehensive insurance, the
Contractor shall fulfill the necessary requirements/obligations as per the terms of the Contract.

The Contractor shall arrange Accident Insurance Policy for all his personnel including foreign
experts/specialists/personnel deputed to Site and Contractor’s/his Sub-Contractors’
manufacturing works as well as for his Indian engineers & supervisory staff. The Contractor shall
also take out for his Indian workmen a separate policy as per Employee’s Compensation Act and
the applicable laws.

As soon as shipping documents for each shipment are ready, the Contractor shall cable to the
Purchaser the details of the consignment along with its value giving the name of the vessel by
which the shipment is made, port of shipment, date of shipment, net and gross weight of the
materials in kilograms, volume of the package, FOB value of material, freight value and other
shipping particulars etc. Costs resulting from non-compliance by the Contractor of these
provisions shall be charged to the Contractor.

All the insurance claims for insurance policies maintained by the Contractor shall be processed by
the Contractor and the items which are missing / damaged in transit or during handling, storage,
erection and commissioning, shall be replaced / repaired by them without any extra cost to the
Purchaser. Costs resulting from non-compliance by the Contractor of provisions of these sub
clauses shall be charged to the Contractor.

All money received under any such policy shall be applied towards the replacement and repair of
the plant, machinery and equipment damaged or destroyed or for the purpose for which it has
been claimed but this provision shall not affect the Contractor’s liabilities under the Contract. The
provisions contained in this Clause are not intended to and do not impair or in any manner limit
the liabilities or obligations assumed by the Contractor as may be set forth more specifically
elsewhere in the Contract.

TIME FOR COMPLETION

The time stipulated for dispatch, delivery or completion as the case may be dates to be computed
from the Effective Date of the Contract. The overall time schedule for the entire work showing
various activities like design & engineering, supply of equipment, civil and structural steelwork,
Installation, Testing and Commissioning etc. shall be as per the Bar/ Pert Chart enclosed with
Contract Specification and the same shall be binding to both the Contractor and the Purchaser.

The Contractor shall attain “Time for completion” of the Project in [®] months from the Effective
Date of the Contract.
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26.3

27.0

27.1

27.2

27.3

“Time for Completion” indicated above is based on the assumption that the Site will be handed
over to the Contractor free of obstacles and all other preconditions for installation of the material
delivered are fully met. .

DELIVERY TIME, DELAYS AND EXTENSION OF TIME

A detailed schedule showing the start and finish of all phases and items of the work, as well as
dates for delivery of materials and equipment and submission of drawings, shall be part of this
Contract. This schedule shall show the time required for engineering, procurement and
fabrication, as well as installation where applicable and subject to acts of God or Force Majeure
or change in scope of Work shall be scrupulously adhered to by the Contractor.

In the event of any delay arising in any phase of the Contractor’s work, the Contractor shall
promptly inform the Purchaser and Engineer of the expected delay giving reasons thereof and
requesting an extension of time. It shall be the Contractor’s constant endeavor thereafter to act
swiftly and make up for the delay to ensure that deliveries are made in time as far as possible.

An extension of time will normally be granted by the Purchaser, if he is satisfied that the delay
arose out of reasons beyond the Contractor’s control and for the following reasons:

a) any change in the Work as may be required and solely attributable to the Purchaser;

b) any occurrence of Force Majeure as provided in Clause 35 (Force Majeure) hereof;

c) any suspension order given by the Purchaser for reasons solely attributable to the
Purchaser;

d) The default by the Purchaser under the Contract hereof, if proved to be cause for delay in

completion of the Work by such period as shall be fair and reasonable in all the
circumstances and as shall fairly reflect the delay or impediment sustained by the
Contractor.

Should it appear, however, that the delay has been caused by factors within the control of the
Contractor, the Purchaser may grant extension reserving its right to recover the amount of
Liquidated Damages, but not by way of penalty, from the Contractor for such delayed delivery at
1% of Contract price including taxes, duties, levies, cess, etc. per completed week of delay or part
thereof up to a maximum of 10% of the Contract Price including taxes, duties, levies, cess, etc.
The payment or recovery of such damages shall not relieve the Contractor from his obligations to
complete the Work or from any of his other obligations and liabilities under the Contract and the
Purchaser shall also reserve to exercise any other right available under the Contract and under the
applicable laws.

In case the Contractor is a Consortium, the Purchaser shall recover the amount of Liquidated
Damages, but not by way of Penalty, by making deduction from the account of the lead member
of the Consortium, at 1% of Contract price including taxes, duties, levies, cess, etc. per completed
week of delay or part thereof up to a maximum of 10% of the Contract Price including taxes,
duties, levies, cess, etc.
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28.0

28.1

28.2

28.3

28.4

28.5

28.6

29.0

29.1

29.2

PROGRESS REPORTS

The Contractor shall submit to the Purchaser monthly progress reports on or about the 20th day of
every month, giving the status of the Work along with adequate number of photographs,
indicating the stages of implementation of the Work.

For this purpose, the Contractor’s work shall be sub-divided and numbered consequently into
major categories and arranged in such a manner as to describe the normal sequence of the Work.
Progress shall be reported by these major categories in all reports, preferably with Critical Path
Network diagram and a contract completion bar chart showing the starting and completion date of
all major categories for engineering, purchasing, procurement of raw materials, manufacture,
inspection and dispatch along with the percentage completion of each of the above.

The progress report shall include a drawings status report, containing a listing of all drawings
required for the due performance of the Contract and documents as detailed in Clause 17.14
together with the related reference number and titles and giving the scheduled completion dates,
dates when the drawings and documents have been / will be submitted and date of receipt of
approval, etc.

The progress reports shall also include a manufacturing status report detailing the progress of
procurement of raw materials, manufacture, when the particular item or sub-assembly is expected
to be ready for inspection, status of inspection, delivery, etc. both for the Contractors work and
those of his Sub-Contractors.

The proforma for the above progress reports will be indicated by the Purchaser. The Contractor
shall submit two (2) copies of such reports, including photographs to the Purchaser. The
Purchaser will have the right to depute its representatives to ascertain the progress of work at the
premises or works of the Contractor or of any Sub-Contractor.

The submission, receipt and acceptance of such progress reports shall not prejudice the rights of
the Purchaser under the Contract, nor shall operate as an estoppel against the Purchaser merely by
the reason of the fact that he has not taken notice of or subjected to test any Information contained
in such reports.

DEPUTATION OF EXPERTS BY THE CONTRACTOR

The Contractor shall depute at Site it’s foreign as well as India Experts from various disciplines
for Installation, trial run, and commissioning and performance guarantee tests of the plant,
machinery and equipment.

The experts shall undertake Installation, commissioning and conducting of performance
guarantee tests of the plant, machinery and equipment with its auxiliaries as contracted herein so
as to establish to the Purchaser that the guarantees as agreed by the Contractor in accordance with
the Technical Specification are fully met and complied with.
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29.3  The Contractor shall bear and pay all the cost / expenses for deputation of experts required
including all costs / expenses towards remuneration, air travels from their country to India / at
Site and back to their country, surface travel, local transport, accommodation, food &incidentals,
communication system, medical, insurance, personal Indian Income Tax, etc. These experts
should neither be treated as employees nor the agents of the Purchaser and the Contractor shall be
liable for all the acts and omissions of the experts and the Contractor agrees to indemnify and
hold harmless the Purchaser at all times for acts, deeds and omissions of the experts under the
Contract.

30.0 SUPERVISION OF ERECTION, START-UP & COMMISSIONING AND COMPLETE
INSTALLATION, ERECTION, START-UP AND PUTTING INTO COMMISSION

30.1  Supervision of Erection, Start-up & Commissioning:

30.1.1 When the Contractor requires the Contractor to provide services for the supervision of
erection, start-up and putting into commission, the conditions outlined in this article will

apply.

30.1.2 The Contractor shall however be solely responsible for the supervision of the work from
the commencement of erection up to the demonstration of the performance guarantee of
the plant and equipment supplied under the Contract. The responsibilities of Contractor
shall include but not be limited to the following:

). Ensuring the correctness of materials and equipment shipped in the order in
which they will be required for erection.
(i1). Advising on the safe handling of cargo at the unloading port and site storage for

all materials and equipment.

(iii).  Ensuring correctness of erection of all plant and equipment supplied by the
Contractor.

(iv). Ensuring that adequate quantities of the correct commissioning spare and
supplied are at site for the purposes of start-up.

). Starting up and operating the plant to meet the specified performance guarantees.

(vi).  Handing over the plant to the Purchaser on the issue of the Provisional
Acceptance Certificate.

(vii).  Advising on any matter pertaining to the erection and start-up on request by the
Purchaser or Engineer.

30.1.3 In order to carry out his responsibilities under this section, the Contractor shall send the
number experienced personnel to take up residence as site as established in the Contract.
The erection and start-up schedule and the details of the strength and calibre of the
resident staff the Contractor will be required to maintain at site shall be indicated in the
tender by the Contractor and finalized between the Purchaser and the Contractor before
the award of the contract. No resident staff shall be sent to Site until permission to do so
is received from the Purchaser.

47 |Page



30.1.4

30.1.5

30.1.6

30.1.7

At any time during the erection period the Purchaser shall have the right to ask the
Contractor to temporarily withdraw his Site staff or reduce the strength of the staff in
order to keep pace with the erection programme or for any reason whatsoever at its sole
discretion. In such case, the Purchaser will bear the air economy class/ first class train
travelling and out-of-pocket expenses for the return trip of the personnel involved
between the Site and the city of origin by the shortest route. The Purchaser will give the
Contractor two (2) weeks’ notice prior to requesting the temporary withdrawal of the
Contractor’s personnel.

The Contractor shall ensure that each individual of the Contractor’s personnel resident at
the Site shall cooperate with the personnel of the Purchaser. And any and all other
contractors engaged in work in or around the job site, in order to avoid difficulties in
carrying out work. Failure to accomplish this cooperation shall be just cause for the
removal of such individual and his replacement by suitable other personnel by the
Contractor at his expenses forthwith upon request by the Purchaser. In case of
disagreement as to the cause for such removal and replacement, the decision of the
Purchaser shall be final and binding.

On completion of the erection work and connecting up of the electrical power supply and
utilities, the Contractor shall promptly notify the Purchaser of the proposed date of the
commencement of Start-up operations. The duration of the Start-up period shall be
established in a scheduled which shall be part of the Contract. The Purchaser will provide
labour, powers, fuel, utilities and supplies for operating the plant during the start-up
period when the plant will be operated under the supervision of the Contractor.

Should the start-up period extend beyond the scheduled period due to either difficulties
encountered with the Contractor’s plant and equipment or inadequacy of the Contractor’s
staff, the Purchaser shall have the right to charge such amount as may be deemed
reasonable by him for the material and services provided by the Purchaser as mentioned
in Clause 30.1.6 above for the extended period.

30.2  Complete Installation, Erection, Start-up and Putting into Commission:

30.2.1

30.2.2
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When the Contract requires the Contractor to undertake complete Installation of the plant,
machinery and equipment, start-up and putting into commission, the conditions stated in
this Clause will apply in conjunction with the other clause in so far as they are applicable.

Except otherwise expressly provided herein the responsibilities of the Contractor shall
include but not be limited to, the following:

i. Ensuring the correctness of material and equipment are shipped in the order in
which they will be required for Installation.

ii. Taking delivery of equipment from the Purchaser’s store at site and moving
into the Contractor’s storage and / or installation Site.
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Vi.

Vii.

viii.

Xi.

Xii.

Opening of crates and packing cases, inspection and checking of equipment /
materials.

Repairing and replacement of equipment / materials damaged or lost in transit
or at Site and in filling and processing of insurance claims for damaged / loss of
equipment / materials.

Ensuring that adequate quantities of correct commissioning spares and supplies
are available at Site for the purpose of the start-up of the plant, machinery and
equipment.

Making arrangements to draw electricity and water to the installation Site from
selected locations at site (to be within 300 m from the installation Site) where
electricity and power shall be provided by the Purchaser, at such terms and
conditions as stipulated in the Contract free of cost to the Contractor.

Checking foundations as constructed, including final adjustment of foundation
levels by chipping and dressing, checking location, elevations etc., for anchor
Bolts and carrying out minor civil works as may be required in connection with
the installation work.

Complete installation of all materials and equipment supplied by the Contractor
or his Sub-Contractor. This shall include the complete installation of equipment.
Piping, hangers, structures etc. supplied under the Contract, including aligning,
lining and levelling and connecting up electric power supply water and utilities,
applying, including touching up, of approved final painting to all equipment,
piping, hangers, structures etc. as supplied under the Contract.

Starting up and commissioning the plant, machinery and equipment to meet
specified performance guarantees and handing over the plant to the Purchaser
on issue of the provisional acceptance certificate.

Providing all consumable, materials and stores required for the commissioning
and installation work and for performance guarantee test, unless otherwise
provided in the Contract, for due performance of the Contract.

Providing all ladders, platforms, temporary supports and other necessary
facilities required for the handling and installation of the equipment supplied
under the Contract.

Unless otherwise provided in the Contract, providing all construction /
installation equipment welding equipment, installation and lifting tools and
tackles, instruments and appliances required for the installation work, as well as



equipment tools and tackles for the transportation to Site of installation of all
equipment, supplied under the Contract.

xiii. Providing necessary supervisory and advisory personnel, staff, skilled and
unskilled labour, including electrical personnel with approved license as per
Indian Electricity Rule 1956as amended from time to time, to ensure that the
whole of the installation work is completed in all respects within the period
specified in the Contract. The Contractor shall ensure when local laws require,
the concerned employees obtain and hold certificates of competency for their
work from the competent authority.

30.2.3 The Contractor shall be responsible for protection and / or diversion of underground and
all existing over ground services indicated in the drawing made available to the
Contractor and form part of Contract Specification.

30.2.4 On the completion of the installation work and connecting up of electric power supply,
water and utilities, the Contractor shall promptly notify the Purchaser and Engineer of the
proposed date of the commencement of the start-up operations. The duration of the start-
up and commissioning period shall be established in a schedule which shall be part of the
Contract. The Purchaser will provide facilities, such as skilled & unskilled manpower,
input/ raw materials, fuel, power, water and utilities to the Contractor as required for
operating the equipment during such period, and during this period the equipment shall
be operated under the supervision of the Contractor.

30.2.5 Should the erection and installation or the start up and commissioning of the Plant and
equipment extend beyond the scheduled period due to difficulties encountered with the
equipment supplied under the Contract or due to inadequacy of the Contractor’s staff or
due to incorrectness in erection work or due to any other reason for which the Contractor
is responsible, the Purchaser will have the right to realize such amount from the
Contractor as may be deemed reasonable by the Purchaser for the extended period.

31.0 PERFORMANCE GUARANTEE TESTS AND PROVISIONAL ACCEPTENCE

31.1 The Contractor shall be responsible for carrying out performance guarantee tests as per the
Contract Specification in the presence of the Purchaser on all plant, machinery and equipment
supplied by him. This responsibility shall rest with the Contractor regardless of whether the
erection has been carried out by him or any other agency.

31.2  On the completion of a satisfactory start-up and commissioning operation, the Contractor shall
notify the Purchaser in writing of the proposed date of the commencement of the performance
tests. A detailed procedural protocol shall be prepared by the Contractor to this effect, which shall
be discussed and agreed upon and provided to the Purchaser. Every item of plant, machinery and
equipment, as well as the plant machinery and equipment as a whole, supplied by the Contractor
shall undergo a performance test unless otherwise decided by the Purchaser. The duration of the
performance tests shall be as provided in the Contract Specification. The man power utilization
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31.3

314

31.5

31.6

31.7

31.8

31.9

32.0

32.1

for carrying out the performance guarantee test by the Contractor shall not be more than the
strength of normal operation recommended by the Contractor and accepted by the Purchaser.

During the performance test the plant, machinery and equipment will be operated by the
Purchaser under the supervision of the Contractor. The Contractor shall provide adequate
engineers/specialists and commissioning spares for smooth conducting of the performance
guarantee test. Unless otherwise agreed to in the Contract, the Purchaser will provide necessary
input material, skilled and unskilled labour, fuel, power, utilities and other relevant supplies.

Should the operation of the plant, machinery and equipment during the performance test be
interrupted then the performance test shall be re-started and run again for the period as specified
in the Contract. The Purchaser may at his discretion permit the period of test run prior to the
interruption to be reckoned as part of the above mentioned period, in which case the test will be
run for the duration of the balance period on re-commencement.

The Purchaser will have the right to charge such amounts as may be deemed reasonable for
materials and services provided by the Purchaser, in case performance tests continue for an
unreasonably long period due to interruption as defined in Clause 31.4 above. The Purchaser shall
charge the Contractor on actuals.

The plant, machinery and equipment shall be considered to have concluded the performance test
satisfactorily if, during the entire duration of the test, save as expected in Clause 31.4 above, the
plant, machinery and equipment shall have delivered the guaranteed specified output or operated
at the guaranteed specified capacity utilizing the quantity and quality of raw materials, utilities,
fuel and supplies as specified in the Contract Specification.

On the satisfactory completion of the performance guarantee test, the Purchaser will issue a
Provisional Acceptance Certificate provided the Contractor undertake to rectify all defects which
do not influence normal operation but which are nevertheless present in the plant and which are
indicated in writing by the Purchaser.

Normally, the entire plant, machinery and equipment will have to satisfactorily complete the
performance test before the issue of the Provisional Acceptance Certificate. In special
circumstances and at the Purchaser’s sole discretion, the Provisional Acceptance Certificate may
be issued for a part of the plant, machinery and equipment.

The date of completion of performance guarantee test shall be considered to be the date of the
PAC, and the plant, machinery & equipment is ready for commencement of commercial
production.

DEFECT LIABILITY PERIOD AND FINAL ACCEPTENCE

The defect liability or guarantee period shall be as stated in Clause 32.2 and after satisfactory
completion of guarantee period the Purchaser will issue the Contractor a Final Acceptance
Certificate (FAC). During the guarantee period the plant, machinery and equipment will be
operated by and under the supervision of the Purchaser according to instruction issued by the
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Contractor but the plant, machinery and equipment will not be deemed to have been formally
taken over by the Purchaser. On the satisfactory completion of the guarantee period and issuance
of the FAC, the Contractor shall be relieved of its contractual obligations under the Contract and
the Contractor shall be entitled to receive the agreed payment towards FAC.

32.2  The Contractor shall warrant that the facilities or any part thereof shall be free from defects in the
design, engineering, materials and workmanship of the plant, machinery and equipment and
structures and refractories supplied and of the work executed for twelve (12) months from the
date of issue of Provisional Acceptance Certificate.

32.3  The Purchaser shall give the Contractor a notice stating the nature of any such defect together
with all available evidence thereof, promptly following the discovery thereof. The Purchaser shall
afford all reasonable opportunity for the Contractor to inspect the defect.

32.4  The Purchaser shall afford the Contractor all necessary access to the Work and the Site to enable
the Contractor to perform his obligations. The Contractor may, with the consent of the Purchaser
and after submission of Bank Guarantee for the equivalent cost of plant, machinery and
equipment, remove from the Site any plant, machinery and equipment or any part of the Works
that are defective if the nature of the defect, and / or any damage to the plant, machinery and
equipment caused by the defect, is such that repairs cannot be expeditiously carried out at the
Site. In case defective parts are not repairable at Site but it is essential in the mean time for the
commercial use of plant, the Contractor shall replace at Site free of cost to the Purchaser, the
defective parts, before the defective parts are removed from the Site.

32.5  If the repair, replacement or making good is of such a character that it may affect the efficiency of
the plant, machinery and equipment or any part thereof, the Purchaser may give to the Contractor
a notice requiring that tests of the defective part of the plant, machinery and equipment shall be
made by the Contractor immediately upon completion of such remedial work, whereupon the
Contractor shall carry out such tests.

32.6  If such part fails the tests, the Contractor shall carry out further repair, replacement or making
good (as the case may be) until that part of the plant, machinery and equipment passes such tests.
The Purchaser and the Contractor shall agree upon the tests. If the Contractor does not commence
the rectification either by repair or replacement of such defects within 30 (thirty) days from the
date of notice by the Purchaser or does not complete the rectification with reasonable diligence
and within a reasonable time, the Purchaser may, at its option, rectify the defects at the
Contractor’s expense. The Purchaser shall, in such case, deduct from payment due to the
Contractor the expenses incurred by the Purchaser for remedy of such defects without prejudice
to the other rights of the Purchaser under the Contract and under the applicable laws.

327  If the Contractor fails to commence the work necessary to remedy such defect of any damage to
the plant, machinery and equipment caused by such defect within a reasonable time, which shall
in no event considered to be less than 15 (fifteen) days, the Purchaser may, following notice to
the Contractor, proceed to do such work, and the costs incurred by the Purchaser in connection
therewith shall be paid to the Purchaser by the Contractor or may be deducted by the Purchaser
from any money due to the Contractor or claimed under the performance Bank Guarantee.
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32.8  If the plant, machinery and equipment or any part thereof cannot be used by reason of such defect
and for making good of such defect, the Defect Liability Period of the plant, machinery and
equipment or such part, as the case may be, shall be extended by a period equal to the period
during which the Facilities or such part cannot be used by the Purchaser because of any of the
aforesaid reasons.

32.9  Except as provided in the Contract, in the event of loss of or damage to property / accident or
injury to workers / indemnification, hereof, the Contractor shall be under no liability whatsoever
and howsoever arising, in respect of defects in the plant, machinery and equipment, design or
engineering or work executed that appear after completion of the project or any part thereof,
except where such defects are the result of the negligence, fraud, criminal or willful action of the
Contractor.

32.10 In addition, the Contractor shall also provide an extended warranty for any repaired or replaced
component of the plant, machinery and equipment for a period of minimum twelve (12) months
from the date of repair / replacement.

33.0 CHANGES IN THE WORK

33.1 The Purchaser shall have the right to propose and / or consider Contractor’s proposal, and
subsequently order the Contractor from time to time during the performance of the Contract to
make any changes, modification, addition or deletion to, in or from the Plant, Machinery &
Equipment (hereinafter called “Change”), provided that such Change falls within the general
scope of the plant, machinery and equipment and does not constitute unrelated work and that it is
technically practicable, taking into account both the state of advancement of the Plant, Machinery
& Equipment and the technical compatibility of Change envisaged with the nature of Plant,
Machinery & Equipment as specified in the Contract.

33.2 If the Purchaser proposes and / or considers Contractor’s proposal for a Change pursuant to
Clause 33.1 hereof, it shall send to the Contractor a “Change Request” requiring the Contractor to
prepare and furnish to the Purchaser as soon as reasonably practicable a “Change Proposal”
which shall include the following-

a) Brief description of the Change

b) Effect on the Time for Completion

c) Estimated cost of the Change

d) Effect on functional Guarantees (if any)

e) Effect on any other provisions of the Contract

33.3  The pricing of the Change Proposal shall, as far as practicable, be calculated in accordance with

the rates and prices included in the Contract. If such rates and prices are inequitable, the parties
thereto shall agree on specific rate for the valuation of the Change.
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On receipt of the Change Proposal, Purchaser and the Contractor shall mutually agree upon all
matters therein contained. Within Thirty Days after such agreement, the Purchaser shall, if it
intends to proceed with the Change, issue the Contractor a Change Order.

If the Purchaser decides not to proceed with the Change for whatever reason, it shall, within the
period of Thirty Days, notify the Contractor accordingly.

OWNERSHIP OF DRAWINGS AND SPECIFICATIONS

All drawings, specifications, materials and design furnished by the Purchaser, Engineer, or their
representatives shall be treated as the strictly confidential property of the Purchaser. All such
drawings, specifications, manuals and other materials shall be returned to the Purchaser upon the
completion of the work under this Contract. No copies, duplications or Photostats shall be
retained by the Contractor without the consent of the Purchaser.

All drawings, specifications, and manuals and all specific designs furnished by or through the
Contractor shall be treated as strictly confidential by the Purchaser, his employees and agents and
shall be the property of the Purchaser who is entitled to use them for execution of the Contract
and operation & maintenance of the plant, machinery and equipment being subject to the
Contract.

FORCE MAJEURE

If at any time during the continuance of this Contract, the performance in whole or in part, neither
party shall be liable of performance under this Contract, any obligations under the Contract of
any party is prevented or delayed due to reasons beyond such party’s control, including but not
limited to acts of God, fire, flood, earthquake other natural catastrophes, any law, order,
regulation, direction, action of any civil or military authority, national emergencies, insurrections,
riots, war (whether declared or not), hostility, acts of the public or enemy, civil commotion,
sabotage, explosion epidemic, quarantine restrictions, strikes and lock-outs, work stoppage or
other labour difficulties, absence of the usual means of communication or transportation
(hereinafter referred to as “eventuality”) provided however the party to which the force majeure
has happened shall use commercially reasonable efforts to eliminate such an event.

Force majeure shall also be deemed in the event of any regulatory decision or government order
requiring the either party to suspend its service(s) or operation(s) for any reasons whatsoever.

Notice of the happening of any such eventuality or force majeure as mentioned herein shall be
given by either party to the other within fifteen (15) days from the date of the occurrence thereof
along with supporting proof of the occurrence of the Force Majeure event , neither party shall, by
reason of such eventuality, be entitled to terminate this Contract, nor shall either party have any
claim for damages against the other in respect of such non-performance, or delay in performance,
and the work under this Contract shall be resumed as soon as practicable after such eventuality
has come to an end or ceased to exist, and the decision of the Purchaser as to whether the work
has been so resumed shall be final and conclusive.
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Certificate of a Chamber of Commerce (Commerce and Industry) or other competent authority or
organization of respective country shall be a sufficient proof of commencement and cessation of
the above circumstances.

The party who has given such notice shall be excused from the performance or punctual
performance of its obligations under the Contract for so long as the relevant event of Force
Majeure continues and to the extent that such party’s performance it prevented, hindered or
delayed. The time for completion shall be extended by number of days the party giving notice
was prevented from performing his obligation due to Force Majeure, in accordance with Clause
27 hereof.

Should one or both parties be prevented from fulfilling their contractual obligations by a state of
force majeure lasting continuously for a period of at least six (6) months, both the parties shall
consult each other regarding the further implementation of the Contract, provided always that, if
no mutually agreed arrangement is arrived at within a period within three (3) months from the
expiry of the six (6) months referred to above, the Contract shall be deemed to have expired at the
end of the said six (6) months referred to above. The above mentioned expiry of the Contract will
imply that both the parties have the obligation to reach an agreement regarding the winding up
and financial settlement of the Contract.

36.0 TEMPORARY SUSPENSION
36.1 Temporary Suspension during manufacture and Installation

36.1.1 The Purchaser may at any time temporarily stop the work being performed under the
Contract or any part thereof by notice in writing to the Contractor specifying the reasons
and approximate period of such suspension. All work so stopped shall be resumed by the
Contractor based on a schedule to be mutually agreed upon between the Purchaser and
the Contractor. Total cumulative period of such temporary suspension shall not exceed a
period of six (6) months. However, if the period of temporary suspension exceeds six (6)
months, the Parties shall mutually agree on the further course of action.

36.1.2 The Purchaser will not pay the Contractor for any work which is performed during such
an interval of suspension, and the Purchaser shall not be liable to the Contractor for any
damages or loss caused by such a suspension of work. However, the reasonable cost of
necessary preservation of specific items, storage, watch & ward, withdrawal and re-
deputation, etc, which is required during such suspension period, not for reasons
attributable to the Contractor, to ensure proper resumption of work shall be mutually
agreed between the Purchaser and the Contractor and shall be borne and paid by the
Purchaser.

If the aggregate duration of the suspensions of the Contract for reasons not due to
Contractor’s default exceeds six (6) months on account of one or more periods of
suspension, then the Parties shall mutually agree on the further course of action. In the
event of termination of the Contract for reasons of suspension solely attributable to the
Purchaser the documented costs incurred by the Contractor and if agreed by the
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Purchaser, in performing the portion of the scope of supply prior to termination incurred
for the execution and/or by the Contractor prior to the date of termination shall be paid by
the Purchaser.

The extra/additional cost (if any) incurred by the Contractor in giving effect to the
Purchaser’s order under this Clause shall be borne by the Purchaser unless such
suspension is (i) otherwise provided for in the Contract; (ii) necessary for proper
execution of the work or by reason of weather or other force majeure conditions or by
some default on the part of the Contractor; (iii) necessary for safety works or part thereof,
provided the Contractor shall not be entitled to recover any such extra cost unless he
gives notice in writing of his intention to claim to the Purchaser with 30 days of the
purchaser’s order. The Purchaser shall settle and determine the extra payment to be made
to the Contractor in respect of such claims as the Purchaser/Engineer shall consider fair
and reasonable.

37.0 PATENT INFRINGEMENT AND INDEMNITY

37.1 Patent Infringement

37.1.1

37.1.2
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The Contractor shall at all times protect, indemnify and save/ keep harmless the
Purchaser, its successors, assigns, , any claim made by a third party against all liability,
including costs, expenses, claims, suits or proceedings at law, in equity or otherwise,
arising out of, or in connection with, any actual or alleged patent infringement (including
process patents, if any), or violation of any license with respect thereto, by reason of the
manufacture and/or sale by, or on behalf of, the Contractor of the plant or any part
thereof, or the purchase thereof by the Purchaser or the use thereof in India for the
purchase for which it is furnished, or the sale by the Purchaser, its successors or assigns
or products made, manufactured, fabricated, processed or produced with the said plant or
any part thereof, and will defend or settle at the Contractor’s own expense, any such
claims, suits, or proceedings.

The Purchaser will promptly notify the Contractor in writing of any such claim, suit,
action or proceeding coming to its attention, giving authority and all available
information and assistance for the Contractor’s defense of the same. If at any time the
installation of the plant, or any part thereof or the use thereof in India for the purpose for
which it is furnished, or the sale of products produced therewith, is prevented or enjoined
because of patent infringement or claimed infringement, the Contractor shall promptly at
his own expense, either procure for the Purchaser the right to use and continue to use
such plant or replace the same at his own expense with equally efficient non-infringing
plant satisfactory under all requirements of the Contract, so that the operation of the
Purchaser’s plant will not be unduly delayed or interrupted. If shipment of the plant, or
any part thereof is prevented by attachment, injunction or otherwise at, or in the course of
transit from, the Contractor’s factory or other point of origin to the site of the Purchaser’s
plant, as a result of any claim of Patent infringement, the Contractor shall, at his own cost
and expense, promptly furnish and post the necessary bond or take such other steps as
may be necessary to enable shipment to be made without delay. The Purchaser will have



the right at its own expense to retain counsel of its own choice to collaborate in the
defense of any such claim, suit action on proceeding.

37.2 Indemnity

The Contractor assumes responsibility for, and shall at all times indemnify and save harmless the
Purchaser, the Engineer, or their officers or employees from all losses, liability, claims, costs,
expenses, taxes and assessments, including penalties, punitive damages, attorney’s fees and court
costs which are, or may be, required with respect to any breach of the Contractor’s obligations
under this Contract, or for which the Contractor has assumed responsibility under this Contract,
including those imposed under any contract, local or national law or laws, or in respect to all
salaries, wages, or the compensation of all persons employed by the Contractor or his Sub-
Contractors or suppliers in connection with the performance of any work covered by the Contract.
The Contractor shall execute and deliver and shall cause his subcontractors and suppliers to
execute and deliver such other further instruments and to comply with such requirements of such
laws, and regulations as may be necessary there under to confirm and effectuate this Contract and
to protect the Purchaser, Engineer, or their officers or employees. The Purchaser shall not be in
any way responsible for any accident or damages incurred or claims arising there from during the
period of Erection, Installation and putting into operation and commissioning of the plant,
machinery and equipment under the responsibility and supervision of the Contractor.

38.0 ENVIRONMENT

38.1  The Contractor shall take all reasonable steps to protect the environment (both on and off the
Site) and to avoid injury, damage and nuisance to people and property resulting from pollution,
noise and other results of his operations. The Contractor shall ensure that air emission, surface
discharges and effluent from the Site during the Contract period shall not exceed the values
indicated in the Purchaser's requirements, and shall not exceed the values prescribed by law. The
Contractor shall conform to the Purchaser's requirements and shall indemnify the Purchaser
against any liability or damages or claims arising out of his operations.

38.2 The Contractor shall abide by the following environment, safety and health policy of the

Purchaser.

a) The Contractor must adhere to all the applicable statutory laws pertaining to safety,
health and environment.

b) The Contractor must ensure that there is no wastage of water at the Work Site. The
Contractor must also ensure that all the water tapping points are leak proof.

c) All the motor vehicles of the Contractor used for transporting materials/machinery etc.

should have pollution control certificates and the same should be submitted at the time of
obtaining gate passes. A copy of the same must be exhibited/pasted on the vehicle also.

d) The Contractor must ensure dust suppression measures in the work areas by sprinkling of
water etc. and also ensure that all his workers use dust masks while working in dusty
areas.

e) The Contractor must ensure proper housekeeping at site by keeping the work areas free

from unwanted material and greases, oil to avoid slips & falls.
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f) The Contractor must ensure that all the debris generated during the work is transported
safely to dump yard such that there is no spillage of debris on the road during
transportation (by covering with a plastic sheet/tarpaulin)

g) All the garbage collected from, dust bins etc. should be transported in covered vehicles.

h) All the material which may be recycled / reused should be transported to the designated
place for reuse/recycling.

i) All the cut jungle growth and trees should be disposed at the dumping yard without open
air burning.

1) The Contractor must ensure that there is no spillage of oil or paints on the floors/grounds
etc.

k) All representatives/supervisors/workers of contractors must take safety and

environmental induction training and comply with the instructions given therein.
39.0 REMEDIES OF PURCHASER

39.1  All costs or expenses for which the Contractor may become liable to the Purchaser under the
Contract will be recovered from any invoice of the Contractor after informing the Contractor .If
no amount is due to the Contractor such amount will be billed with evidence by the Purchaser to
the Contractor. The Contractor shall pay the bills within sixty (60) days after receipt or advice the
Purchaser of any objections within fifteen (15) days.

39.2  Failure of either party to insist upon strict performance of any of the terms and conditions of the
Contract will not be deemed as a waiver of any rights or remedies that the said party may have
and will not be deemed as a waiver of any subsequent default under the terms and conditions of
the Contract. No right or remedy of the either party will be exclusive of any other right or remedy
and the said party will have all rights and remedies given under the Contract and now or hereafter
existing in law or by statute. The shipping or delivery by the Contractor or receiving of the
payment by from the Purchaser for the plant, machinery and equipment under this Contract will
not be deemed a waiver of any rights for any prior failure by the Contractor to comply with any
of the provisions of the Contract.

39.3  All costs, charges damages or expenses which the Purchaser may have paid, for which under the
Contract, the Contractor is liable, may be deducted, by the Purchaser from any money due or
becoming due by him to the Contractor under the contract, or may be recovered by action of law
or otherwise from the Contractor.

40.0 ARBITRATION

40.1  Any dispute(s) or difference(s) whatsoever arises under or out of or in connection with this
Contract, or in respect of any defined legal relationship associated therewith or derived therefrom,
the parties agree resolve/settle the same by submitting that dispute to arbitration in accordance
with the International Centre for Alternative Dispute Resolution (ICADR) Arbitration Rules
1996.

The authority to appoint the arbitrator(s) shall be the International Centre for Alternative Dispute
Resolution (ICADR).
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The international center for alternative dispute resolution will provide administrative services in
accordance with ICADR Arbitration Rules 1996

The language of the arbitration proceeding shall be English
The place of arbitration proceedings shall be Telangana, India.
Note: In respect of PSUs/Government organizations, the DPE guidelines shall be applicable.

Work under the contract shall be continued by the contractor during the arbitration proceedings,
unless otherwise directed in writing by the Purchaser or unless the matter is such that the work
cannot possibly be continued until the decision of the arbitrators is obtained, and save as those
which are otherwise expressly provided in the Contract, no payment due or payable by the
purchaser shall be withheld on account of such arbitration proceedings, unless it is the subject
matter or one of the subject matter thereof.

40.2  Work under the Contract shall be continued by the Contractor during the arbitration proceeding,
unless otherwise directed in writing by the Purchaser or unless the matter is such that the work
cannot possibly be continued until the decision of the arbitrators is obtained, and save as those
which are otherwise expressly provided in the Contract, no payment due or payable by the
Purchaser shall be withheld on account of such arbitration proceedings, unless it is the subject
matter or one of the subject matters thereof.

41.0 ADDITIONAL CONDITIONS FOR COMPLETE ERECTION OF EQUIPMENT

41.1  When the Contract requires the Contractor to undertake complete erection of plant, machinery
and equipment start-up and putting into commission, the following conditions will apply, in
conjunction with other clauses of the conditions of contract as stated hereinbefore in so far as they
are applicable.

@) The Contractor shall be solely responsible for the satisfactory Installation, start-up and
commissioning of the plant, machinery and equipment supplied under the Contract,
including demonstration of performance guarantees notwithstanding that the Contractor
may have been assisted by the Purchaser or his authorized representative in doing so.

(ii) If the Contractor performs any work in a manner contrary to the Contract without the
written approval of the Engineer/Purchaser, the Contractor shall bear all the costs arising
there from and shall be responsible for all the losses to the Purchaser arising there from.

41.3 Installation
Installation and erection work shall be carried out by the Contractor in the presence and under the
general supervision and to the satisfaction of the Engineer/Purchaser. The Contractor shall

receive instructions and directions from the Engineer/Purchaser in connection with the Work and
shall strictly abide by the same, within the preview of the Contract. If the Contractor performs
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any work in a manner contrary to the Contract without the written approval of the
Engineer/Purchaser, the Contractor shall bear all the costs arising therefrom and shall be
responsible for all the damages and direct losses to the Purchaser arising therefrom.

41.4  Facility to Purchaser’s Engineers

The Contractor shall provide every reasonable facility and opportunity to the Purchaser’s
engineers and personnel as required by the Purchaser to become familiar with the Installation,
erection, operation and maintenance of the equipment supplied under the Contract.

41.5 Programme and Particulars of work and Progress Reports

41.5.1 The Contractor shall submit to the Purchaser for his approval before the commencement
of erection work and subsequently, at such times as may be required by the Purchaser, the
programme and order in which the Contractor proposes to carry out the work, with the
date and completion times for various parts and phases of the work, including
particulars regarding the Contractor’s arrangements for carrying out the work and of the
erection and transportation equipment and tools and category wise staff and labour which
the Contractor shall engage on the work, such programmes shall be within the overall
time schedule of completion of erection of equipment as specified in the contract. The
submission to and approval by, the Purchaser of such programme or the furnishing of
such particulars shall not relieve the Contractor of any of his duties or responsibilities
under the Contract.

41.5.2 During the progress of the Work, the Contractor shall submit to the Engineer monthly
progress reports and such other reports on the Installation work and the Contractor’s field
organization as may be required by the Engineer.

41.6  Contractor’s Agent and Personnel

41.6.1 In order to carry out responsibilities under this section, the Contractor shall employ one
competent agent, whose name shall be previously communicated in writing by the
Contractor to the Purchaser, to superintend the Installation work. The said agent shall be
constantly present at Site during working hours and during the extended period so
granted to carry out the Installation work and any instructions given to the said agent by
the Purchaser and / or Engineer shall be deemed to have been given to the Contractor.

41.6.2 The Contractor shall ensure that his agent and every other personnel employed by him at
Site shall co-operate with any and all others agencies engaged in the Site. Failure to
extend such co-operation or misconduct or incompetence or negligence by any individual
including the agent, shall be sufficient cause for removal from the Site of such individual
by the Contractor and the Contractor shall remove such individual forthwith from the
Site, if required by the Purchaser. In such cases, the Contractor shall provide immediately
competent personnel to replace such individual.

41.7 Working Hours
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A normal working day shall mean eight hours of work. There shall be six (6) working days in a
week. No work during Sundays and other locally recognized holidays and during night shall be
carried out by the Contractor without the written permission of the Engineer. With the exception
that, when the carrying out the work is unavoidable or necessary for the saving of life or property
or for the safety of the erection work, the Contractor shall carry out such work and shall
immediately inform the Purchaser / Engineer to that effect.

41.8  Supply of Installation Equipment, Materials and Labour

Unless otherwise provided in the Contract, the Contractor at his own expenses shall supply all
Installation, erection and transportation equipment, tools, materials and labour and all other things
of every kind necessary for the due fulfilment of the Contract.

41.9 Delay in Obtaining Materials from Purchaser

If the Purchaser has undertaken to supply any material specified in the Contract at rates and
conditions stated therein, the Contractor shall keep himself in touch with the day to day position
regarding the supply of materials by the Purchaser and shall so adjust the progress of the Work
that his labour may not remain idle nor may there be any other claim due to or arising from delay
in obtaining the materials. No claim whatsoever shall be admissible by the Purchaser on account
of delay in supplying materials, if any.

41.10 Purchaser’s Installation and Transportation Equipment

The Purchaser may at his discretion give on hire to the Contractor installation and/or
transportation equipment, if available, for the use of the Contractor (but without prejudice to the
Contractor’s obligations under Clause 41.8 hereof) during the execution of the work on such
terms as may be specified in the Contract or in a separate agreement for Hire of plant. The
Contractor shall take all reasonable care of all such equipment belonging to the Purchaser but
committed to his charge and shall be responsible for all damage or loss caused to such equipment
while they are in his charge. On completion of the Contract or at its termination for any reason
whatsoever or at any earlier occasion as required by the Purchaser, the Contractor shall return all
such equipment to the Purchaser in good order and repair, wear and tear expected, and shall be
entirely responsible for any failure to account for the same or any damage done thereto.

41.11 Return of Surplus Materials

Notwithstanding anything contained to the contrary anywhere in this Contract, wherever any
materials for the execution of the work are procured with the assistance of the Purchaser, either
by issue from the Purchaser’s stocks or purchase made under orders or permits or license issued
by the Purchaser, the Contractor shall use the said materials economically and solely for the
purpose of the work and shall not dispose of them without the written permission of the Purchaser
and shall return to the Purchaser all such surplus serviceable materials that may be left with the
Contractor after the completion of the Contract or at its termination for any reason whatsoever, on
being paid for or credited such price as the Purchaser shall determine, having due regard to the
initial cost and the condition of the materials at the time of such returnthereof. The price to be
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allowed to the Contractors however shall not exceed the amount charged to him, excluding the
storage charge if any. The decision of the Purchaser in this regard shall be final and conclusive. In
the event of a breach of the aforesaid condition, the Contractor shall (in addition to making
himself liable for action for contravention of the terms of the license or permit and/or for criminal
breach of trust) be liable to the Purchaser for payment of double the cost the material not returned
as determined by the Purchaser plus all money, advantages of profits resulting or which in the
usual course would have resulted to him by reason of such breach.

41.12 Accident or Injury to Workmen

41.12.1 The Contractor shall be solely liable for any accident or injury that may happen to any of
his personnel engaged in connection with the installation work according to the Contract
within the battery limit. The Purchaser shall not be liable for or in respect of any damage
or compensation payable at law in respect of or in consequence of any accident or injury
to any personnel in the employment of the Contractor and the Contractor shall indemnify
and keep indemnified the Purchaser against all such claims, damages, compensations and
proceedings.

41.12.2 The Contractor shall forthwith report to the Engineer all cases of accidents to any of his
personnel and shall make every arrangement to render all possible assistance and aid to
the victims of the accident.

41.13 Compliance with Statutory and other Regulations

41.13.1 The Contractor shall, in all matters arising in the performance of the Contract, confirm at
his own expense with the provisions of all Central or State statutes, ordinances or laws
and the rules, regulations, or bye-laws of any local or other duly constituted authority and
shall keep the Purchaser indemnified against all penalties and liabilities of every kind for
breach of any such statute, ordinance, law, rule, regulation or bye-law.

41.13.2 The Contractor shall give all notices and pay all fees and taxes required to be given or
paid under any Central or State statutes, ordinances or other laws or any regulation or
bye-laws of any local or other duly constituted authority in relation to the Installation
work except where the Purchaser is statutorily required to obtain such approvals /
clearance.

41.14 Payment of Taxes for Foreign Personnel
The Contractor shall pay all taxes due in India in respect of all personnel employed by him for

Installation work, including any foreign personnel who are non-residents of India as detailed
under the Contract.

41.15 Work Permits, Passports etc.

The Contractor shall be responsible for arranging and obtaining at his own cost the necessary
work permits, passports, visas, police permits and expenses for custom’s duty related to personal
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and other effects of any personnel employed by him for Installation work, who are non-residents
of India. Purchaser shall make all necessary efforts in order to help the Contractor in doing so.

41.16 Travelling Expenses

All travelling expenses for the Contractor’s personnel shall be borne by the Contractor.

41.17 Labour Rules

41.17.1 Provisions of Contract Labour Act

In respect of all labour, directly or indirectly, employed by the Contractor for the
Installation work, the Contractor shall comply with the provisions of the Contract Labour
(Regulation and Abolition) Act, 1970, or any amendment thereof, and all legislations and
rules of the State and/or Central Government or other local authority, framed from time
to time governing the protection of health, sanitary arrangements, wages, welfare and
safety for labour employed on the Installation work. The rules and other statutory
obligations with regard to fair wages, welfare and safety measures, maintenance of
registers etc., will be deemed to be part of the Contract.

41.17.2 Provisions of Minimum Wages and Payment of Wages Act

(1). The Contractor shall comply with the provisions of the Minimum Wages Act, 1948, the

Payment of Wages Act, 1936, Provident Fund and Miscellaneous Provisions Act 1972,
Employees State Insurance Act 1948, and any amendment thereof in respect of all
employees employed by him for the purpose of carrying out the Installation work.The
Contractor shall supply to the Purchaser any labour required to work wholly or partly
under the direct order and control of the purchaser, whether in connection with any work
being executed by the contractor or otherwise for the purpose of purchaser, and such
labour shall for the purpose of this clause still be deemed to be persons employed by the
Contractor.

(ii). If any amount shall, as a result of any claim or application made under the said applicable

laws, be directed to be paid by the Purchaser, such, amounts shall be deemed to be
amounts payable to the Purchaser by the Contractor. On failure by the Contractor to
repay the Purchaser, any amounts paid by the Purchaser as aforesaid, within seven (7)
days of demand being made from the Contractor, the Purchaser shall be entitled to
recover the same from any amounts due or accruing to the Contractor under this or any
other contract with the Purchaser.

(iii). In the event of the retrenchment of workers by the Contractor or Sub-Contractors

employed by the Contractor during or after the completion of the Work, the retrenchment
compensation and other benefits will be paid by the Contractor to the workers as per the
Industrial Disputes Act.

41.17.3 Provisions of Employee Compensation Act
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The Contractor shall at all times indemnify and keep indemnified the Purchaser against
all claim for compensation under the provision of the Employee Compensation Act, 1923
or any other law for the time being in force and as amended from time to time, in respect
of, any workman employed by the Contractor in carrying out of the Contract and against
all costs and expenses or penalties incurred by the Purchaser in connection therewith. In
every case in which, by virtue of the provisions of Section 12, sub-section (1) of the
Employee Compensation Act, 1923, the Purchaser is obliged to pay compensation to a
workman employed by the Contractor in executing the contract the Purchaser shall
recover from the Contractor the amount of the compensation so paid and, without
prejudice to the rights of the Purchaser under Section 12, sub-section (2) of the said Act,
the Purchaser shall be at liberty to recover such amount or any part thereof deducting it
from the security deposit or from any sum due by the Purchaser to the Contractor whether
under this Contract or otherwise. The Purchaser shall not be bound to contest any claim
made against him under Section 12, sub-section (1) of the said Act, except on the written
request of the Contractor and upon his giving to the Purchaser full security for all costs
for which the Purchaser might become liable in consequence of contesting such claim.

41.17.4 Accommodation for Contractor’s Staff

No quarters shall normally be provided by the Purchaser for the accommodation of the
Contractor or any of his staff employed in connection with the Installation work. In
exceptional cases where accommodation is provided to the Contractor at the Purchaser’s
discretion, recoveries shall be made at such rates as may be fixed by the Purchaser
towards the rent of the building and furniture and fittings, if any, therein, as well as
charges for electric current, water supply and conservancy.

41.17.5 Accommodation for workmen

The Contractor shall, at his own expense, make adequate arrangement for housing,
supply of drinking water and provision of toilets for his staff and labour and disposal of
sewerage. Suitable sites on the Purchaser’s land, if available, may be allotted to the
Contractor for the installation of camp site on such terms and conditions as may be
prescribed by the Purchaser. All camp-sites shall be maintained in clean and sanitary
condition by the Contractor at his own cost.

The Contractor shall comply with all sanitary rules in force and carry out all sanitary
measures and permit inspection of all sanitary arrangement at all reasonable times by the
Purchaser. Should the Contractor fail to make adequate sanitary arrangements, these will
be provided by the Purchaser and the cost thereof shall be recovered from the Contractor.

41.17.6 Preservation of Peace
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The Contractor shall take requisite precautions and use his best endeavour to prevent any
riotous or unlawful behaviour by or amongst, his workmen and/or others employed by
him and for the preservation of peace and protection of the inhabitants and security of
property in the neighbourhood of the Site. In the event of the Purchaser requiring the



maintenance of a special police force at or in the vicinity of the Site during the tenure of
the Contract, in consequence of the riotous or unlawful behaviour by or amongst the
Contractor’s workmen and/or others employed by him, all expenses thereof and costs of
all damages due to such riotous or unlawful behaviour shall be borne by the Contractor,
and, if paid by the Purchaser, shall be recoverable from the Contractor from any moneys
due or that may become due to the Contractor by the Purchaser. The Contractor also
undertakes to indemnify and hold harmless the Purchaser against any claims on such
account.

41.17.8 Infectious Diseases

The Contractor shall remove from his camp site such labour and their families who refuse
protective inoculations and vaccinations when called upon to do so by any competent
authority. In the event of any breakout of infectious disease in the camp site, the
Contractor undertakes to forthwith provide for all medical facilities and assistance and
take all possible steps to prevent spread of such disease and also discard and destroy all
belongings of and used materials by the infected parties and promptly arrange new
accommodation in healthy sites as may be required by the labour and employees of the
Contractor.

41.17.9 Medical Facilities at Site& health & safety

The Contractor shall provide medical facilities at the Site as per rule in force in relation to
the strength of the Contractor’s staff and workmen. The Contractor shall at all times take
all reasonable precaution to maintain the health and safety of its personnel, employees
and workmen. The Contractor shall ensure that medical staff, first aid facilities, sick bay
and ambulance facilities/services are available at all times at the Site and suitable
arrangements are made for all necessary welfare and hygiene requirements and for
prevention of epidemics. The Contractor shall also appoint an accident prevention officer
at the Site responsible for maintaining safety and protection against accidents.

41.17.10 Use of Intoxicants

The sale, use & consumption of alcohol or other intoxicating beverages in the Site or in
any of the buildings, encampments or tenements owned, occupied by, or within the
control of the Contractor or any of his employees or Sub-Contractors is forbidden, and
the Contractor shall secure strict compliance with this condition.

41.17.11 Age Limits of Labour

The Contractor shall not employ children below the age of 18 as labourers for the
Installation work.

41.17.120bservance by Sub-Contractor
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The Contractor shall be responsible for the observance of the provisions of Clauses
41.17.1 to 41.17.11 hereof by any Sub-Contractor(s) employed by him in the execution of
the Contract.

41.17.13 Contractor’s personnel

The Contractor’s personnel shall be appropriately qualified, skilled and experienced in
their respective trades or occupations. The Engineer/Purchaser may require the
Contractor to remove (or cause to be removed) any person employed on the Site or
Works, including the Contractor’s representative if applicable, who: (i) persists in any
misconduct or lack of care, (ii) carries out duties incompletely or negligently, (iii) fails to
conform with any provisions of the Contract, or (iv) persists in any conduct which is
prejudicial to safety, health, or the protection of the environment. If appropriate, the
Contractor shall then appoint (or cause to be appointed) a suitable replacement person.

41.18 Time of Completion for Installation Work and Delays
41.18.1 Date of Commencement of Installation Work

The date of commencement for the Installation work shall be reckoned from the dates on
which the Contractor is given possession of the Site to commence Installation, which will
be intimated to him in writing by the Purchaser and shall be as per the Bar/Pert Chart
attached to the Contract Specifications.

41.18.2 Possession of Site

In terms of the Contract, the extent of portions of the Site of which the Contractor is to be
given possession from time to time and the order in which such portion shall be made
available to him, and subject to any requirement in the Contract to the order in which the
Installation work shall be executed, the Purchaser will give to the Contractor possession
of as much of the Site as may be required to enable the Contractor to commence and
proceed with the Installation work. This will be in accordance with the programme
referred to in Clause 41.5.1 hereof and otherwise in accordance with such reasonable
proposals of the Contractor as he shall give by notice in writing to the Purchaser /
Engineer. The Purchaser, will from time to time, as the work proceeds, give to the
Contractor possession of such further portions of the Site as may be required to enable
the Contractor to proceed with the Installation work, in accordance with the said
programme or proposals (as the case may be). If the Contractor suffers delay from failure
on the part of the Purchaser to give possession in accordance with the terms of this
clause, the Purchaser shall grant an extension of time for the completion of the work. No
compensation will be payable by the Purchaser for any such failure and delay.

41.18.3 Time of Completion for Installation Work

Time is the essence of the Contract. The whole of the work, including conducting
performance tests to demonstrate performance guarantees according to the Contract shall
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be completed within the time stipulated in the Contract, which shall be reckoned from the
date of the commencement of the Installation work in accordance with Clause 41.18.1
hereof. Execution times indicated in the Contract are based on the assumption that the
Site will be handed over to the Contractor free of obstacles and all other preconditions for
installation of the material delivered are fully met.

41.18.4 Extension of Time of Completion for Installation Work

Save and except elsewhere provided in the Contract, should the amount of additional
work of any kind or other circumstances of any kind whatsoever, which may occur, be
such as fairly to entitle the Contractor to an extension of time for the completion of the
Installation work, the Purchaser shall discuss and determine the period of such extension
mutually with the Contractor.

41.18.5 Rate of Progress

The whole of the materials, plant, machinery, equipment and labour to be provided by the
Contractor and the mode, manner and speed of execution of the Installation work are to
be of a kind, and conducted in a manner, as per time schedule. Should the rate of progress
of the Installation work be at any time, in the opinion of the Engineer / Purchaser, too
slow to ensure the completion of the Work by the prescribed time or extended time for
completion, the Purchaser / Engineer shall so notify the Contractor in writing, and the
Contractor shall thereupon take such steps, as he may think necessary and the Purchaser /
Engineer may approve, to, expedite the progress so as to complete the entire Installation
work by the prescribed time or extended time for completion. If the Contractor shall
request permission to work by night as well as by day, then if the Engineer shall grant
permission to work also by night, then the Contractor shall not be entitled to any
additional payment whatsoever for so doing but, if such permission is refused and there is
no equivalent practicable method of expediting the progress of the work, the time for
completion of the Installation work may be extended by the Purchaser by such period if
any, as is solely attributable to such refusal and deemed proper by the Purchaser /
Engineer.

41.18.6 Night work without disturbance

If work at night is permitted as aforesaid it shall be carried out without unreasonable
noise and disturbance. The Contractor shall indemnify the Purchaser from, and against,
any liability for damage on account of noise or other disturbance created while, or in
carrying out the Installation work, and from, and against, all claims, demands,
proceedings, damages costs, charges and expenses whatsoever in regard to or in relation
to, such liability.

41.18.7 Liquidated damages due to Delay in Completion

@) If the Contractor fails to deliver as per the time schedules or complete the
commissioning of the Project within the Time for Completion specified in the
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Contract or any extension thereof (allowed without Liquidated Damage) due to
reasons attributable to the Contractor including its Sub-Contractors, the
Purchaser shall be entitled to recover the amount of Liquidated Damages, but
not by way of penalty, by making deductions from the Contractor’s account lying
with the Purchaser and if the amount to be deducted is not sufficient or available
then by encashment of Contractor’s Bank Guarantees, at the rate of 1% of the
Contract Price, specified in the Contract , including taxes, duties, levies, cess,
etc. per complete week of delay or part thereof up to a maximum of 10% of such
Contract Price including taxes, duties, levies, cess, etc.

In case, the Contractor is a Consortium, the Purchaser shall recover the amount
of Liquidated Damages, but not by way of penalty, by making deductions from
the account of the lead member of Consortium and if the amount is not available
then as a last resort by encashment of their Bank Guarantees, at the rate of 1% of
the Contract Price, specified in the Contract , including taxes, duties, levies,
cess, etc. per complete week of delay or part thereof up to a maximum of 10% of
such Contract Price including taxes, duties, levies, cess, etc.

(ii) Any recovery of Liquidated Damages shall be effected from the amount payable
to the Contractor against Commissioning, Performance Guarantee Test, Final
Acceptance Certificate and Performance Bank Guarantee.

@iii))  The Purchaser may, without prejudice to any other method of recovery, deduct
the amount of such damages from any amounts in his hands due to the
Contractor. The payment or deduction of such damages shall not relieve the
Contractor from his obligations to complete the work or from any other of his
obligations and liabilities under the Contract.

41.19 Safety, Watching and Lighting

41.19.1 The Contractor shall be responsible for the provision of safety arrangement and
protective clothing for all his workmen on Site whether or not engaged in actual
Installation work thereof. He shall ensure that all his workmen on Site use safety belts,
gloves, helmets, masks etc. as are necessary for their safety. The Contractor shall also be
responsible for safety arrangement of all equipment used by him in connection with the
installation and transportation work and shall employ only trained & competent operators
to man the installation and transportation equipment. The Contractor shall use only tested
equipment, tools, wire ropes etc. and shall periodically renew tests to the satisfaction of
the Engineer. All test certificates shall be made available to the Engineer at site as and
when required by him.

41.19.2 The Contractor shall, in connection with the Installation work, provide and maintain at
his own cost all lights, guards, fencing and watching, when and where necessary or
required by the Engineer or by any duly constituted authority, for the protection of the
work and/or for the safety and convenience of the public or others. The Contractor shall
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provide at his own cost the necessary watch and ward to ensure security and safety of all
equipment and materials placed under the Contractor’s custody.

41.20 Security Regulations

The Contractor shall abide by all the security regulations at Site promulgated by the Purchaser
from time to time. The Contractor shall provide identity badges for all his personnel which must
be properly displayed by them at Site. In order to facilitate the issue of exit gate permits by the
Purchaser for materials and equipment after the completion of the work, the Contractor shall
submit to the Purchaser lists of installation equipment etc. and/or other materials that shall be
taken by him inside the Site from time to time.

41.21 Care of Work

From the commencement to the completion of the installation work the Contractor shall take full
responsibility for the care of plant, machinery and equipment and for all temporary works and in
case any damage or loss shall happen to the plant, machinery and equipment or to temporary
works from any cause whatsoever shall at his own cost replace or repair and make good the same.

41.22 Damage to Persons or Property

The Contractor shall indemnify and keep indemnified the Purchaser against all losses and claims
for injuries or damage to any person or any property whatsoever which may arise out of, or in
consequence of, the work at site carried out by the Contractor and against all claims, demands,
proceedings, damages, costs, charges and expenses whatsoever in respect thereof or in relation
thereto.

41.23 Extraordinary Traffic

The Contractor shall use every reasonable means to prevent any of the highways or bridges
communicating with on the routes to the Site from being subjected to extraordinary traffic within
the meaning of the Road Traffic Act, by any traffic of the Contractor or any of his Sub-
Contractors and in particulars the Contractor shall select routes and use vehicles and restrict and
distribute loads so that any such extraordinary traffic as will inevitably arise from moving of plant
and materials from and to the Site shall be limited so far as reasonably possible and so that no
unnecessary damage or injury may be occasioned to such highways and bridges. For any damage
caused to highways or bridges by extraordinary traffic as aforesaid the Contractor shall be solely
responsible.

41.24 Co-operation with other Contractors

The Contractor shall plan and execute his work in a phased manner as directed by the Purchaser
from time to time and shall fully co-operate with other agencies working at site simultaneously
and afford all responsible facilities to these agencies so as not to obstruct or retard the works
simultaneously being executed by such agencies in any way.
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41.25 Inspection of other Contractor’s Works

If any part of the Contractor’s work depends for proper execution on the Work of another
contractor, the Contractor shall inspect and promptly report to Engineer/Purchaser, the defects, if
any in such work that render it unsuitable for such proper execution and result. The Contractor’s
failure to so inspect and report shall constitute an acceptance of the other contractor’s work as fit
and proper for the reception of his work, except as to defects which may develop in the other
contractor’s work after the execution thereof.

41.26 Vesting of Constructional / Erection Plant etc.

All constructional/erection plant, temporary works and materials owned by the Contractor, or by
any company in which the Contractor has a controlling interest, shall, when brought on to the
Site, immediately be deemed to become the property of the Purchaser.

41.27 Irremovability of Constructional/Installation, Materials etc.

No Constructional/erection plant, temporary works or materials or any part thereof shall be
removed from the site by the Contractor without the written consent of the Purchaser, which
consent shall not be unreasonably withheld where the same is no longer immediately required for
the purpose of the completion of the work and the Purchaser will permit the Contractor the
exclusive use of all such constructional/erection plant, temporary works and materials in and for
the completion of the work until the occurrence of any events which gives the Purchaser the right
to exclude the Contractor from the Site and proceed with the completion of the Work.

41.28 Removal of Constructional/Installation Materials

Upon the removal of any such constructional/erection plant, temporary works and materials as
have deemed to have become the property of the Purchaser under Clause 41.26 hereof, with
consent as aforesaid, the property therein shall be deemed to revest in the Contractor and upon the
completion of the Work, the property in the remainder of such constructional/erection plant,
temporary works, and materials as aforesaid shall be deemed to re-vest in the Contractor. If the
Contractor fails to remove any constructional/erection plant, temporary works or materials as
aforesaid, within such reasonable time after completion of the Work as may be allowed by the
Purchaser, then the Purchaser may sell any such constructional/erection plant, temporary works
and materials as aforesaid and after deduction from any proceeds of sales, the costs, charges and
expenses of and in connection with such sale, shall pay the balance (if any) to the Contractor, but
to the extent that the proceeds of any sale are insufficient to meet all such costs, charges and
expenses, the excess shall be a debt due from the Contractor to the Purchaser and shall be
deductable or recoverable by the Purchaser accordingly as aforesaid.

41.29 Purchaser not liable for Loss or Injury to Construction/Erection Plant

The Purchaser shall not at any time be liable for the loss of or injury to, any of the constructional /
erection plant, temporary works or materials.
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41.30 Work in or around an Operating Plant

When the work is being carried out in or around an operating plant, where the plant must run
uninterrupted, the Contractor shall only work at specified places and times as mutually arranged
between the Contractor and the Purchaser. The Contractor shall take sufficient care in moving his
construction erection plant and equipment from one place to another in an operating plant so that
they may not cause any damage to the property of the purchaser, like roads, overhead and
underground cables, pipes and/or any other services or equipment or building and in the event of
the contractor’s failure to do so, the cost of such damages, including eventual loss of working
hours as estimated by the Purchaser, is to be borne by the Contractor.

41.31 Site to be cleared on Completion of Work

During erection the Contractor shall at all times keep the working and storage areas used by him
free from accumulation of waste materials and/or rubbish, immediately after the completion of
erection, the Contractor shall remove or dispose of all temporary structures, waste, debris, rubbish
etc. and leave the Site in a clean condition to the satisfaction of the Purchaser.

41.32 Possession Prior to Completion

The Purchaser shall have right to take possession of or use any completed or partially completed
part of the Work. Such possession or use shall not be deemed to be in acceptance of any Work
done not in accordance with the Contract.

41.33 Withholding Payment

The Purchaser will have full liberty to withhold and set off all sums due or to become due to the
Contractor (including security deposit), whether under this or any other contract, against any sum
due or to become due to the Purchaser from the Contractor under this or any other contract. The
Purchaser also reserves the right to withhold the whole or part of the payment claimed by the
Contractor which in the opinion of the Purchaser, is necessary to protect himself from loss on
account of defective work not remedied, guarantees not met, claims filed against the Contractor,
failure by the Contractor to make due payments for materials, labour employed by him, damages
to other contractor etc. When grounds for withholding payments are removed to the satisfaction
of the Purchaser, payment of the amount due to the Contractor shall be made by the Purchaser
without interest.

41.34 Termination of Contract

The Purchaser, without prejudice to any other rights or remedies it may possess, may terminate
the Contract in case of the Contractor’s noncompliance of his undertakings and obligations under
this Contract and more particularly but not limited to the following circumstances by giving
notice of termination and its reasons thereof to the Contractor:

). if the Contractor becomes bankrupt or insolvent, has a receiving order issued against it,
compounds with its creditors, or if, the Contractor is a corporation, a resolution is passed
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or order is made for its winding up (other than voluntary liquidation for the purpose of
amalgamation or reconstruction), a receiver is appointed over any part of its undertaking
or assets, or if the Contractor takes or suffers any other analogous action in consequence
of debt;

(i1). if the Contractor assigns or transfers the Contract or any right or interest therein in
violation of the terms of the Contract;

@iii).  if the Contractor

a) abandoned or repudiated the Contract; or
b) have an execution levied on his goods or property; or
c) has without any valid reasons to the satisfaction of the Purchaser failed to

commence Work as provided in the Contract promptly or has suspended the
progress of the Contract performance for more than 14 (fourteen) days after
receiving a written instruction from the Purchaser to proceed; or

d) persistently fails to execute the Contract in accordance with the Contract or
persistently neglects to carry out its obligations under the Contract; or
e) Refuses or is unable to provide sufficient materials, service or labour and

adequate resources to execute and complete the Work in the manner and progress
rate as specified in the Contract.

@v). Unjustified and un-warranted interruption of services performed by the Contractor and
such interruption occurred for more than 15 (fifteen) days without assigning any reason.

). Errors, negligence, insufficiencies in the specifications and contractual work under
execution, or failure to supply sufficient material or man-power as per Technical
Specification or other similar circumstances affecting the quality of work for reasons
attributable to the Contractor.

(vi).  If during the work, it appears that the design, specifications, recommendations supplied /
provided by or through the Contractor do not conform to the terms and conditions of the
Contract and good and sound current engineering or fabrication practices.

(vii). If the Contractor disregards the instructions of the Purchaser in relation to the execution
of the Installation work or refuses to implement instructions received from the Purchaser
or Engineer within the stipulations of this Contract.

(viii). If the Contractor promises, offers or gives any bribe, commission, gift or advantage,
either by himself or through his agent, to any officer or employee of the Purchaser or
Engineer or to any person on their behalf in relation to the execution of this Contract.

Then, in any of the aforesaid cases, the Purchaser may serve the Contractor with a notice in
writing to that effect, and if the Contractor does not, within seven (7) days after the delivery to
him of such notice, proceed to make good his default, , and carry on the work in compliance with
such directions as stated in the aforesaid notice to the entire satisfaction of the Purchaser, the
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Purchaser shall be entitled, after giving forty eight (48) hours™ notice in writing to expel the
Contractor from the Site without thereby avoiding the Contract or releasing the Contractor from any
of his obligations or liabilities under the Contract or effecting the rights and powers conferred on the
Purchaser by the Contract. The expiry of forty-eight (48) hours from the time of serving such
notice in writing to the Contractor by the Purchaser shall be conclusive evidence of the expulsion
of the Contractor from the Site, notwithstanding any physical presence of the Contractor or his
workmen at Site after such expiry.

Upon receipt of termination hereof, the Contractor shall either immediately or upon such date as
may be provided in the notice of termination:

). cease all such work, except for such work as the Purchaser may specify in the said notice for
the sole purpose of protecting that part of the Project already executed or any work
required to leave the Site in a clean and safe condition;

(ii). terminate all sub contracts except those to be assigned to the Purchaser pursuant to sub
clause (iv) below;

(iii).  deliver to the Purchaser the parts of the work /Project executed by the Contractor up to the
date of termination;

(iv). to the extent legally permissible, assign to the Purchaser all rights, title and benefit of the
Contractor in relation to the plant, machinery and equipment as at the date of termination and
as may be required by the Purchaser, in any subcontracts concluded between the
Contractor and its subcontractors;

(V). deliver to the Purchaser all drawing and specifications and other documents prepared by the
Contractor or its subcontractor as at the date of termination in connection with the work.

Upon such expulsion or termination, the Purchaser may himself complete the Installation work or
may employ any other contractor to complete the Work at the risk and cost of the Contractor. In
such case, the Contractor shall be liable for any costs for obtaining and /or executing the balance of
the work from another agency/contractor in excess of the Contract price. In case of termination of part
of the Contract, the Contractor will continue performance on the Contract to the extent not terminated
by the Purchaser. The Purchaser or such other contractor may use for such completion so much of
the constructional / installation plant, temporary works and materials which has become the
property of the Purchaser or which is available on the Site pursuant to Clause 41.28 hereof as he or
they may think proper. The Purchaser pursuant to Clause 41.28 is entitled at any time to sell any
of the said constructional / installation plant, temporary works and unused materials and apply
the proceeds of sale in, or towards, the satisfaction of any sums due or which may become due to
him from the Contract or under the Contract. The Purchaser may to the exclusion of the right of
the Contractor take over and use any Contractors equipment owned by the Contractor and on the
Site in connection with the Work for such reasonable period as the Purchaser considers expedient
for the supply and Installation of the Project. Provided always that the Purchaser shall at any time
after expelling the Contractor from the Site, have the right to rescind this Contract and claim
damages from the Contractor. Provided further that, the exercise of any of the rights aforesaid, shall
not prejudice the Purchaser’s right and remedies under the law and under the Contract.
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41.35 Waiver

Provided always that, in any case in which any of the powers conferred upon the Purchaser by
Clause 41.34 hereof shall have become exercisable but have not been exercised, the non-exercise
thereof shall not constitute a waiver of any of the conditions thereof, and such powers shall
notwithstanding be exercisable by the Purchaser in the event of any future case of default by the
Contractor for which his liability for past and future defaults shall remain unaffected. Further, if
any condition of the Contract has been waived by the Purchaser at the request of the Contractor in
a specific case this will not constitute a waiver in all similar cases in future and will not be cited
as precedence.

41.36 Valuation on Determination

The Purchaser shall as soon as may be practicable, after such expulsion of the Contractor from
the Site, fix and determine ex-parte or by, or after, reference to the parties or after such
investigation or enquiries as he may consider fit to make or institute and certify the amount (if
any) which had at the time of such expulsion been earned by or would accrue to the Contractor in
respect of the erection work till then executed by him under the Contract, as the Purchaser shall
consider reasonable and proper. The Contractor shall have however no claim to compensation for
any loss sustained by him, by reason of his having purchased or procured any equipment
materials or entered into any commitments or made any advances on account of, or with a view
to, the execution of the erection work or the performance of the Contract.

41.37 Payment after Termination

If the Contractor is expelled as aforesaid, the Purchaser shall not be liable to pay to the Contractor
any moneys, including the security deposit on account of the Contract, until the costs of the
completion of the erection work, considering the cost of carrying out the erection work, either by
the Purchaser itself or by any other contractor employed by it, in excess of the sum which would
have been payable to the Contractor if the erection work had been completed by the Contractor
under the terms of Contract, damages for the delay in completion (if any) and all other expenses
incurred by the Purchaser have been ascertained. The Contractor shall then be entitled to receive
only such sum (if any) as the Purchaser may certify after deduction of the said amount from the
sum payable to the Contractor. But if such amount shall exceed the sum which would have
been payable to the Contractor, then the Contractor shall, upon demand, pay to the Purchaser the
amount of such excess, and it shall be deemed a debt due by the Contractor to the Purchaser and
be recoverable accordingly.

41.38 Jurisdiction
The Contract and all questions, disputes or differences arising under or in connection with this

Contract, subject to Arbitration clause, shall be subject to the exclusive Jurisdiction of the courts
within the local limits of Telangana, India.
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42.0 CONSTRUCTION OF CONTRACT

This Contract and the clauses thereof shall be interpreted and applied solely according their
wording, to the objects in view. The Contract shall in all respects be construed and operated as a
contract as defined in the Indian Contract Act, 1872, and, save as otherwise expressly provided
herein, shall be governed by the provision of the said Act.

43.0 PENALTY FOR USE OF UNDUE INFLUENCE

The Contractor undertakes that he has not given, offered or promised to give, directly or
indirectly any gift, consideration, reward, commission, fees, brokerage or inducement to any
person in services of the Purchaser or otherwise in procuring the Contract or forbearing to do or
for having done or forborne to do any act in relation to the obtaining or execution of the Contract
or any other contract with the Government for showing or forbearing to show favour or disfavour
to any person in relation to the contract or any other contract with the Government. Any breach of
the aforesaid undertaking by the Contractor or any one employed by him or acting on his behalf
(whether with or without the knowledge of the contractor) or the commission of any offence by
the contractor or anyone employed by him or acting on his behalf, as defined in Chapter IX of
Indian Penal Code, 1860 or the Prevention of Corruption Act, 1947 or any other Act enacted for
the prevention of corruption shall entitle the Purchaser to cancel the contract and all or any other
contracts with the contractor and recover from the contractor the amount of any loss arising from
such cancellation. A decision of the Purchaser or his nominee to the effect that a breach of the
undertaking has been committed shall be final and binding on the contractor.

Giving or offering of any gift, bribe or inducement or any attempt to any such act on behalf of the
Contractor towards any officer/employee of the Purchaser or to any other person in a position to
influence the decision of the Purchaser, directly or indirectly or any attempt to influence any
officer/employee of the Purchaser, directly or indirectly or any attempt to influence any
officer/employee of the Purchaser for showing any favour in relation to this or any other contract,
shall render the Contractor to such liability/penalty as the purchaser may deem proper, including
but not limited to termination of the Contract, imposition of penal damages, forfeiture of the Bank
Guarantee and refund of the amount paid by the purchaser.

44.0 GENERAL

Should any conditions in the General Conditions of Contract be contrary to the Special
Conditions of the Contract, if any, such special contract conditions shall prevail.

45.0 LIMITATION OF LIABILITY

Except in cases of criminal negligence or willful misconduct the aggregate liability of the
Contactor to the Purchaser, whether under the Contract, in tort or otherwise, including the cost of
repairing or replacing defective equipment shall not exceed the 100% (Hundred Percent) of the
Contract Price, provided that this limitation shall not apply to the cost of repairing or replacing
defective plant and equipment or any obligation of the Contractor to indemnify the Purchaser
with respect to copyright (applicable to software) patent infringement and Employee/workman
compensation and other liabilities and compensation as per the clauses specified in the Contract.
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46.0 LIABILITY OF GOVERNMENT OF INDIA

It is expressly understood and agreed between the Contractor and the Purchaser that the Purchaser
is entering into this Contract solely on its own behalf and not on behalf of any other person or
entity. In particular, it is expressly understood and agreed that the Government of India is not a
party to this Contract and has no liabilities, obligations or rights hereunder. It is expressly
understood and agreed that the Purchaser is an independent legal entity with power and authority
to enter into e-contracts solely on its own behalf under the applicable laws of India and general
principles of Contract Law. The Contractor expressly agrees, acknowledges and understands that
the Purchaser is not an agent, representative or delegate of the Government of India. It is further
understood and agreed that the Government of India is not and shall not be liable for any acts,
omissions, commissions, breaches or other wrongs arising out of the Contract. Accordingly, the
Contractor hereby, expressly waives, releases and foregoes any and all actions and claims,
including cross claims, impleader claims or counter claims against the Government of India
arising out of this Contract and covenants not to sue the Government of India as to any manner,
claim, and cause of action or thing whatsoever arising of or under this Contract.
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PART - IV

SPECIMEN FORMS OF
BANK GUARANTEES

BANK GUARANTEE FOR EARNEST MONEY DEPOSIT

FORM OF BANK GUARANTEE IN LIEU OF SECURITY DEPOSIT
BANK GUARANTEE TO SECURE THE INITIAL ADVANCE PAYMENT
BANK GUARANTEE FORMAT FOR GA DRAWINGS

BANK GUARANTEE FOR LOTWISE SUPPLIES

PERFORMANCE BANK GUARANTEE

Page 1 of 14



1. BANK GUARANTEE FOR EARNEST MONEY DEPOSIT

2. WHEREAS MISHRA DHATU NIGAM LIMITED (A GOVERNMENT OF INDIA ENTERPRISE)
PO KANCHANBAGH, HYDERABAD (hereinafter referred as “ The Owner /
Company” which expression shall unless repugnant to the subject or
context includes its legal representatives, successors and assigns) has

issued tender paper vide its Tender No: for
supply of (herein after called “the said
tender”) to M/s. (herein after called “the said

Tenderer(s)” which expression shall unless repugnant to the subject or
context includes their legal representatives, successors and assigns) and
as per terms and conditions of the said tender, the tenderer shall submit
a Bank Guarantee for Rs./USD towards earnest money in
lieu of cash.

3. WE (Bank Name and Address) (herein after called the bank) do hereby
undertake to pay the amount due and payable under this Guarantee
without any demur merely on a demand from the company stating that
in the opinion of the company, which is final and binding, the amount
claimed is due because of any withdrawal of the tender or any material
alteration to the tender after the opening of the tender by way of any
loss or damage caused or would be caused or suffered by the company
by reason of any breach by the said tenderer(s) of any of the terms and
conditions contained in the said tender or failure to accept the Letter of
Intent / Agreement or that the amount covered under this Guarantee is
forfeited. Any such demand made on the bank by the owner shall be
conclusive as regards the amount due and payable by the Bank under
this Guarantee. However, our liability under this guarantee shall be
restricted to an amount not exceeding Rs./USD

4. We undertake to pay to the Company any money so demanded
notwithstanding any dispute or disputes raised by the tenderer(s) in any
suit or proceeding pending before any office, court or tribunal relating
thereto, our liability under this present guarantee being absolute and
unequivocal. The payment so made by us under this bond shall be a valid
discharge of our liability for payment thereunder. Our liability to pay is
not dependant or conditional on the owner proceeding against the
tenderer.
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. The guarantee herein contained shall not be determined or affected or
suspended by the liquidation or winding up, dissolution or change of
constitution or insolvency of the said tenderer(s) but shall in all respect
and for all purposes be binding and operative until payment of all money
due or liabilities under the said tender are fulfilled.

. WE (Bank Name and Address) further agree that the guarantee herein
contained shall remain in full force and effect during the period that
would be taken for the finalization of the said tender and that it shall
continue to be enforceable till the said tender is finally decided and
order placed on the successful tenderer(s) and /or till all the dues of the
company under/or by virtue of the said tender have been fully paid and
its claims satisfied or discharged or till a duly authorized officer of the
company certifies that the terms and conditions of the said tender have
been fully and properly carried out by the said tender(s) or till date:

whichever is earlier and accordingly discharges the
guarantee.

. That the Owner/Company will have full liberty without reference to us
and without affecting this guarantee to postpone for any time or from
time to time, the exercise of any of the power of the owner under the
tender.

. We (Bank Name and Address), lastly undertake not to revoke this
guarantee during its currency except with the previous consent of the
company in writing. We further undertake to keep this Guarantee
renewed from time to time on the request of the Tenderer(s).

. Notwithstanding anything contained herein before, our liability shall not
exceed Rs./USD towards earnest money in lieu of cash and
shall remain in force till (date). Unless a demand or claim under this
Guarantee is made on us within three months from the date of expiry

i.e., we shall be discharged from all the liabilities under
this guarantee
Date: (Bank Name and Address)

Signature of duly
Authorized person

On behalf of the Bank
With seal & signature code
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2. FORM OF BANK GUARANTEE IN LIEU OF SECURITY DEPOSIT

(Name and Address of the Bank)

the Bank hereinafter called Bank (which term shall mean and include its successors and
assigns wherever the context so admits) in favour of M/s. MISHRA DHATU NIGAM
LIMITED., a government of India Enterprise incorporated and registered as a company
under the Companies Act, 1956, having its registered office at P.O. Kanchanbagh,
Hyderabad — 500 058, state of A.P. India, herein after referred to as the “purchaser”
(which terms shall mean and include its successors in office and assigns).

In consideration of M/s. Mishra Dhatu Nigam Limited (Purchaser) having agreed to
EXEIMPT ottt sttt st s r s e enan hereinafter called the said
Contractor(s) (which term shall mean and include its successors assigns and legal
representatives) from the demand under the terms and conditions of Purchase /
Work  Order  NO. e dated .o, for
....................... (hereinafter called the said agreement) of Earnest Money / Security
Deposit/ Defect Liability deposit for the due fulfillment by the said Contractor(s) of the
terms and conditions contained in the said agreement on production of a bank

guarantee for Rs............ (RUPEES. ..ttt ettt se et sttt st e e s only), we
....................................... (name of the bank, address) (hereinafter referred to as “The
Bank”) at the request Of ... e Contractor(s) do

hereby undertake to pay Purchaser an amount not exceeding Rs
................................................ against any losses or damage caused to or suffered or
would be caused to or suffered Purchaser by reason of any breach by the said
Contractor(s) of any of the terms and conditions contained in the said agreement.

WE ettt et ettt st st e (Bank) do hereby unconditionally and
irrevocably agree and undertake to pay to Purchaser the amounts due and payable
under this Guarantee without any demur, merely on a demand from Purchaser stating
that the amount claimed is due by way of loss or damage caused to or would be
caused to on suffered by Purchaser by reason of breach by the said agreement or by
reason of the contractor(s) failure to perform the said agreement. Any such demand
made on the Bank shall be conclusive as regards the amount due and payable by the
Bank under this Guarantee. However, our liability under this Guarantee shall be
restricted to an amount NOt eXCEEAINE RS .....cvcvvevrecreeeiereericeeeree e e

We undertake to pay Purchaser and money so demanded notwithstanding any dispute
or disputes by the contractor(s) / supplier(s) in any suit or proceedings pending before
any court of tribunal relating thereto, our liability under this present being absolute
and unequivocal. The payment so made by us under this Guarantee shall be valid
discharge of our liability for payment thereunder and the contractor(s) shall have not
claim against us for making such payment.
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10.

WE ottt et e e e (Bank) further agree that the guarantee
herein contained shall remain in full force and affect during the period that would be
taken for the performance of the said Agreement and that it shall continue to be
enforceable till all the dues of Purchase under or by virtue of the said Agreement have
been fully paid and its claims satisfied or discharges or till Purchaser certifies that the
terms and conditions of the said Agreement have been fully and properly carried out
by the said contractor(s) and accordingly discharges this guarantee. Provided that if
Purchaser together with the Contractor seeks an extension of terms of the Guarantee,
such extension shall be granted by the Bank and the guarantee shall be in full force till
the expiry of such extended period.

WE ittt et st (Bank) further agree with Purchaser that
Purchaser shall have the fullest liberty without our consent and without affecting in
any manner our obligations hereunder to vary any of the terms and conditions of the
said agreement or to extend time of performance by the said contractor(s) from time
to time or to postpone for any time or from time to time any of the powers
exercisable by purchaser against the said Contractor(s) and to forebear or enforce any
of the terms and conditions relating to the said agreement and we shall not be
relieved from our liability by reason of any such variation of extension being granted
to the said contractor(s) or for any forbearance, act or omission on the part of
Purchaser or any indulgence by Purchaser to the said contractor(s) or by any such
matter or thing whatsoever which under the law relating to sureties would but for this
provisions, have effect of so relieving us.

It shall not be necessary for Purchaser to proceed against the contractor before
proceeding against the Bank and the guarantee herein contained shall be enforceable
against the Bank notwithstanding any security which Purchaser may have obtained or
obtains from the contractor.

This guarantee shall not be discharged due to the change in the constitution of the
Bank or the contractor(s).

WE et et (Bank) lastly undertake not to revoke this
guarantee during its currency except with the previous consent of Purchase in writing.

Our liability is limited to a sum not exceeding RS ....cccvcereeceeceeviniecceecee e unless a
claim is made on us in writing on or before ........cccoevceveee e, (3 months beyond
the date of delivery / completion as specified in the contract) we shall be discharged
from liability under this guarantee.

In witness whereof these presents are executed at ......cc.ccoeveveeverieicecenesreceeneens on

the date, month and year first herein above written.

FOR AND ON BEHALF OF THE BANK WITHIN NAMED
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3. BANK GUARANTEE TO SECURE THE INITIAL ADVANCE PAYMENT

(Name and Address of the Bank)
the Bank hereinafter called Bank (which term shall mean and include its successors and
assigns wherever the context so admits) in favour of M/s. MISHRA DHATU NIGAM
LIMITED., a government of India Enterprise incorporated and registered as a company
under the Companies Act, 1956, having its registered office at P.O. Kanchanbagh,
Hyderabad — 500 058, state of A.P. India, herein after referred to as the “purchaser”
(which terms shall mean and include its successors in office and assigns).

In consideration of M/s. Mishra Dhatu Nigam Limited (Purchaser) agreeing to make an

advance payment of RS ....cccoccvvvviecnciecininnnns representing .......ccee..... % of the total
contract value along with the 14% interest per annum as per the terms and conditions of
the Purchase / Works Order NO. ......coooveeieeeievececeeeeeeene dated ....oooveeieeeeeee e,
(hereinafter called the Agreement) to .....cccccecvivereececcecceceeneen hereinafter called the said

Contractor(s) (which term shall mean and include its successors assigns and legal
representatives) on production of a bank guarantee for Rs

.......................................... (RUPEES... ettt eseese e aesesessessnssessesnnssesnesenes - ONNY),
WE ettt et eer e (name of the bank, address) (Hereinafter referred to as “The
Bank”) at the request Of ... e Contractor(s) do

hereby undertake to pay Purchaser an amount not exceeding Rs
................................................ against any losses or damage caused to or suffered or would
be caused to or suffered Purchaser by reason of any breach by the said Contractor(s) of
any of the terms and conditions contained in the said agreement.

WE ettt (Bank) do hereby unconditionally and
irrevocably agree and undertake to pay to Purchaser the amounts due and payable
under this Guarantee without any demur, merely on a demand from Purchaser stating
that the amount claimed is due by way of loss or damage caused to or would be caused
to on suffered by Purchaser by reason of breach by the said agreement or by reason of
the contractor(s) failure to perform the said agreement. Any such demand made on the
Bank shall be conclusive as regards the amount due and payable by the Bank under this
Guarantee. However, our liability under this Guarantee shall be restricted to an amount
NOt EXCEEAING RS ..ottt s e

We undertake to pay Purchaser and money so demanded notwithstanding any dispute
or disputes by the contractor(s) / supplier(s) in any suit or proceedings pending before
any court of tribunal relating thereto, our liability under this present being absolute and
unequivocal. The payment so made by us under this Guarantee shall be valid discharge
of our liability for payment thereunder and the contractor(s) shall have not claim against
us for making such payment.
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10.

WE ettt e st s (Bank) further agree that the guarantee
herein contained shall remain in full force and affect during the period that would be
taken for the performance of the said Agreement and that it shall continue to be
enforceable till all the dues of Purchase under or by virtue of the said Agreement have
been fully paid and its claims satisfied or discharges or till Purchaser certifies that the
terms and conditions of the said Agreement have been fully and properly carried out by
the said contractor(s) and accordingly discharges this guarantee. Provided that if
Purchaser together with the Contractor seeks an extension of terms of the Guarantee,
such extension shall be granted by the Bank and the guarantee shall be in full force till
the expiry of such extended period.

WE ettt e s e (Bank) further agree with Purchaser that
Purchaser shall have the fullest liberty without our consent and without affecting in any
manner our obligations hereunder to vary any of the terms and conditions of the said
agreement or to extend time of performance by the said contractor(s) from time to time
or to postpone for any time or from time to time any of the powers exercisable by
purchaser against the said Contractor(s) and to forebear or enforce any of the terms and
conditions relating to the said agreement and we shall not be relieved from our liability
by reason of any such variation of extension being granted to the said contractor(s) or
for any forbearance, act or omission on the part of Purchaser or any indulgence by
Purchaser to the said contractor(s) or by any such matter or thing whatsoever which
under the law relating to sureties would but for this provisions, have effect of so
relieving us.

It shall not be necessary for Purchaser to proceed against the contractor before
proceeding against the Bank and the guarantee herein contained shall be enforceable
against the Bank notwithstanding any security which Purchaser may have obtained or
obtains from the contractor.

This guarantee shall not be discharged due to the change in the constitution of the Bank
or the contractor(s).

WE e (Bank) lastly undertake not to revoke this
guarantee during its currency except with the previous consent of Purchase in writing.

Our liability is limited to a sum not exceeding RS ......ccccceveveceeceeveenieecee e unless a claim
is made on us in writing on or before .......cvineiececeenn, (3 months beyond the
date of delivery / completion as specified in the contract) we shall be discharged from

liability under this guarantee.

In witness whereof these presents are executed at,.......cccveeeeeeeveenrieiecieenenre e on
the date, month and year first herein above written.

FOR AND ON BEHALF OF THE BANK WITHIN NAMED
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4. BANK GUARANTEE TO SECURE THE PAYMENT FOR GENERAL ARRANGEMENT DRAWING

This Deed of Guarantee executed on............ Day Of.eeeciiieieeceeee e,
bY oo, Bank. e hereinafter called the
"Guarantor" (which term shall mean and include its successors, assigns and legal
representatives, where the context so admits) in favour of M/s. MISHRA DHATU
NIGAM LIMITED, a Government of India Enterprise incorporated and registered as a
Company under the Companies Act, 1956, having its registered office at P.O.
Kanchanbagh, Hyderabad - 500 058, State of A.P. INDIA, hereinafter referred to as the
"Purchaser", (which term shall mean and include its successors and assigns).

WHEREAS the Contract vide Purchase Order No: .........cc.u....... , date ., has
been entered into between the Purchaser and M/s. ......cvivevvieineeecennenns a company
incorporated and registered under the Companies Act 1956 by which the company is
permitted to manufacture and sell products and having its registered office situated at
................................ Hereinafter referred to as the CONTRACTOR, (which term shall mean and
include its successors, assigns and legal representatives) for the purchase of
............................... as fully described in the aforesaid contract.

AND WHERE AS it has been agreed under the terms and conditions of the aforesaid
contract that the Purchaser shall make an advance payment to the Contractor of ¥
............... (i WOrds ..ccoveeeeieicisiriscsere ) FEPresentating ..............% of the total
contract value along with the 14% interest per annum for utilizing it for the purpose of
contract on furnishing a Guarantee from a Bank.

AND WHERE AS the Gurantor has, as per the terms and conditions of the aforesaid
contract, agreed to stand guarantee for the amount of advance payment including interest
there on in favour of the Contractor.

NOW THIS DEED witnesses that in pursuance of the terms and conditions of the
aforesaid contract and in consideration of the advance payment of ¥ ........ representating
....... % of the total value of the Contract agreed to be made to the Contractor by the
Purchaser, the Guarantor do hereby agree and undertake to indemnify the department, and
keep the department indemnified to the extent of a sum not exceeding the said sum of ¥
............ (in words Rupees ............cceuu...ennn.) @gainst any damage or loss that may be suffered
by the purchaser by reason of nonfulfilment of any of the terms and conditions of the
contract by the contractor and the Guarantor hereby undertake to pay on demand and
without any demur to the Department any sum unconditionally and irrevocably not
exceeding the sum of T ......... (RUPEES ..ccveeveeieeerrenee ) as may be ascertained by the GM
(Commercial) of the Purchaser as the damages or loss that the department may have
suffered by reason of nonfulfillment of any particular terms and conditions of the Contract
by the Contractor, provided that the Guarantee comes into force when the advance
payment has been made to the account of the Contractor and Guarantor hereby covenants
with the Department as follows:
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(1)

(2)

(3)

(4)

(5)

That the decision of the General Manager (Commercial) of the Purchaser as to
whether the contractor has committed breach of any such terms and conditions of
the Contract or not and as to the amount of damages or loss assessed by the said
official of the Purchaser on account of such breach shall be conclusive final and
binding on the Guarantor.

That the Guarantee herein contained shall remain in full force and effect till the
Contract delivery date viz. by which date all the supplies required under the
aforesaid contract are expected to be completed to the full satisfaction of the
department / purchaser or till the purchaser certifies in writing that the terms and
conditions of the said Contract and accordingly discharges the Guarantee. The
Guarantor undertakes to pay on demand and without any demur the amount
demanded by the department or GM (Commercial) of purchaser unconditionally and
irrevocably. Unless a demand or claim under this Guarantee is made on the
Guarantor in writing on or before .......cccccceceveinnnnns , the Guarantor shall be discharged
from all liabilities under this Guarantee thereafter.

That the purchaser shall have the fullest liberty, without Guarantor’s consent and
affecting in any way the liability of the Guarantor under this Guarantee or Indemnity
from time to time to vary any of the terms and conditions of the said contract or to
extend time of Performance by the said contractor or to postpone for any time or
from time to time any of the powers exercisable by it against the said contractor and
either to enforce or forbear from enforcing any of the terms and conditions
governing the said Contract and the said Guarantor shall not be released from its
liability under these presents by any exercise by the Department of GM
(Commercial). Purchaser of the liberty with reference to matters aforesaid act or
omission on the part of the purchaser or any indulgence by the purchaser to the said
contractor or of any other matter or thing whatsoever which under the law relating
to sureties would but for this provision have the effect of so releasing the Guarantor
from its liability.

It shall not be necessary for the department or GM (Commercial) of the Purchaser to
proceed against the Contractor before proceeding against the Guarantor and the
Guarantee herein contained shall be enforceable against the Guarantor
notwithstanding any security which the Purchaser may have obtained or obtain from
the Contractor at the time when proceedings are taken against the Guarantor
hereunder be outstanding or unrealised.

The Guarantor undertakes to pay to the department / purchaser any money so
demanded notwithstanding any dispute or disputes raised by the Contractor with
the Guarantor or purchaser / department in any suit or proceedings pending before
any court or tribunal relating thereto the guarantor’s liability under these presents
being absolute and unequivocal.
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(6) The Guarantor lastly undertakes not to revoke this Guarantee during its currency
except with the previous consent of the Purchaser in writing and agrees that any
change in the constitution of the said Contractor or the said Guarantor shall not
discharge the Guarantor’s liability hereunder.

(7) Our liability is limited to a sum not exceeding < ......... unless a claim is made on us in
writing on or before ............. (3 months beyond the date of delivery / completion as
specified in the Contract) we shall be discharged from liability under this guarantee.

In witness where of these presents are executed at ................... on the date, month
and year first herein above written.

FOR & ON BEHALF OF THE GUARANTOR WITHIN NAMED
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5. BANK GUARANTEE TO SECURE THE PAYMENT MADE AGAINST LOT WISE SUPPLY

(Name and Address of the Bank)

the Bank hereinafter called Bank (which term shall mean and include its successors and
assigns wherever the context so admits) in favour of M/s. MISHRA DHATU NIGAM
LIMITED., a government of India Enterprise incorporated and registered as a company
under the Companies Act, 1956, having its registered office at P.O. Kanchanbagh,
Hyderabad — 500 058, state of A.P. India, herein after referred to as the “purchaser”
(which terms shall mean and include its successors in office and assigns).

In consideration of M/s. Mishra Dhatu Nigam Limited (Purchaser) agreeing to make

payment of RS oo representing .......cccce.e.... % of the value of indigenously
dispatched goods (lot wise) as per the terms and conditions of the Purchase / Works
Order NO. oo dated ..o, (Hereinafter called
the Agreement) tO .o hereinafter called the said Contractor(s)

(which term shall mean and include its successors assigns and legal representatives) on
production of a bank guarantee covering the lot value plus interest at 14% p.a. for Rs

........................... (Rupees only), we
....................................... (name of the bank, address) (Hereinafter referred to as “The
Bank”) at the request Of ... Contractor(s) do

hereby undertake to pay Purchaser an amount not exceeding Rs
................................................ against any losses or damage caused to or suffered or would
be caused to or suffered Purchaser by reason of any breach by the said Contractor(s) of
any of the terms and conditions contained in the said agreement.

WE ettt e (Bank) do hereby unconditionally and
irrevocably agree and undertake to pay to Purchaser the amounts due and payable
under this Guarantee without any demur, merely on a demand from Purchaser stating
that the amount claimed is due by way of loss or damage caused to or would be caused
to on suffered by Purchaser by reason of breach by the said agreement or by reason of
the contractor(s) failure to perform the said agreement. Any such demand made on the
Bank shall be conclusive as regards the amount due and payable by the Bank under this
Guarantee. However, our liability under this Guarantee shall be restricted to an amount
NOt EXCEEAING RS .vvvvveititieeree ettt e e eer e

We undertake to pay Purchaser and money so demanded notwithstanding any dispute
or disputes by the contractor(s) / supplier(s) in any suit or proceedings pending before
any court of tribunal relating thereto, our liability under this present being absolute and
unequivocal. The payment so made by us under this Guarantee shall be valid discharge
of our liability for payment thereunder and the contractor(s) shall have not claim against
us for making such payment.
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10.

WE ettt et e b arae (Bank) further agree that the guarantee
herein contained shall remain in full force and affect during the period that would be
taken for the performance of the said Agreement and that it shall continue to be
enforceable till all the dues of Purchase under or by virtue of the said Agreement have
been fully paid and its claims satisfied or discharges or till Purchaser certifies that the
terms and conditions of the said Agreement have been fully and properly carried out by
the said contractor(s) and accordingly discharges this guarantee. Provided that if
Purchaser together with the Contractor seeks an extension of terms of the Guarantee,
such extension shall be granted by the Bank and the guarantee shall be in full force till
the expiry of such extended period.

WE ettt st st e e (Bank) further agree with Purchaser that
Purchaser shall have the fullest liberty without our consent and without affecting in any
manner our obligations hereunder to vary any of the terms and conditions of the said
agreement or to extend time of performance by the said contractor(s) from time to time
or to postpone for any time or from time to time any of the powers exercisable by
purchaser against the said Contractor(s) and to forebear or enforce any of the terms and
conditions relating to the said agreement and we shall not be relieved from our liability
by reason of any such variation of extension being granted to the said contractor(s) or
for any forbearance, act or omission on the part of Purchaser or any indulgence by
Purchaser to the said contractor(s) or by any such matter or thing whatsoever which
under the law relating to sureties would but for this provisions, have effect of so
relieving us.

It shall not be necessary for Purchaser to proceed against the contractor before
proceeding against the Bank and the guarantee herein contained shall be enforceable
against the Bank notwithstanding any security which Purchaser may have obtained or
obtains from the contractor.

This guarantee shall not be discharged due to the change in the constitution of the Bank
or the contractor(s).

WE et (Bank) lastly undertake not to revoke this
guarantee during its currency except with the previous consent of Purchase in writing.

Our liability is limited to a sum not exceeding RS ......cccvecvvee e cecceeceeeceen unless a claim
is made on us in writing on or before ........ecviieie e, (3 months beyond the
date of delivery / completion as specified in the contract) we shall be discharged from

liability under this guarantee.

In witness whereof these presents are executed at, .......ccccevverecveneieceeceenrenreeeee e e on
the date, month and year first herein above written.

FOR AND ON BEHALF OF THE BANK WITHIN NAMED
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6. BANK GUARANTEE TOWARDS PERFORMANCE BANK GUARANTEE

bY e, Bank. e hereinafter called the
"Guarantor" (which term shall mean and include its successors, assigns and legal
representatives, where the context so admits) in favour of M/s. MISHRA DHATU
NIGAM LIMITED, a Government of India Enterprise incorporated and registered as a
Company under the Companies Act, 1956, having its registered office at P.O.
Kanchanbagh, Hyderabad - 500 058, State of A.P. INDIA, hereinafter referred to as the
"Purchaser", (which term shall mean and include its successors and assigns).

WHEREAS the Purchase Order No: MDN/PUR/.................... (Indicate both the order
Numbers) Dated........cccccveeeeevcuveeennnn. has been entered into between the Purchaser and
VI Sttt ettt v e r e e b e r s a company incorporated and registered under
the Laws of ............... by which the company is permitted to manufacture and sell certain
products, and having its registered office situated at .................... hereinafter referred to as
the SUPPLIER (which term shall mean and include its successors, assigns and legal
representatives) for the supply of .......ccccoeeniis (Indicate the list of Items which are

replaced/repaired) as fully described in the aforesaid Purchase Order.

AND WHEREAS it has been agreed under the terms and conditions of the aforesaid
Purchase Order that the Purchaser shall make balance payment to the Supplier of
..................... (@amount) in words (.....ccccceeeeeiviieeeesccciiieeeeneeee...) representing 10% of the total
value of the repaired and replaced parts in the Purchase Orders on final acceptance of the
......................... and on furnishing a Guarantee from a Bank acceptable to the Purchaser by
the Supplier towards satisfactory performance of the ........cccccenniiiiiiinnnnnn. supplied.

AND WHEREAS the Guarantor has, as per the terms and conditions of the aforesaid
Purchase Order, agreed to stand guarantee for the amount of ten per cent of the balance
payment in favour of the Supplier and the Guarantor is acceptable to the Purchaser.

NOW THIS DEED witnesses that, in pursuance of the terms and conditions of the aforesaid
Purchase Order and in consideration of the payment of ...........ccoeinnnnnee representating
10% of the total value of the repaired and replaced parts in the Purchase Orders agreed to
be made to the Supplier by the Purchaser, the Guarantor do hereby agree and undertake to
indemnify the Purchaser and keep the purchaser indemnified to the extent of a sum not
exceeding the said sum of .. (Amount) ( In  Words
............................................... ) against any damage or loss that may be suffered by the
Purchaser by reason of non-fulfillment of or breach any of the terms and conditions of the
Purchase Order by the supplier, and the guarantor hereby undertaken to pay on demand
and without any demur to the purchaser any sum unconditionally and irrevocably not
exceeding the sum of ........... (AmMouNnt) (IN WOES ..oooceeiiiiiririeeeeeeceeeceee e
as may be demanded by the Purchaser's General Manager (Commercial) or Representative
of the purchaser as the damages or loss that the purchaser may have suffered by reasons of
non-fulfillment of any of the terms and conditions of the Purchase Order by the Supplier,
and Guarantor hereby covenants with the Purchaser as follows:
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That the decision of the General Manager (Commercial) or Representative of the
Purchaser as to whether the said installation under the Purchase Order gives
satisfactory performance or not and as to the amount of damages suffered by the
Purchaser on account of the unsatisfactory performance of the said installation
under the Purchase Order shall be conclusive, final and binding on the Bank.

That the Guarantee herein contained shall remain in full force and effect till the
Purchaser certifies in writing that the terms and conditions of the said Purchase
Order have been fully and properly carried out by the said Supplier and accordingly
discharges the Guarantee. Unless a demand for claim under this Guarantee is made
on the Bank in writing on or before ......ccccccciiniiiiiiinninenn. , the Bank shall be
discharged from all liabilities under this Guarantee thereafter, provided that if the
Purchaser, together with the Supplier, seeks an extension of the term of the
Guarantee, such extension shall be granted by the Bank and the Guarantee shall be
in full force and effect till the expiry of such extended period.

That the Purchaser shall have the fullest liberty, without affecting in any way the
liability of the Bank under this Guarantee or Indemnity, from time to time to vary
any of the terms and conditions of the said Purchase Order or to extend its
performance by the said Supplier as provided or to postpone, for any time and from
time to time, any of the powers exercisable by it against the said Supplier and either
to enforce or forbear from enforcing any of the terms and conditions governing the
said Purchase Order, and the said Bank shall not be released from its liability under
these presents by any exercise by the Purchaser of the liberty with reference to
matters aforesaid or by reason of time being given to the said Supplier or any other
forbearance, act or omission on the part of the Purchaser or any indulgence by the
Purchaser to the said Supplier or of any other matter or thing whatsoever which,
under the law relating to sureties, would, but for this provision, have the effect of so
releasing the Bank from its liability.

It shall not be necessary for the Purchaser to proceed against the Supplier before
proceeding against the Bank and the Guarantee herein contained shall be
enforceable against the Bank notwithstanding any security which the Purchaser may
have obtained or obtain from the Supplier.

The Bank lastly undertakes not to revoke this Guarantee during its currency, except
with the previous consent of the Purchaser in writing, and agrees that any change in
the constitution of the said Supplier or the said Bank shall not discharge the Bank's

liability hereunder.

In witness whereof these presents are executed at ......ccceveeeeeeieeeeniiiiieciinnnnn, the date,
month and year, first herein above written.

FOR & ON BEHALF OF THE BANK WITHIN NAMED
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Draft LC Format as per MT 700 of UCP Latest Version

All tenderers are requested to fill in/tick appropriate fields inline with the tender terms and conditions. The same shall be finalised with the successful
tenderer upon placement of Order/Contract and submission of Security Deposit (No separate confirmation shall be obtained after placement of PO/Contract.
If LC is opened only for partial amount, approriate conditions in 46A shall only be applicable.

Receiver Bank Details:

27 | Sequence of Total 1/1 |

40A |Type of L/C [ ]lrrevocable [ 1lrrevocable & Transferable

20 [Letter of Credit Number

31C [Date of Issue

Date:
31D |Dat d Pl f Expi —_ Pl
ate and Flace of Bxplry (21 Days after the Date of Dispatch) ace

MISHRA DHATU NIGAM LIMITED

(A Govt. Of India Enterprise)
KANCHANBAGH POST 500 058, HYDERABAD
TELANGANA, INDIA

50 |Name and Address of the Applicant

59 Name and Address of the

Beneficiary
C & A t of L/C " .
328 | UTENY rjnoun of L/ (Shall be filled in as per the PO/Contract)
(In Words & Figures)
39A Variations in L/C Amount or addl.
Amounts permitted
C
41A |Credit available with Name and Address of the Bank
Credit available by [ ]Payment [ v INegotiation [ ]Acceptance [ 1By Deferred payment
42C |Usance of Drafts [v ] at Sight [ 1(specify)
State Bank of India (04031), TFCPC, Ashok
Andhra Bank,
42B |Drafts to be drawn on My Home Chambers, S.P Road, Or

Secunderabad - 500 003 BDL Campus, Kanchanbagh, Hyderabad - 500058

42P |Deferred Payment, if any

43P [Partial Shipments [ ]permitted [ ] prohibited 43T Transhipment: [ ] permitted [ ] prohibited
44A |Shipments from 44B
A4E Pc')rt of Loading/
Airport of Departure
44F Port.of D.lscharge/Alrport of [ 1Nhavasheva [ ]Chennai [ ]Hyderabad Airport, India
Destination
Fm'al Place of Destination for Sea ICD, Hyderabad, India
Shipments
44C |Latest Shipment Date (Shall be filled in as per the PO/Contract inline with Tender delivery condition)
45A Description of Goods (Also indicate

whether FOB/CIF/C&F etc.)

46A |Documents required | |

Ten (10) percent of the Contract price for supplies i.e., (Shall be filled as per PO/Contract) against

_1l 0,
stage - I: 10% Advance Payment presentation of the following documents

[ 1|Signed Contract Copy | |

Submission of Security Deposit for 10% Order Value i.e., from a Nationalized Bank/ Scheduled
[ ]|Commercial Bank encashable at Hyderabad, INDIA valid till successful completion of the Order/Contract and
issue of PAC with additional claim period of three months from the date of expiry

Submission of invoice in triplicate and Submission of Bank guarantee of similar amount from a Nationalized
Bank/ Scheduled Commercial Bank encashable at Hyderabad, INDIA for advance payment along with 14%
interest per annum valid till supply of Last lot, with additional claim period of three months from the date of

expiry
Stage - Il: 10% Payment against|Ten (10) percent of the Contract price for supplies i.e., (Shall be filled as per PO/Contract) against
Drawings/Documents presentation of the following documents

[ ]|Submission of invoice in triplicate




Submission of Bank guarantee of similar amount from a Nationalized Bank/ Scheduled Commercial Bank
encashable at Hyderabad, INDIA for advance payment along with 14% interest per annum valid till PAC.

[

]

Furnishing of the documents and drawings as per ‘Technical Specifications’

Stage - Il (60% of Payment shall be
as per Tender conditions) :

Sixty (60) percent of the Contract price for supplies i.e., (Shall be filled as per PO/Contract) is
payable against shipment of the material and against presentation of the following documents.

Clean on Board Bill of Lading/Airway Bill as defined in Incoterms 2010 made to Order and blank endorsed

Signed Invoice for the goods dispatched. - 4 copies

Certificate of Origin. — 2 copies

Packing List. — 5 copies

Guarantee Certificate — 4 copies

Test / Manufacturer’s Certificate — 4 copies

Fax intimation particulars regarding shipment sent to our insurer/Insurance Policy Document (In case of CIF)

Dispatch Advise issued by the Purchaser — 4 Copies

Certificate from Beneficiary that one set of non-negotiable documents have been sent to Purchaser/Buyer as per

Draft at Sight/ Days acceptance for % of Invoice Value

Stage - IV (10% of Payment shall be
as per Tender Conditions)

Ten (10) percent of the Shipment Value I.E.,
presentation of the following documents.

(Shall be filled as per PO/Contract) is payable against

Provisional Acceptance Certificate issued by MIDHANI

[
[

Submission of invoice in triplicate

[

Certificate issued by Purchaser on “Site cleaning”

Stage - V (10% of Payment shall be
as per Tender Conditions)

Ten (10) percent of the Shipment Value I.E.,
presentation of the following documents.

(Shall be filled as per PO/Contract) is payable against

Certificate from purchaser that all drawings and documents as given in Clause No. 17.0 of General Conditions of
Contract have been received and accepted.

Submission of invoice in triplicate

Final Acceptance Certificate issued by MIDHANI

OR

Performance Bank Guarantee for TEN PERCENT Order Value till completion of Guarantee Period as per Tender.

47A

Additional Conditions

All documents must mention the LC Number, Date, Purchase Order number and Date and that the Goods are
being Imported as per Foreign Trade Policy 2015-2020.

Immediately after negotiating, the Negotiating Bank must advise the particulars of the Negotiation to the Issuing

Ibank.

All documents which are incomplete and or with irregularities should not be negotiatied without prior
authorisation of the purchaser.

All Documents dated prior to the Date of Letter of Credit will be accepted except the Transport Document i.e.,
Bill of Lading/Air Way Bill.

Total Value of the Contract Price is
LC opened for ___ Percent of Contract Price i.e.,

Charges

All Charges inside India to Applicant's Account (MIDHANI's) and all charges outside India to Beneficiary's Account

48

Period of Presentation

Documents to be presented within 21 days from the date of shipment/airfreight as the case may be

49

Confirmation Instructions

Without

78

Instructions to the Paying bank

Standard wording from our Bank shall be added here
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